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TO: Susan Sims       VIA EMAIL 
 Planning and Management Branch 
 Site Mitigation Program 
 Department of Toxic Substances Control 
 P. O. Box 806 
 Sacramento, CA  95812-0806 
 
 /s/ 
 Linda Dorn 
 Acting DoD Program Manager 
 Land Disposal Section 
FROM: DIVISION OF WATER QUALITY 
 
DATE: August 12, 2004 
 
SUBJECT: DEFENSE AND STATE MEMORANDUM OF AGREEENT/ COOPERATIVE 

AGREEMENT (DSMOA/CA) SEMIANNUAL PERFORMANCE REPORT – 
CONTRACT NO. 02-T2416 

 
 
The State Water Resources Control Board’s Semiannual Performance Report for the January 1 through 
June 30, 2004, reporting period is complete.   Attached are annotated Appendices for sites in the 
DSMOA Program in which the Regional Water Quality Control Boards performed cleanup activities. 
 
Please note that all Department of the Navy (DON) facilities have been removed from this report since 
those facilities were removed from the DSMOA and placed in the DON’s Cost Recovery Program, 
effective March 1, 2003. 
 
The report is transmitted electronically.  If you have any questions concerning this electronic transmittal, 
please call me at (916) 341-5780 or Kitty Hightower at (916) 341-5730. 
 
 
cc: Rick Moss, DTSC 
 Tony Landis, DTSC 
 John Scandura, DTSC 
 Curvin Lee, DTSC 
 Craig Pennell, HQUSACE 
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TWO-YEAR JOINT CA EXECUTION PLANS 
ANNOTATED FOR STATUS 
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(In Regional Board Order) 



North Coast 
Regional Water Quality Control Board 

Facility Service Fund PCA Lead 

Point Arena Air Force DERA 16602 S 

Sonoma County Airport (Santa Rosa AA) FUDS DERA 16911 S 

Santa Rosa NAVAUXAIRSTA FUDS DERA 16912 R 

Requa Air Force Station FUDS DERA 16913 R 

Eureka-Humboldt Co. Airports (Arcata NAV) FUDS DERA 16914 R 
 



Pt Arena_E_0630043.doc 

Status is For State Use Only.  Insert appropriate Status Number to correspond with both Tasks and California DSMOA Services. 
Status Legend:  [1] In-Progress/Ongoing; [2] Completed; [3] Delayed, [4] Tasks will not be performed. 

TWO-YEAR JOINT CA EXECUTION PLAN 
 

Description  Requirement  
Name of Installation Point Arena  1. CA-E Submittal  
Funding Source DERA  2. 12/31/02 Status  
Service Branch AIR FORCE  3. Annual Funding Review  
DTSC Site# 200585  4. 6/30/03 Status  
RB# 1TMC101 RB CA# 16602 Lead DTSC  5. 12/31/03 Status  
       6. 6/30/04 Status  
CA Period 1 JUL 02 - 30 JUN 04 
YEAR 1 July 1, 2002 to June 30, 2003 

Milestones Tasks Jul 
Dec 

Jan 
Jun California DSMOA Services Jul 

Dec 
Jan 
Jun 

Long Term Monitoring 
and RA Operations  

Annual Progress/Monitoring Report       

 Draft 7/02 3  Review and Comment 3  
 Draft Final 9/02 3  Review and Comment 3  
 Annual Monitoring Work Plan 1  Review and Comment 1  
 Draft 12/02 1 1 Review and Comment 1 1 
       

Project Management  2 -- Project Manager (PM) Meetings  1 1 Attend and comment 1 1 
 2 -- PM Site Visits  1 1 Attend 1 1 
 PM Training 1 1 Attend 1 1 
 PM Coordination/Tele-conferences   1 1 Comment and Participate 1 1 

Basewide Closure 
Report 

Draft 7/02 2  Review and Comment 2  

 Draft Final  9/02 3  Review and Comment 3  
 Final  10/02 3  Review and Comment 3  

RAP/ROD Closure 
Report 

Draft  7/02 3  Review and Comment 3  

 Draft Final  9/02 3  Review and Comment 3  
 Final  11/02 3  Review and Comment 3  

YEAR 2 July 1, 2003 to June 30, 2004 
Milestones Tasks Jul 

Dec 
Jan  
Jun California DSMOA Services Jul 

Dec 
Jan  
Jun 

Long Term Monitoring 
and RA Operations  

Draft Final 03/03    Review and Comment 1 1 

 Annual Monitoring Work Plan    Review and Comment  1 1 
       
Project Management  2 -- Project Manager (PM) Meetings    Attend and comment 1 1 
 2 -- PM Site Visits    Attend 1 1 
 PM Training   Attend 1 1 
 PM Coordination/Tele-conferences     Comment and Participate 1 1 

DTSC Project Manager /s/Peter MacNicholl  Date: 12/20/01 
E-mail pmacnich@dtsc.ca.gov  Phone # (916) 255-3713 

RWQCB Project Manager /s/Bonnie Rolandelli  Date: 12/20/01 

E-mail rolab@rb1.swrcb.ca.gov  Phone # (707) 576-2667 
DoD Project Manager /s/Vern Bartels   Date: 12/20/01 

E-mail vern.bartels@langley.af.mil  Phone # (757) 764-9417 
 



SRosa AA_SonomaCoArpt_E_063004.doc 

Status is For State Use Only.  Insert appropriate Status Number to correspond with both Tasks and California DSMOA Services. 
Status Legend:  [1] In-Progress/Ongoing; [2] Completed; [3] Delayed; [4] Tasks will not be performed. 

 
TWO-YEAR JOINT CA EXECUTION PLAN 

 
Description  Requirement  
Name of Installation Santa Rosa Army Airfield (Sonoma County Airport)  1. CA-E Submittal  
Funding Source DERA  2. 12/31/02 Status  
Service Branch FUDS  3. Annual Funding Review  
DTSC Site# 200586  4. 6/30/03 Status  
RB# 1 RB PCA# 169-11 Lead DTSC  5. 12/31/03 Status  
       6. 6/30/04 Status  
 
CA Period 1 JUL 02 - 30 JUN 04 
YEAR 1 July 1, 2002 to June 30, 2003 

Milestones Tasks Jul 
Dec 

Jan 
Jun California DSMOA Services Jul 

Dec 
Jan 
Jun 

Project Management Meetings, site visit/inspection, teleconference   Attend and coordinate   
       
       
       
       
       

 
YEAR 2 July 1, 2003 to June 30, 2004 

Milestones Tasks Jul 
Dec 

Jan 
Jun California DSMOA Services Jul 

Dec 
Jan 
Jun 

EE/CA Draft/Draft Final/Final document   Review, comment, review 1 1 
       
Project Management Meetings, site visit/inspection, teleconference   Attend and coordinate 1 1 
       
       
       

     
DTSC Project Manager /s/ John Harris   Date: 1/28/02 
E-mail Jharris3@dtsc.ca.gov  Phone # 916-255-3683 

RWQCB Project Manager /s/ Bonnie Rolandelli   Date: 1/28/02 
E-mail RolaB@rb1.swrcb.ca.gov  Phone # 707-576-2667 

DoD Project Manager /s/ Brenda Pedersen   Date: 1/28/02 

E-mail Bpedersen@spk.usace.army.mil  Phone # 916-557-6771 
 



SantaRosaNAAS_E_063004.doc 

Status is For State Use Only.  Insert appropriate Status Number to correspond with both Tasks and California DSMOA Services. 
Status Legend:  [1] In-Progress/Ongoing; [2] Completed; [3] Delayed; [4] Tasks will not be performed. 

TWO-YEAR JOINT CA EXECUTION PLAN 
Description  Requirement  
Name of Installation Santa Rosa Naval Auxiliary Air Station  1. CA-E Submittal  
Funding Source DERA  2. 12/31/02 Status  
Service Branch Army Corps of Engineers  3. Annual Funding Review  
DTSC Site# 200587  4. 6/30/03 Status  
RB# 1 RB PCA# 169-12 Lead RB  5. 12/31/03 Status  
       6. 6/30/04 Status  
CA Period 1 JUL 02 - 30 JUN 04 
YEAR 1 July 1, 2002 to June 30, 2003 

Milestones Tasks Jul 
Dec 

Jan 
Jun California DSMOA Services Jul 

Dec 
Jan 
Jun 

Technical Memo 
summing up RI 

Prepare Technical  Memo    Review Technical Memo  1 1 

Removal of High 
Priority Surface 
Contamination 

Prepare workplan   Review workplan 1 1 

Develop workplan for 
additional RI 

Prepare workplan   Review workplan for additional 
RI 

1 1 

UST  investigation 
workplan 

Prepare workplan   Review and comment on Draft 
and Final UST investigation 
workplans 

1 1 

Project Management RPM Project Coordination/ Management   Attend RPM Meetings 1 1 
 4 Site Visits   Site visits 1 1 
 RPM Training   RPM Training 1 1 

UST     Review and comment on Draft 
and Final UST Closure Report 

1 1 

Public Participation Conduct Public Meetings   Assist ACOE with Public 
Participation Process 

1 1 

YEAR 2 July 1, 2003 to June 30, 2004 
Milestones Tasks Jul 

Dec 
Jan 
Jun California DSMOA Services Jul 

Dec 
Jan 
Jun 

Feasibility Study Prepare Study SOW  1 Review and comment on draft and 
final documents 

1 1 

UST Corrective Action 
Plan (CAP) 

Prepare UST CAP  1 Review and comment on draft and 
final CAP 

1 1 

Quarterly 4 Quarterly Groundwater Monitoring Reports  1 Review and comments on 
documents 

1 1 

Project Management 4 Site Visits  1 4 site visits 1 1 

 RPM Training  1 Attend applicable training 1 1 

 RPM Project Coordination/ Management  1 Attend RPM meetings 1 1 

Public Participation Conduct Public Meetings  1 Ensure adequate public 
participation 

1 1 

DTSC Project Manager   Date:  

E-mail   Phone #  

RWQCB Project Manager /s/ Stephen Bargsten  Date: 1/24/02 
E-mail bargs@rb1.swrcb.ca.gov   Phone # (707) 576-2653 

DoD Project Manager /s/ Raj Sandhu  Date: 1/24/02 

E-mail Rsandhu@spk.usace.army.mil  Phone # (916)557-7441 
 



RequaAFS_E_063004.doc 

Status is For State Use Only.  Insert appropriate Status Number to correspond with both Tasks and California DSMOA Services. 
Status Legend:  [1] In-Progress/Ongoing; [2] Completed; [3] Delayed, [4] Tasks will not be performed. 

 
TWO-YEAR JOINT CA EXECUTION PLAN 

Description  Requirement  
Name of Installation Requa Air Force Station  1. CA-E Submittal  
Funding Source DERA  2. 12/31/02 Status  
Service Branch Air Force  3. Annual Funding Review  

DTSC Site# 200533  4. 6/30/03 Status  
RB# 1 RB PCA# 16913 Lead RB  5. 12/31/03 Status  
       6. 6/30/04 Status  
 
CA Period 1 JUL 02 - 30 JUN 04 
YEAR 1 July 1, 2002 to June 30, 2003 

Milestones Tasks Jul 
Dec 

Jun 
Jun California DSMOA Services Jul 

Dec 
Jun 
Jun 

Removal of USTs and 
AGTs 

Cape Environmental of Tustin, CA is preparing a 
cost estimate for tank removal. 

1 2 Review and comment 1 2 

USTs removed Tank Removal  Report of Findings 1 2 Review and comment 1 2 
Closure Document Review and comment 1 1 Review and comment. 1 1 
       
       
       
       
       
       
       

 
YEAR 2 July 1, 2003 to June 30, 2004 

Milestones Tasks Jul 
Dec 

Jun 
Jun California DSMOA Services Jul 

Dec 
Jun 
Jun 

Subsurface 
Investigation  

Possible installation of monitoring wells and  
subsurface investigation 
 

1 1 Review and comment. 1 1 

RI/FS RI/FS initiated as required 1 1 Review and comment. 1 1 
       
       
       
       
       
       
       
       

     
DTSC Project Manager   Date:  
E-mail   Phone #  
RWQCB Project Manager /s/ Ron Allen  Date: January 10, 2002 

E-mail aller@rb1.swrcb.ca.gov  Phone # (707 576-2848 

DoD Project Manager /s/ Jerry Vincent  Date: January 10,2002 
E-mail GVincent@spk.usace.army.mil  Phone # (916) 557-7452 
 



Eureka-Humboldt_E_063004.doc 

Status is For State Use Only.  Insert appropriate Status Number to correspond with both Tasks and California DSMOA Services. 
Status Legend:  [1] In-Progress/Ongoing; [2] Completed; [3] Delayed, [4] Tasks will not be performed. 

 
TWO-YEAR JOINT CA EXECUTION PLAN 

Description  Requirement  

Name of Installation 
U.S. Naval Aux. Air Station/Eureka-Humboldt County 
Airport NAS Arcata  1. CA-E Submittal  

Funding Source DERA  2. 12/31/02 Status  
Service Branch FUDS  3. Annual Funding Review  
DTSC Site# 100571  4. 6/30/03 Status  
RB# 1 RB PCA# 16914 Lead RB  5. 12/31/03 Status  
       6. 6/30/04 Status  
 
CA Period 1 JUL 02 - 30 JUN 04 
YEAR 1 July 1, 2002 to June 30, 2003 

Milestones Tasks Jul 
Dec 

Jun 
Jun California DSMOA Services Jul 

Dec 
Jun 
Jun 

 No DOD Funding available      
       
       
       
       
       
       
       
       
       

 
YEAR 2 July 1, 2003 to June 30, 2004 

Milestones Tasks Jul 
Dec 

Jun 
Jun California DSMOA Services Jul 

Dec 
Jun 
Jun 

UST-RWQCB only  UST removals and subsurface investigations 1 1 Review , comment and concur 1 1 
 Conduct additional subsurface investigations for 

other FUDS activities 
1 1 Conduct technical reviews, attend  

comment resolution meetings  
1 1 

       
       
       
       
       
       
       
       

     
DTSC Project Manager   Date:  
E-mail   Phone #  

RWQCB Project Manager /s/ Ron Allen  Date: January 10,2002 
E-mail aller@rb1.swrcb.ca.gov  Phone # (707) 576-2848 

DoD Project Manager /s/Gerald Vincent  Date: January 10,2002 

E-mail Gvincent@spk.usace.army.mil  Phone # (916) 557-7452 
 



San Francisco Bay 
Regional Water Quality Control Board 

Facility Service Fund PCA Lead 

Hamilton Army Airfield - GSA Phase II, 
Antenna Field (Includes Landfill #26) 

FUDS DERA 16604 D 

Hayward Air National Guard (HANG) Air Force DERA 16613 D 

Travis Air Force Base Air Force DERA 16619 S 

Onizuka Air Force Station Air Force BRAC IV 16620 R 

Point Ozol DLA DERA 16621 R 

Hamilton Army Airfield Army BRAC 
I & II 

16635 D 

Dublin ECS 30 (Parks) Army DERA 16917 D 

Oakland Army Base Army BRAC IV 16921 D 

Hayward Army Airfield FUDS DERA 16924 D 

Golden Gate National Recreation Area FUDS DERA 16925 D 

Camp Stoneman FUDS DERA 16926 D 

Almaden Air Force Station FUDS DERA 16927 D 

Benicia Arsenal FUDS DERA 16944 D 

Fort Barry FUDS DERA 16974 D 

Fort McDowell FUDS DERA 16975 D 

Nike Battery 91, Angel Island FUDS DERA 16976 D 

Hamilton Army Airfield 
GSA Phase II (includes Landfill #26) 

FUDS DERA 16977 D 

 



HamiltonAAF(Antenna)_E_063004.doc 

Status is For State Use Only.  Insert appropriate Status Number to correspond with both Tasks and California DSMOA Services. 
Status Legend:  [1] In-Progress/Ongoing; [2] Completed; [3] Delayed; [4] Tasks will not be performed. 

 
TWO-YEAR JOINT CA EXECUTION PLAN 

Description  Requirement  
Name of Installation Hamilton Army Airfield, North Antenna Field  1. CA-E Submittal  
Funding Source DERA  2. 12/31/02 Status  
Service Branch FUDS/Army   3. Annual Funding Review  
DTSC Site# 200714  4. 6/30/03 Status  
RB# 2 RB PCA# 16604 Lead DTSC  5. 12/31/03 Status  
       6. 6/30/04 Status  
 
CA Period 1 JUL 02 - 30 JUN 04 
 
YEAR 1 July 1, 2002 to June 30, 2003 

Milestones Tasks Jul 
Dec 

Jan 
Jun California DSMOA Services Jul 

Dec 
Jan 
Jun 

RI/FS  Remedial Investigation Report (new task) 1  Review and comment 1  
RI/FS Lead/Phosphate Treatability Study 3  Review and comment within 30 

days. 
  

RI/FS Human Health and Ecological Risk Assessment 3  Review and comment on draft 
within 60 days; draft-final, 30 
days; final 30 days. 

  

RA Ordnance Activities: Archive Search Report 
(ASR). 

3  Review and comment within 30 
days. 

  

RA Ordnance Activities: Submit draft Work Plan 3  Review and comment within 30 
days. 

  

RI/FS Feasibility Study 3  Review and comment on draft 
within 60 days; draft-final, 30 
days; final 30 days. 

  

Project Management DSMOA Activities: 6/30/02 Status   DSMOA Activities: Report on 
status of activities due July 30, 
2002. 

  

Project Management DSMOA Activities: 12/31/02 Status   DSMOA Activities: Report on 
status of activities due January 31, 
2002. 

  

Project Management Restoration Advisory Board Meetings, once every 
two months (6 total) 

  Attend RAB Meetings, once every 
two months (6 total) 

  

Project Management Remedial Project Manager’s Meetings (Monthly)   Attend RPM Meetings (12 total)   
Project Management Ad hoc Meetings (4 total)   Meeting Attendance (4 total)   
 
 
 



HamiltonAAF(Antenna)_E_063004.doc 

Status is For State Use Only.  Insert appropriate Status Number to correspond with both Tasks and California DSMOA Services. 
Status Legend:  [1] In-Progress/Ongoing; [2] Completed; [3] Delayed; [4] Tasks will not be performed. 

 
YEAR 2 July 1, 2003 to June 30, 2004 

Milestones Tasks Jul 
Dec 

Jan 
Jun California DSMOA Services Jul 

Dec 
Jan 
Jun 

       
RAP Proposed Plan 3 3 Review and comment within 30 

days. 
3 3 

RAP Environmental Assessment 3 3 Review and comment within 30 
days. 

3 3 

RAP ROD/RAP 3 3 Review and comment within 30 
days. 

3 3 

RD Remedial Design. 3 3 Review and comment within 30 
days. 

3 3 

RA Ordnance Activities: Conduct geophysical survey,  3 3 Observe activities. 3 3 
RA Remedial Action ’03 (Phase I)  3 3 Review and comment within 35 

days. 
3 3 

Project Management DSMOA Activities: Annual Funding Review, 
period ending June 30, 2003 

2  DSMOA Activities: Annual 
Funding Review due July 30, 
2003. 

2 2 

Project Management DSMOA Activities: 12/31/03 Status 2  DSMOA Activities: Report on 
status of activities, January 31, 
2004. 

2 2 

Project Management DSMOA Activities: Prepare grant for FY 04-06 2  DSMOA Activities: Prepare grant 
for FY 04-06. 

2 2 

Project Management Restoration Advisory Board Meetings, once every 
two months (6 total) 

1 1 Attend RAB Meetings, once every 
two months (6 total) 

1 1 

Project Management Remedial Project Manager’s Meetings (monthly) 3 3 Attend RPM Meetings (12 total) 3 3 
Project Management Ad hoc Meetings (4 total) 3 3 Meeting Attendance (4 total) 3 3 

     
DTSC Project Manager   Date:  
E-mail   Phone #  

RWQCB Project Manager Naomi Feger  Date:  

E-mail   Phone #  
DoD Project Manager   Date:  

E-mail   Phone #  
 



HaywardANG_E_063004.doc 

Status is For State Use Only.  Insert appropriate Status Number to correspond with both Tasks and California DSMOA Services. 
Status Legend:  [1] In-Progress/Ongoing; [2] Completed; [3] Delayed, [4] Tasks will not be performed. 

 
TWO-YEAR JOINT CA EXECUTION PLAN 

Description  Requirement  
Name of Installation Hayward ANGS, Hayward CA  1. CA-E Submittal  
Funding Source DERP  2. 12/31/02 Status  
Service Branch Air Force – National Guard  3. Annual Funding Review  
DTSC Site# 200588  4. 6/30/03 Status  
RB# 2 RB PCA# 166-13 Lead DTSC  5. 12/31/03 Status  
  RB File # 2199-9154    6. 6/30/04 Status  
 
CA Period 1 JUL 02 - 30 JUN 04 
YEAR 1 July 1, 2002 to June 30, 2003 

Milestones Tasks Jul 
Dec 

Jan  
Jun California DSMOA Services Jul 

Dec 
Jan  
Jun 

RI/FS Submit draft RI Work Plan – July 1, 2002 3  Review Draft RI WP – Aug 15, 
2002 

3 3 

RI/FS Investigation of past potential fuel-related sites, 
including: former diesel tank south of Building 2; 
former vehicle fueling tanks east of Building 8.  
Closure of Sites 4 and 5. 

3  Review and comment on 
documents as appropriate.   

3 1 

RI/FS Resolve comments on draft RI Work Plan 3  Comment resolution telecon – 
Sept 1, 2002 

3 3 

RI/FS Submit Draft-final RI Work Plan – Nov 1, 2002 3  Review Draft-final RI WP – Dec 
1, 2001 

3 3 

RI/FS Resolve comments on draft-final RI Work Plan 3  Comment resolution telecon – Dec 
15, 2002 

3 3 

RI/FS Submit Final RI Work Plan – Jan 1, 2003 3  Review Final RI Work Plan – Feb 
1, 2003 

3 3 

RI/FS Round 1 RI Field Work – April 1, 2003 3  Site visit – April 1, 2003  3 
RI/FS Community Involvement Plan Interviews – July 1, 

2002 
3  Participate in Interviews – 1 July, 

2002 
3 3 

RI/FS Submit Community Involvement Plan – Sep 1, 
2002 

3  Review Community Involvement 
Plan – Oct 1, 2002 

3 3 

RI/FS Resolve comments on Community Involvement 
Plan 

3  Comment resolution telecon – Oct 
15, 2002 

3 3 

RI/FS Submit Final Community Involvement Plan –  Dec 
1, 2002 

3  Review Final Community 
Involvement Plan – Dec 15, 2002 

3 3 

SI Supplemental Field Work Addition/Draft SI 
Report 

1  Review Work Plan (draft, draft 
final, final) 

2 2 

 DSMOA Activities: 6/30/02 Status   DSMOA Activities: Report on 
status of activities due July 30, 
2002. 

2 2 

 DSMOA Activities: 12/31/02 Status   DSMOA Activities: Report on 
status of activities due January 31, 
2002. 

2 2 

 Remedial Project Manager’s Meetings, once every 
two months (6 total) 

  Attend RPM Meetings, once every 
two months (6 total) 

2 2 
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YEAR 2 July 1, 2003 to June 30, 2004 

Milestones Tasks Jul 
Dec 

Jan  
Jun California DSMOA Services Jul 

Dec 
Jan  
Jun 

RI/FS Round 2 RI Field Work – Oct 1, 2003   Site visit – Oct 1, 2003 3 2 
RI/FS Submit draft RI Report – Jan 1, 2004   Review Draft RI Report– Feb 1, 

2004 
3 2 

RI/FS Resolve comments on draft RI Report   Comment resolution telecon – 
Mar 15, 2004 

3 2 

RI/FS Submit Draft-final RI Report – May 1, 2004   Review Draft-final RI Report – 
Jun 1, 2004 
 

3 2 

 DSMOA Activities: Annual Funding Review, 
period ending June 30, 2003 

  DSMOA Activities: Annual 
Funding Review due July 30, 
2003. 

2 2 

 DSMOA Activities: 12/31/03 Status   DSMOA Activities: Report on 
status of activities, January 31, 
2004. 

2 2 

 DSMOA Activities: Prepare grant for FY 04-06   DSMOA Activities: Prepare grant 
for FY 04-06. 

1 1 

       

     
DTSC Project Manager Lance McMahan  Date:  
E-mail Lmcmaha1@dtsc.ca.gov  Phone # (916) 255-3674 
RWQCB Project Manager /s/ Laurent Meillier  Date:  

E-mail Lm@rb2.swrcb.ca.gov  Phone # (510) 622-2240 

DoD Project Manager Winston Crow  Date:  
E-mail croww@ang.af.mil  Phone # (301) 836-8121 
 



TravisAFB_E_063004.docSemi-Travis04-1.docTravis AFB Appx E 1-03TravisAFB_AppxE 

Status is For State Use Only.  Insert appropriate Status Number to correspond with both Tasks and California DSMOA Services. 
Status Legend:  [1] In-Progress/Ongoing; [2] Completed; [3] Delayed; [4] Tasks will not be performed. 

 
TWO-YEAR JOINT CA EXECUTION PLAN 

Description  Requirement  
Name of Installation Travis AFB  1. CA-E Submittal X 
Funding Source DERA  2. 12/31/02 Status  
Service Branch Air Force  3. Annual Funding Review  
DTSC Site# 200208  4. 6/30/03 Status  
RB# 2 RB PCA# 166-19 Lead DTSC  5. 12/31/03 Status  

       6. 6/30/04 Status x 
 
CA Period 1 JUL 02 - 30 JUN 04 
YEAR 1 July 1, 2002 to June 30, 2003 

Milestones Tasks Jul 
Dec 

Jan 
Jun California DSMOA Services Jul 

Dec 
Jan 
Jun 

Record of Decision Draft NEWIOU Soil Record of Decision (1/03)  1 Review, Comment, Approve, and 
Sign Record of Decision 

 1 

 Groundwater Protection Tech Memo (7/02)  1 Review, Comment, and Approve  1 
 Ecological Tech Memo (9/02)  1 Review, Comment, and Approve  1 

Remedial Action Annual Groundwater Treatment Plant Reports for 
3 Plants (1/03) 

1 1 Review and Comment  1 

 9 Quarterly Groundwater Treatment Plant Reports 2 1 Review and Comment 2 1 
 36 Monthly Groundwater Treatment Plant Reports 2 1 Review and Comment 2 1 
 Annual Groundwater Sampling and Analysis 

Report (11/02) 
1 1 Review, Comment, and Approve 1 1 

 Quarterly Groundwater Sampling and Analysis 
Reports 

2 1 Review and Comment 2 1 

       
 Draft FT005 Interim Remedial Action Report 

(8/03) 
3  Review and  Comment 3  

 Draft Final FT005 Interim Remedial Action 
Report (11/03) 

3  Review, Comment, and Approve 3  

 Draft LF007C Interim Remedial Action Report 
(8/03) 

3  Review and  Comment 3  

 Draft Final LF007C Interim Remedial Action 
Report (11/03) 

3  Review, Comment, and Approve 3  

 Draft Soil Remedial Action Reports for 2 Sites 
(1/03) 

 1 Review and  Comment  1 

 Draft Final Soil Remedial Action Reports for 2 
Sites (4/03) 

 1 Review, Comment, and Approve  1 

 UST Case Closure/Corrective Action Plan for 95 
USTs 

 1 Review, Comment, and Approve   

 Draft SS015 Remedial Design Package (2/03)  1 Review, Comment, and Approve   
 Draft Final SS015 Remedial Design Package 

(4/03) 
 1 Review, Comment, and Approve   

 SS015 Action Memorandum (6/03)  1 Review, Comment, and Approve   
 Draft SS041 Remedial Design Package (2/03) 2  Review, Comment, and Approve 1 1 
 Draft Final SS041 Remedial Design Package 

(6/03) 
 1 Review, Comment, and Approve  1 

 5 Year Review of IROD  1 Review, Comment, and Approve  1 

Program Management 11 RPM Meetings (one DTSC and one RWQCB 
attendee, Travis AFB, 1 morning) 

2 1 Participate in meetings at Travis 
AFB 

2 1 

 11 RPM Teleconferences 2 1 Participate in meetings 2 1 
 3 Site Visits (one DTSC and one RWQCB 

attendee, Travis AFB, 1 day) 
2 1 Attend site visits  2 1 



TravisAFB_E_063004.docSemi-Travis04-1.docTravis AFB Appx E 1-03TravisAFB_AppxE 

Status is For State Use Only.  Insert appropriate Status Number to correspond with both Tasks and California DSMOA Services. 
Status Legend:  [1] In-Progress/Ongoing; [2] Completed; [3] Delayed; [4] Tasks will not be performed. 

Community Relations 4 RAB Meeting (two DTSC and one RWQCB 
attendee, Fairfield/Vacaville, 1 evening) 

2 1 Attend and participate as RAB 
members 

2 1 

 4 Restoration Newsletters 2 1 Review, Comment, and Approve 2 1 
 Community Involvement Plan (7/02) 4  Review, Comment, and Approve 4  
 
YEAR 2 July 1, 2003 to June 30, 2004 

Milestones Tasks Jjul 
Dec 

Jan 
Jun California DSMOA Services Jjul 

Dec 
Jan 
Jun 

Remedial Action Annual Groundwater Treatment Plant Reports for 
3 Plants (1/04) 

  Review, Comment, and Approve  2 

 9 Quarterly Groundwater Treatment Plant Reports   Review, Comment, and Approve  2 
 36 Monthly Groundwater Treatment Plant Reports   Review and Comment  2 
 Annual Groundwater Sampling and Analysis 

Report (11/03) 
  Review, Comment, and Approve  4 

 Quarterly Groundwater Sampling and Analysis 
Reports 

  Review and Comment  2 

 Monitoring Well Abandonment Report (11/03)   Review  4 
 Annual Land Use Control Evaluation Report 

(2/04) 
  Review  2 

 South Groundwater Treatment Plant O&M Manual 
Update (11/03) 

  Review, Comment, and Approve  4 

 North Groundwater Treatment Plant O&M Manual 
Update (11/03) 

  Review, Comment, and Approve  4 

 5 Year Review of IROD   Review, Comment, and Approve  4 

Program Management 11 RPM Meetings (one DTSC and one RWQCB 
attendee, Travis AFB, 1 morning) 

  Participate in meetings at Travis 
AFB 

 2 

 11 RPM Teleconferences   Participate in meetings  2 
 3 Site Visits (one DTSC and one RWQCB 

attendee, Travis AFB, 1 day) 
  Attend Site visits  2 

Community Relations 4 RAB Meeting (two DTSC and one RWQCB 
attendee, Fairfield/Vacaville, 1 evening) 

  Attend and participate as RAB 
members  

 2 

 4 Restoration Newsletters   Review, Comment, and Approve  2 
 Community Involvement Plan (7/03)   Review, Comment, and Approve  4 

 
 
DTSC Project Manager /s/  Date: 1/17/03 
E-mail Jsalcedo@dtsc.ca.gov  Phone # (916) 255-3741 

RWQCB Project Manager /s/  Date: 1/17/03 

E-mail Slr@rb2.swrcb.ca.gov  Phone # (510) 622-2377 
DoD Project Manager /s/  Date: 1/17/03 

E-mail al.brickeen@travis.af.mil  Phone # (707) 424-3062 
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TWO-YEAR JOINT CA EXECUTION PLAN 

Description  Requirement  
Name of Installation Onizuka AFS  1. CA-E Submittal  
Funding Source BRAC IV  2. 12/31/02 Status  
Service Branch Air Force  3. Annual Funding Review  
DTSC Site# 200284  4. 6/30/03 Status  
RB# 2 RB PCA# 16620 Lead RB  5. 12/31/03 Status  
       6. 6/30/04 Status  
 
CA Period 1 JUL 02 - 30 JUN 04 
YEAR 1 July 1, 2002 to June 30, 2003 

Milestones Tasks Jul 
Dec 

Jan 
Jun California DSMOA Services Jul 

Dec 
Jan 
Jun 

Site Investigation Review of Phase II Site Characterization Work 
Plan 

  Technical reviews 
Comment resolution 
Attend project meetings 

2  

Site Investigation Review of Site Characterization and Baseline 
Human Health Risk Assessment 
 
(Above work activities will be completed under 
Moffett Field NAS; see Moffett App. E & F) 

  Technical reviews 
Track investigation activities to 
ensure progress 
Comment resolution 
Attend project meetings 

1  

       
       

 
YEAR 2 July 1, 2003 to June 30, 2004 

Milestones Tasks Jul 
Dec 

Jan 
Jun California DSMOA Services Jul 

Dec 
Jan 
Jun 

 (Above work activities will be completed under 
Moffett Field NAS; see Moffett App. E & F) 

     

       
       
       

     
DTSC Project Manager   Date:  
E-mail   Phone #  

RWQCB Project Manager /s/ Adriana Constantinescu  Date: 01/15/03 
E-mail Avc@rb2.swrcb.ca.gov  Phone # (510) 622-2353 

DoD Project Manager /s/ Wilson Doctor  Date: 12/20/01 

E-mail Doctorwe@efdsw.navfac.navy.mil  Phone # (619) 532-0928 
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TWO-YEAR JOINT CA EXECUTION PLAN 

Description  Requirement  
Name of Installation DFSP Ozol, CA  1. CA-E Submittal  
Funding Source   2. 12/31/02 Status  
Service Branch DLA  3. Annual Funding Review  
DTSC Site#   4. 6/30/03 Status  
RB#  RB PCA# 16621 Lead RB2 -RWQCB  5. 12/31/03 Status  
       6. 6/30/04 Status  
CA Period 1 JUL 02 - 30 JUN 04 
YEAR 1 July 1, 2002 to June 30, 2003 
Milestones Tasks Jul 

Dec 
Jun 
Jun California DSMOA Services Jul 

Dec 
Jun 
Jun 

7/30/2002 Prepare and execute a work plan to fully assess the Generator 
Building – Truck Loading Rack Area  

2   2 1 

7/30/2002 Execute biannual self-monitoring program, prepare and 
submit Monitoring and Sampling Report. 

1   1 1 

7/30/2002 Monitor remediation systems, prepare and submit 2nd quarter 
System Status Report. 

2   1 2 

9/30/2002 Based on results of Generator Bld’g – Truck Loading Rack 
Area assessment, prepare a work plan to expand the 
remediation system to expedite free phase hydrocarbon 
recovery.  

3   3 3 

10/30/2002 Monitor remediation systems, prepare and submit 3rd quarter 
System Status Report. 

2   2 2 

1/31/1003 Execute biannual self monitoring program, prepare and 
submit Monitoring and Sampling Report 

1   1 2 

1/31/2003 Monitor remediation systems, prepare and submit 4th quarter 
System Status Report. 

1   1 2 

3/31/2003 Install and start-up expanded free phase hydrocarbon 
recovery system at Generator Bld’g – Truck Loading Rack 
area. 

3   3 3 

4/30/2003 Monitor remediation systems, prepare and submit 1st quarter 
System Status Report. 

1   1 2 

       

YEAR 2 July 1, 2003 to June 30, 2004 
Milestones Tasks Jul 

Dec 
Jun 
Jun California DSMOA Services Jul 

Dec 
Jun 
Jun 

7/30/2003 Execute biannual self-monitoring program, prepare and 
submit Monitoring and Sampling Report. 

2   2 2 

7/30/2003 Monitor remediation systems, prepare and submit 2nd quarter 
System Status Report. 

2   2 2 

10/30/2003 Monitor remediation systems, prepare and submit 3rd quarter 
System Status Report. 

2   2 2 

1/31/1004 Execute biannual self monitoring program, prepare and 
submit Monitoring and Sampling Report 

 2  1 2 

1/31/2004 Monitor remediation systems, prepare and submit 4th quarter 
System Status Report. 

 2  1 2 

4/30/2004 Monitor remediation systems, prepare and submit 1st quarter 
System Status Report. 

 2  1 2 

DTSC Project Manager   Date:  

E-mail   Phone #  

RWQCB Project Manager /S/ James Ponton  Date: 1/28/2002 
E-mail jdp@rb2.swrcb.ca.gov  Phone # (510) 622-2492 

DoD Project Manager /S/Jack O’Donovan  Date: 1/28/2002 

E-mail jodonovan@desc.dla.mil  Phone # (703) 767-8309 
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TWO-YEAR JOINT CA EXECUTION PLAN – DRAFT – SUBJECT TO REVISION 

Description  Requirement  
Name of Installation Hamilton Army Airfield, BRAC  1. CA-E Submittal  
Funding Source BRAC  2. 12/31/02 Status  
Service Branch Army  3. Annual Funding Review  
DTSC Site# 200136  4. 6/30/03 Status  
RB# 2 RB PCA# 16635 Lead DTSC  5. 12/31/03 Status  
       6. 6/30/04 Status  
 
CA Period 1 JUL 02 - 30 JUN 04 
 
YEAR 1 July 1, 2002 to June 30, 2003 

Milestones Tasks Jul 
Dec 

Jan 
Jun California DSMOA Services Jul 

Dec 
Jan 
Jun 

 It is agreed the following three activities are not 
anticipated to be completed during the two-year 
DSMOA grant. 
- Final Wetland Design and Scour Analysis  is a 

requirement of the draft Inboard RAP. 
- Remedial Design documents are required by 

the CERCLA process for implementation of 
the Inboard RAP. 

- O & M Plan is required by the CERCLA 
process for decisions which include 
management of wastes in place.  

The DSMOA grant application may be revised at a 
later date. 

     

Decision Document Inboard Record of Decision/Remedial Action Plan: 
Army/DTSC/RWQCB concurrence.  July 2002. 

  Army, DTSC and RWQCB sign 
document. 

  

FOSET Memorandum of Understanding (MOU): 
Army/DTSC MOU signed.  July 2002. 

  Review, comment, resolution and 
concurrence. 

  

FOSET FOSET, Governor’s Action Request (GAR): 
DTSC prepares draft GAR. July 2002. 

  DTSC prepare draft GAR, forward 
to Cal/EPA for review. 

  

Remedial Action Remedial Action, Building 41, Spoil Pile F, 
Revetments 6 & 7 Completion Report- Army 
submit draft report, May 3, 2002 

  Review and comment within 40 
days. 

  

Remedial Action - Army submit response to comments, July 1, 2002   Review   
Remedial Action - Comment resolution meeting, July 8, 2002   Participate in meeting.   
Remedial Action - Army submit final report, August 1, 2002   Review and comment within 30 

days. 
  

LTM Long Term Monitoring Plan, Inboard & CSM: 
Army submit draft report, March 15, 2003. 

  Review and comment within 30 
days. 

  

LTM - Army submit response to comments, May 1, 
2003. 

  Review   

LTM - Comment resolution meeting, May 8, 2003.   Participate in meeting.   
LTM - Army submit final report, June 1, 2003.   Review and comment within 30 

days. 
  

RI/FS Building 82 Groundwater Investigation Report: 
Army submit final, August 1, 2002. 

  Review and comment within 30 
days. 

  

PA Archive Search Report: Army submit Report 
Update (if necessary). August 1, 2002. 

  Review and comment within 30 
days. 

  

SI - Army submit draft ASR PA/SI Workplan (if 
necessary), October 1, 2002. 

  Review and comment within 30 
days. 

  

SI - Army submit response to comments, November 
10, 2002. 

  Review   

SI - Comment resolution meeting, November 15, 
2002. 

  Participate in meeting.   
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YEAR 1 July 1, 2002 to June 30, 2003 
Milestones Tasks Jul 

Dec 
Jan 
Jun California DSMOA Services Jul 

Dec 
Jan 
Jun 

SI - Army submit final ASR SI Workplan, December 
1, 2002. 

  Review and comment within 30 
days. 

  

SI - Army conduct ASR field work.   Observe field work   
SI - Army submit draft ASR SI Report (if necessary), 

April 1, 2003. 
  Review and comment within 45 

days. 
  

SI - Army submit response to comments, May 10, 
2003 

  Review   

SI - Comment resolution meeting, May 15, 2003   Participate in meeting.   
RI/FS CSM: Army submit response to comments for 

CSM RI/FS, July 2002. 
  Review, comment and resolution.   

RI/FS - Comment resolution meeting, July 2002.   Participate in meeting.   
RI/FS - Army submit final RI/FS Report, July 2002.   Review and comment within 30 

days. 
  

Decision Document - Draft CSM ROD/RAP. July 2002.   Review, comment and resolution.   
Decision Document - Draft CSM ROD/RAP Fact Sheet, Public Notice, 

and Public Meeting.  July 2002. 
  Review, comment, resolution and 

attendance. 
  

Decision Document - Final CSM ROD/RAP.  August 2002.   Review, comment and resolution.  
DTSC/RWQCB concurrence 

  

RD - Army submit draft CSM Remedial Design, 
August 1, 2002. 

  Review and comment within 30 
days. 

  

RD - Army submit response to comments, September 
5, 2002. 

  Review   

RD - Comment resolution meeting, September 10, 
2002. 

  Participate in meeting.   

RD - Army submit final CSM Remedial Design, 
September 30, 2002. 

  Review and comment within 30 
days. 

  

RA - Implement remedial action, September 30, 2002.   Observe field activities.   
RA - Army submit Draft CSM Remedial Action 

Completion Report, January 1, 2003 
  Review, comment and resolution.   

RA - Army submit response to comments, February 5, 
2003. 

  Review   

RA - Comment resolution meeting, February 10, 2003   Participate in meeting.   
RA - Army submit final CSM Completion Report, 

March 1, 2003. 
  Review and comment within 30 

days. 
  

LTM POL Hill: Monitoring Report, September 1, 2002   Review and comment within 30 
days. 

  

Project Management RAB meetings, 6 per year.   Participate in RAB Meetings.   
Project Management RART meetings 6 per year.   Participate in RART Meetings.   
Project Management DSMOA Activities: 6/30/02 Status   DSMOA Activities: Report on 

status of activities due July 30, 
2002. 

  

Project Management DSMOA Activities: 12/31/02 Status   DSMOA Activities: Report on 
status of activities due January 31, 
2002. 
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YEAR 2  

Milestones Tasks Jul 
Dec 

Jan 
Jun California DSMOA Services Jul 

Dec 
Jan 
Jun 

SI Archive Search Report: Army submit final ASR 
PA/SI Report, July 1, 2003 

1 2 Review and comment within 30 
days. 

1 2 

RI/FS - Army submit draft ASR RI/FS Workplan (if 
necessary), July 1, 2003 

1 3 Review and comment within 45 
days. 

1 3 

RI/FS - Army submit response to comments, August 10, 
2003. 

1 3 Review 1 3 

RI/FS - Comment resolution meeting, August 15, 2003. 1 4 Participate in meeting. 1 4 
RI/FS - Army submit final ASR RI/FS Workplan, 

September 1, 2003. 
1 3 Review and comment within 30 

days. 
1 3 

RI/FS - Army conduct ASR RI/FS field work 1 3 Observe field work 1 3 
RI/FS - Army submit draft ASR RI/FS Report (if 

necessary), February 1, 2004. 
1 3 Review and comment within 45 

days. 
1 3 

RI/FS - Army submit response to comments, March 25, 
2004. 

1 3 Review 1 3 

RI/FS - Comment resolution meeting, April 1, 2004. 1 4 Participate in meeting. 1 4 
RI/FS - Army submit final ASR RI/FS Report, May 1, 

2004. 
1 3 Review and comment within 30 

days. 
1 3 

LTM POL Hill: Monitoring Report, September 1, 2003. 2  Review and comment within 30 
days. 

2  

Project Management RAB meetings, 6 per year. 1 1 Participate in RAB Meetings. 1 1 
Project Management RART meetings 6 per year. 1 1 Participate in RART Meetings. 1 1 
Project Management DSMOA Activities: Annual Funding Review, 

period ending June 30, 2003 
2  DSMOA Activities: Annual 

Funding Review due July 30, 
2003. 

2 2 

Project Management DSMOA Activities: 12/31/03 Status 2  DSMOA Activities: Report on 
status of activities, January 31, 
2004. 

2 2 

Project Management DSMOA Activities: Prepare grant for FY 04-06 2  DSMOA Activities: Prepare grant 
for FY 04-06. 

2 2 

       

     
DTSC Project Manager Lance McMahan  Date:  
E-mail Lmcmaha1@dtsc.ca.gov  Phone # (916) 255-3674 
RWQCB Project Manager Naomi Feger  Date:  

E-mail nlf@rb2.swrcb.ca.gov  Phone # (510) 622-2328 

DoD Project Manager Ed Keller  Date:  
E-mail haafbec@earthlink.net  Phone # (415) 883-6386 
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TWO-YEAR JOINT CA EXECUTION PLAN 

Description  Requirement  
Name of Installation  Parks Reserve Forces Training Area  1. CA-E Submittal X 
Funding Source  DERA  2. 12/31/02 Status  
Service Branch  ARMY  3. Annual Funding Review x 
DTSC Site#  201104  4. 6/30/03 Status  
RB# 201104  169-17    5. 12/31/03 Status  
       6. 6/30/04 Status  
 
CA Period 1 JUL 02 - 30 JUN 04 
YEAR 1 July 1, 2002 to June 30, 2003 

Milestones Tasks 
Jul 
Dec 

Jan  
Jun California DSMOA Services 

Jul 
Dec 

Jan  
Jun 

Removal 
 
 
 
 
 
 
 

Site-1 Arsenic Drum Disposal Site PARKS –7 
EE/CA and Action Memo  
 
 
 
 
 
 

  • ARAR Identification 
• Conduct Technical 

Reviews 
• Attend project meetings 
• Site visits 

 
 

  2 

Removal Site-1 Arsenic Drum Disposal Site PARKS –7 
Removal Work Plan and Report 

  • Review, Comment, and 
Approve 

 2 

 
 
Removal 

 
 
Site-1 Arsenic Drum Disposal Site PARKS –7 
Soil Metals Background Survey Work Plan and 
Report 

   
 

• Review, Comment, and 
Approve 

 2 

Record of Decision Site-1 Arsenic Drum Dis posal Site PARKS –7 
ROD 
 

  • Review, Comment, and 
Sign Record of Decision 

 1 

RPM Meetings, six RPM Meetings          •     Attend  1 
AST Site Investigation Workplan, Field Activities          •     Review, Comment, and                                 

Approve 
 1 

Transfer Activities NOTE:  Traansfer Activies will be funded under a 
Cooperative Agreement – listed here only for 
infomational purposes to determine total 
workload/schedules.  

         •    Prepare Voluntary 
Cleanup Agreements (2) 
       •    Review PA, EBSs, FOSTs 
       •    Attend Meetings 

 1 

 
 
Project Management/ 
Coordination 
 
 
 

Project Management   Coordinate among agencies, staff  1 

       

YEAR 2 July 1, 2003 to June 30, 2004      

Milestones Tasks Jul 
Dec 

Jan  
Jun California DSMOA Services Jul 

Dec 
Jan  
Jun 

RPM Meetings, six RPM Meetings   Attend  1 

Project 
Management/Coordinat
ion 

Project Management   Coordinate among agencies, staff  1 
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Site Investigation AST Investigation   •    Observe Field Activities 
•     Review, comment, approve 
Draft, Draft Final Reports 

 1 

Transfer Activities NOTE:  Traansfer Activities will be funded under 
a Cooperative Agreement – listed here only for 
infomational purposes to determine total 
workload/schedules. 

  Continue Reviews, Decisions  1 

     
DTSC Project Manager /s/Terry Escarda  Date:8/20/02  
E-mail Tescarda@dtsc.ca.gov  Phone # 916-255-3714  
RWQCB Project Manager /s/Michael Bessette Rochette  Date: 8/20/02 
E-mail Mbr@rb2.swrcb.ca.gov  Phone # 510-622-2411 
DoD Project Manager /s/Daniel Walsh  Date: 8/20/02 
E-mail Daniel.walsh.DTC@usarc-emh2.army.mil  Phone # 925-875-4683 
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TWO-YEAR JOINT CA EXECUTION PLAN 

Description  Requirement  

Name of Installation Oakland Army Base  1. CA-E Submittal  

Funding Source BRAC 4  2. 12/31/02 Status  

Service Branch U.S. Army   3. Annual Funding Review   

DTSC Site# 200233  4. 6/30/03 Status  

RB# 2 RB PCA# 169-21 Lead DTSC  5. 12/31/03 Status  

       6. 6/30/04 Status  
 
CA Period 1 JUL 02 - 30 JUN 04 

YEAR 1 July 1, 2002 to June 30, 2003 

Milestones Tasks Jul 
Dec 

Jan  
Jun California DSMOA Services Jul 

Dec 
Jan  
Jun 

OU4 Removal Action 
Workplan (RAW) 

Draft RAW for Disposal Area and Hotspot 
Draft CEQA Negative Declaration 
Fact Sheet 
Public Comment Period, Public Meeting 
Final RAW and CEQA 

  Review, Comment, Concur 
Prepare 
Review, Comment 
Respond to Comments 
Approve 

  

OU4 Remedial Investigation 
(RI) 

Final RI Report   Review, Comment, Concur   

OU1, 2, 3, 4, and 7 
Feasibility Study (FS) 

FS 
 

  Review, Comment, Concur 
 

  

OU1, 2, 3, 4, and 7 
Remedial Action Plan/ Record 
of Decision 
(RAP/ROD) 

Draft RAP/ROD 
Draft CEQA Negative Declaration 
Fact Sheet 
Public Comment Period, Public Meeting 
Final RAP/ROD and CEQA 

  Review, Comment, Concur 
Prepare 
Review, Comment 
Respond to Comments 
Approve 

  

OU1, 2, 3, 4, and 7 
Finding of Suitability to Early 
Transfer (FOSET) 

Draft FOSET 
Fact Sheet 
Public Comment Period, Public Meeting 
Final FOSET  

  Review, Comment 
Review, Comment 
Respond to Comments 
Review, Comment, Concur 

  

OU1, 2, 3, 4, and 7 
Governor Action Request 
(GAR) 

Consent Agreement 
Environmental Services Cooperative Agreement 
Interim Land Use Covenant (if needed) 
GAR 

  Review, Comment, Sign 
Review, Comment, Concur 
Review, Comment, Sign 
Prepare, Recommend 

  

Underground Storage Tanks 
Closure and Monitoring 

Closure Reports 
Monitoring Reports 

 1 Review, Comment, Concur 
Review, Comment, Concur 

 1 

Meetings 12 Remedial Project Manager Meetings 
6 Restoration Advisory Board Meetings 
12 Unscheduled Meetings and Site Visits 

  Participate 
Participate 
Participate 

  

       

 

YEAR 2 July 1, 2003 to June 30, 2004 

Milestones Tasks Jul 
Dec 

Jan  
Jun California DSMOA Services Jul 

Dec 
Jan  
Jun 

OU1, 2, 3, 4, and 7 
Institutional Control (IC) 

Establish IC   Oversee   

OU1, 2, 3, 4, and 7 
Remedial Design 

Remedial Design (all necessary sites) 
 

  Review , Comment, Concur 
 

  

OU1, 2, 3, 4, and 7 
Remedial Action 

Progress Reports 
Implement Remedial Actions 
Draft Completion Report 
Final Completion Report 
Public Participation/Fact Sheet 

  Review, Comment 
Oversee 
Review, Comment 
Review, Comment, Concur 
Participate 

  

Meetings 12 Remedial Project Manager Meetings 
6 Restoration Advisory Board Meetings 
12 Unscheduled Meetings and Site Visits 

 1 Participate 
Participate 
Participate 

 1 

Underground Storage Tanks 
Closure and Monitoring 

Closure Reports 
Monitoring Reports 

  Review,  comment, concur. 
Review, comment, concur. 

 1 
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DTSC Project Manager /s/  Henry Wong  Date: 02/04/2002 

E-mail Hwong@dtsc.ca.gov  Phone # (510) 540-3770 

RWQCB Project Manager /s/  Adriana Constantinescu  Date: 06/30/2004 

E-mail Avc@rb2.swrcb.ca.gov  Phone # (510) 622-2353 

DoD Project Manager /s/  Roger Caswell  Date: 01/30/2002 

E-mail Caswellr@mtmc.army.mil  Phone # (510) 466-2058 
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TWO-YEAR JOINT CA EXECUTION PLAN 

Description  Requirement  
Name of Installation Hayward Army Airfield  1. CA-E Submittal  
Funding Source DERA  2. 12/31/02 Status  
Service Branch FUDS  3. Annual Funding Review  
DTSC Site# 200635  4. 6/30/03 Status  
RB# 2 RB PCA# 16924 Lead DTSC  5. 12/31/03 Status  
       6. 6/30/04 Status  
 
CA Period 1 JUL 02 - 30 JUN 04 
YEAR 1 July 1, 2002 to June 30, 2003 

Milestones Tasks Jul 
Dec 

Jan 
Jun California DSMOA Services Jul 

Dec 
Jan 
Jun 

 A preliminary assessment is needed for this site.  
However, there is currently no funding for this 
task.  This site is scheduled to be funded in Federal 
FY2008. All aboveground and underground 
storage tank issues will be addressed through this 
process. 

   1 1 

 DSMOA Activities: 6/30/02 Status   DSMOA Activities: Report on 
status of activities due July 30, 
2002. 

3 3 

 DSMOA Activities: 12/31/02 Status   DSMOA Activities: Report on 
status of activit ies due January 31, 
2002. 

3 3 

       

 
YEAR 2 July 1, 2003 to June 30, 2004 

Milestones Tasks Jul 
Dec 

Jan 
Jun California DSMOA Services Jul 

Dec 
Jan 
Jun 

 DSMOA Activities: Annual Funding Review, 
period ending June 30, 2003 

  DSMOA Activities: Annual 
Funding Review due July 30, 
2003. 

3 3 

 DSMOA Activities: 12/31/03 Status   DSMOA Activities: Report on 
status of activities, January 31, 
2004. 

3 3 

 DSMOA Activities: Prepare grant for FY 04-06   DSMOA Activities: Prepare grant 
for FY 04-06. 

3 3 

       

     
DTSC Project Manager Lance McMahan  Date: /s/ February 15, 2002 
E-mail Lmcmaha1@dtsc.ca.gov  Phone # (916) 255-3674 

RWQCB Project Manager /s/ Laurent Meillier  Date: /s/  January 11, 2002 

E-mail Lm@rb2.swrcb.ca.gov  Phone # (510) 622-2240 
DoD Project Manager Jerry Vincent  Date: /s/  January 11, 2002 

E-mail gvincent@spk.usace.army.mil  Phone # (916) 557-7452 
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TWO-YEAR JOINT CA EXECUTION PLAN 

Description  Requirement  
Name of Installation Golden Gate National Recreation Area  1. CA-E Submittal  
Funding Source DERA  2. 12/31/02 Status  
Service Branch FUDS  3. Annual Funding Review  
DTSC Site# 200634  4. 6/30/03 Status  
RB# 2199.5145 RB PCA# 16925 Lead DTSC  5. 12/31/03 Status  
       6. 6/30/04 Status  
 
CA Period 1 JUL 02 - 30 JUN 04 
YEAR 1 July 1, 2002 to June 30, 2003 

Milestones Tasks Jul 
Dec 

Jan  
Jun California DSMOA Services Jul 

Dec 
Jan  
Jun 

SI Searching tanks that were pulled during the 1990’s 
and GPSing those sites. 

  Input and  Feedback 1 
 

1 

DSMOA Coordination  
Activities 

DSMOA annual report, Mid-year correction, grant 
coordination 

  Semi-annual Report, mid-year 
correction review and 
coordination of site activities for 
next grant cycle work. 

1 1 

Program Mgm’t RPM Meetings   Participate in and provide input to 
the Meetings. 

1 1 

Tank Site Closure Provide closure documents for those tank sites 
ready for closure. 

  Review and Comment 1 1 

Site Assessment Assessment by the Corps to assure that 
public safety is maintained as land use 
demand changes 
(Annual Report) 

  • Provide input and feedback 
 
• Review and Comment 

1 1 

       
       
       
       

 
YEAR 2 July 1, 2003 to June 30, 2004 

Milestones Tasks Jul 
Dec 

Jan  
Jun California DSMOA Services Jul 

Dec 
Jan  
Jun 

DSMOA Coordination  
Activities 

DSMOA annual report, Mid-year correction, grant 
coordination 

  Semi-annual Report, mid-year 
correction review and 
coordination of site activities for 
next grant cycle work. 

3 3 

Program Mgm’t RPM Meetings   Participate in and provide input to 
the Meetings. 

3 3 

Tank Site Closure Finish Closure documents for any remaining tank 
sites that comprise the GGNRA. 

  Review and Comment 3 3 

Site Assessment Assessment by the Corps to assure that 
public safety is maintained as land use 
demand changes 
(Annual Report) 

  • Provide input and feedback 
 
• Review and Comment 

3 3 

       
       
       
       
       



GoldenGateNRA_E_063004.doc 

Status is For State Use Only.  Insert appropriate Status Number to correspond with both Tasks and California DSMOA Services. 
Status Legend:  [1] In-Progress/Ongoing; [2] Completed; [3] Delayed; [4] Tasks will not be performed. 

     
DTSC Project Manager /s/ Ed Walker  Date: 2/15/02 
E-mail Ewalker@dtsc.ca.gov  Phone # 916 255 4988 

RWQCB Project Manager /s/ Laurent Meillier  Date: 5/14/04 

E-mail LM@rb2.swrcb.ca.gov  Phone # 510 622 2440 
DoD Project Manager /s/ Jerry Vincent  Date: 12/22/01 

E-mail gvincent@spk.usace.army.mil  Phone # 916 557 7452 
 



Camp Stoneman_E_063004.doc 

Status is For State Use Only.  Insert appropriate Status Number to correspond with both Tasks and California DSMOA Services. 
Status Legend:  [1] In-Progress/Ongoing; [2] Completed; [3] Delayed, [4] Tasks will not be performed. 

 
TWO-YEAR JOINT CA EXECUTION PLAN 

Description  Requirement  
Name of Installation Camp Stoneman  1. CA-E Submittal  
Funding Source DERA  2. 12/31/02 Status  
Service Branch FUDS  3. Annual Funding Review  
DTSC Site# 200663  4. 6/30/03 Status  
RB# 2 RB PCA# N/A Lead DTSC  5. 12/31/03 Status  
       6. 6/30/04 Status  
 
CA Period 1 JUL 02 - 30 JUN 04 
YEAR 1 July 1, 2002 to June 30, 2003 

Milestones Tasks Jul 
Dec 

Jan 
Jun California DSMOA Services Jul 

Dec 
Jan  
Jun 

Site Inspection Draft 
Final Work Plan  

Complete Site Inspection Work Plan   Review and Comment 3 3 

DSMOA Coordination  
Activities 

DSMOA annual report, Mid-year correction, grant 
coordination 

  Semi-annual Report, mid-year 
correction review and 
coordination of site activities for 
next grant cycle work. 

3 3 

ASR / Work plan Clarification of OE training areas   Review and Comment 3 3 
Community 
Involvement 
 
 

Community Relations/public participation 
Site Visits 
Project Meetings 
 

  Conduct site visits as 
necessary 
Attend public meetings 

3 3 

Storage tanks Provide electronically locations and characteristics 
of all documented, existing and excavated U/ASTs 
investigative and remedial work to be performed at 
all U/AST sites. This information is needed wherever 
a NFA letter has not been issued."  
 

     

       
       
       
       

 
YEAR 2 July 1, 2003 to June 30, 2004 

Milestones Tasks Jul 
Dec 

Jan  
Jun California DSMOA Services Jul 

Dec 
Jan  
Jun 

Site Inspection Perform Field Work   Site Visit 3 3 
Site Inspection Draft 
Final Report 

Complete Site Inspection Report   Review and Comment 3 3 

DSMOA Coordination  
Activities 

DSMOA annual report, Mid-year correction, grant 
coordination 

  Semi-annual Report, mid-year 
correction review and 
coordination of site activities for 
next grant cycle work. 

3 3 

ASR / Work plan Clarification of OE training areas   Review and Comment 3 3 
Community 
Involvement 
 
 

Community Relations/public participation 
Site Visits 
Project Meetings 
 

  Conduct site visits as 
necessary 
Attend public meetings 

3 3 

       
       
       
       



Camp Stoneman_E_063004.doc 

Status is For State Use Only.  Insert appropriate Status Number to correspond with both Tasks and California DSMOA Services. 
Status Legend:  [1] In-Progress/Ongoing; [2] Completed; [3] Delayed, [4] Tasks will not be performed. 

       

     
DTSC Project Manager /s/ Donn Diebet  Date: 1/15/02 
E-mail Ddiebert@dtsc.ca.gov  Phone # (916) 255-4988 

RWQCB Project Manager /s/ Laurent Mielleir  Date: 1/15/02 

E-mail LM@rb2.swrcb.ca.gov  Phone # (510) 622-2440 
DoD Project Manager /s/ Peter Broderick  Date: 1/30/02 

E-mail pbroderick@spk.usace.army.mil  Phone # (916) 557-7430 
 
 
Challenges: 
Board Staff does not support delaying activities at the site for the next two years. 



Almaden_E_063004.doc 

Status is For State Use Only.  Insert appropriate Status Number to correspond with both Tasks and California DSMOA Services. 
Status Legend:  [1] In-Progress/Ongoing; [2] Completed; [3] Delayed, [4] Tasks will not be performed. 

 
TWO-YEAR JOINT CA EXECUTION PLAN 

Description  Requirement  
Name of Installation Almaden Air Force Station  1. CA-E Submittal  
Funding Source DERA  2. 12/31/02 Status  
Service Branch FUDS  3. Annual Funding Review  
DTSC Site# 200631  4. 6/30/03 Status  
RB# 2 RB PCA# 169-27 Lead DTSC  5. 12/31/03 Status  
       6. 6/30/04 Status  
 
CA Period 1 JUL 02 - 30 JUN 04 
YEAR 1 July 1, 2002 to June 30, 2003 

Milestones Tasks Jul 
Dec 

Jan  
Jun California DSMOA Services Jul 

Dec 
Jan  
Jun 

Storage tanks Provide electronically locations and characteristics 
of all documented, existing and excavated U/ASTs 
investigative and remedial work to be performed at 
all U/AST sites. This information is needed wherever 
a NFA letter has not been issued."  
 

     

DSMOA Coordination  
Activities 

DSMOA annual report, Mid-year correction, grant 
coordination 

  • Semi-annual Report, mid-year 
correction review and 
coordination of site activities 
for next grant cycle work. 

  

       
       
       
       

 
YEAR 2 July 1, 2003 to June 30, 2004 

Milestones Tasks Jul 
Dec 

Jan  
Jun California DSMOA Services Jul 

Dec 
Jan  
Jun 

Storage tanks Provide electronically locations and characteristics 
of all documented, existing and excavated U/ASTs 
investigative and remedial work to be performed at 
all U/AST sites. This information is needed wherever 
a NFA letter has not been issued."  
 

4   4 4 

DSMOA Coordination  
Activities 

DSMOA annual report, Mid-year correction, grant 
coordination 

1  • Semi-annual Report, mid-year 
correction review and 
coordination of site activities 
for next grant cycle work. 

2 2 

       
       

     
DTSC Project Manager /s/ Donn Diebert  Date: 2/15/02 
E-mail Ddiebert@dtsc.ca.gov  Phone # (916) 255-3728 

RWQCB Project Manager /s/ Naomi Feger  Date: 1/28/02 

E-mail Nlf@rb2.swrcb.ca.gov  Phone # (510) 622-2328 
DoD Project Manager /s/ Jerry Vincent   Date: 1/15/02 

E-mail gerald.e.vincent@usace.army.mil   Phone # (916) 557-7452 
 



BeniciaArsenal_E_063004.doc 

Status is For State Use Only.  Insert appropriate Status Number to correspond with both Tasks and California DSMOA Services. 
Status Legend:  [1] In-Progress/Ongoing; [2] Completed; [3] Delayed, [4] Tasks will not be performed. 

TWO-YEAR JOINT CA EXECUTION PLAN 
Description  Requirement  
Name of Installation Benicia Arsenal  1. CA-E Submittal  
Funding Source DERA  2. 12/31/02 Status  
Service Branch USCOE  3. Annual Funding Review  
DTSC Site#   4. 6/30/03 Status  
RB# 2 RB PCA# 201114 Lead DTSC  5. 12/31/03 Status  
       6. 6/30/04 Status  
CA Period 1 JUL 02 - 30 JUN 04 
YEAR 1 July 1, 2002 to June 30, 2003 

Milestones Tasks Jul 
Dec 

Jan  
Jun California DSMOA Services Jul 

Dec 
Jan  
Jun 

Quarterly RAB Meetings (Jul, 
Nov, Feb) 

Inform public on current and planned 
activities and elicit comment 

  Participate and inform RAB of 
any regulatory concerns   

 2 

Quarterly RPM meetings Discuss current actions and project 
direction 

  Participate and inform Corps and 
contractors of any concerns  

 2 

UST Removal and Closure 
Report (Jul 02) 

Submit UST Removal and Closure Report 
to Regulators for comment 

  RWQCB to review and submit 
comments 

 2 

Draft Final Site 
Hydrogeologic Model (SHM) 
– Piezometer Tech Memo 
(Aug 02) 

Submit Draft Final SHM – Piezometer 
Tech Memo to Regulators for comment 

  DTSC and RWQCB review and 
submit comments 

 2 

OE Removal Actions Work 
Plan Addendum (Aug 02) 

Submit Work Plan to Regulators for 
comment 

  DTSC reviews and submits 
comments 

  

Draft Final Area I 50 Series 
Report (Oct 02) 

Submit Report to Regulators for comment   DTSC and RWQCB review and 
submit comments 

 2 

OE Removal Actions Report 
Addendum (Jan 03) 

Submit Report to Regulators for comment   DTSC review and submit 
comments 

  

Draft Final Tech Memo for 
Landfill /Quarry FSIP (Feb 
03) 

Submit Draft Final Tech Memo to 
Regulators for comment 

  DTSC and RWQCB review and 
submit comments 

 3 

Draft Final Preliminary 
Assessment Report (May 03) 

Submit Draft Final PA Report to Regulators 
for comment 

  DTSC and RWQCB review and 
submit comments 

 1 

Draft Final Area I SI, Work 
Plan (June 03) 

Submit Draft Final Work Plan to 
Regulators for comment 
 

  DTSC and RWQCB review and 
submit comments 

 4 

YEAR 2 July 1, 2003 to June 30, 2004 
Milestones Tasks Jul 

Dec 
Jan  
Jun California DSMOA Services Jul 

Dec 
Jan  
Jun 

Draft Final UST Location and 
Removal Work Plan (Aug 03 

Submit Draft Final Work Plan to 
Regulators for comment 

  RWQCB review and submit 
comments 

3 2 

Draft Final Area I SI, Report 
(Jan 04) 

Submit Draft Final Report to Regulators for 
comment 

  DTSC and RWQCB review and 
submit comments 

4 4 

Draft Final UST Location and 
Removal Report (Feb 03) 

Submit Draft Final Report to Regulators for 
comment 

  RWQCB  review and submit 
comments 

3 2 

Draft Final Area I RI Work 
Plan (Mar 04) 

Submit Draft Final Work Plan to 
Regulators for comment 

  DTSC and RWQCB review and 
submit comments 

3 4 

Draft Final Areas WRMS SI 
Work Plan (Apr 04) 

Submit Draft Final Report to Regulators for 
comment 

  DTSC and RWQCB review and 
submit comments 

1 2 

DTSC Project Manager /s/ Chris Parent  Date: 9/11/02 

E-mail Cparent@dtsc.ca.gov  Phone # 916/255-3707 

RWQCB Project Manager Gary Riley  Date:  
E-mail Gjr@rb2.swrcb.ca.gov  Phone # 510/622-2462 

DoD Project Manager Michael E. Mitchener  Date: 7/18/02 

E-mail Michael.E.Mitchener@usace.army.mil  Phone # 916/557-7366 
 



Ft Barry_ E_063004.doc 

Status is For State Use Only.  Insert appropriate Status Number to correspond with both Tasks and California DSMOA Services. 
Status Legend:  [1] In-Progress/Ongoing; [2] Completed; [3] Delayed, [4] Tasks will not be performed. 

 
TWO-YEAR JOINT CA EXECUTION PLAN 

Description  Requirement  
Name of Installation Fort Barry  1. CA-E Submittal X 
Funding Source DERP  2. 12/31/02 Status  
Service Branch FUDS  3. Annual Funding Review  
DTSC Site# 201269  4. 6/30/03 Status  
RB# 2 RB PCA# 16974 Lead DTSC  5. 12/31/03 Status  
       6. 6/30/04 Status  
 
CA Period 1 JUL 02 - 30 JUN 04 
YEAR 1 July 1, 2002 to June 30, 2003 

Milestones Tasks Jul 
Dec 

Jan  
Jun California DSMOA Services Jul 

Dec 
Jan  
Jun 

Site Inspection Draft 
Final Report 
(Est. Start Date: May 
02) 
 

Prepare and Complete Draft Final Site Inspection 
Report 
 

  Review and Comment 1 1 

Remedial Investigation/ 
Feasibility Study 
(RI/FS) 
(Est. Start Date: Oct 
02) 

Prepare Public Involvement and Response Plan 
 
Prepare UST Workplan 

  Review and Comment 
 
Review and Comment 

1 2 

RI/FS Determine preliminary ARARs    Provide respective agency ARARs 
and Review and Comment on the 
Army’s compilation. 

3 3 

RI/FS Begin to formulate likely remedial alternatives   Provide input and feedback 3 3 
RI/FS Develop Sampling and Analysis Plan   Provide input and feedback and 

Review and Comment on the 
document. 

3 3 

RI/FS Develop Worker Health and Safety Plan   Provide input and feedback and 
Review and Comment on the 
document. 

3 3 

RI/FS Develop Data Quality Management Plan   Provide input and feedback and 
Review and Comment on the 
document. 

3 3 

Remedial Investigation 
Draft Final Report 
(RIDFR) 

Prepare and Complete Draft Final Remedial 
Investigation Report 

  Provide input and feedback and 
Review and Comment on the 
document. 

3 3 

RIDFR Develop a Conceptual Site Model   Provide input and feedback and 
Review and Comment on the 
document. 

3 3 

RIDFR Prepare Baseline Risk Assessment   Provide input and feedback and 
Review and Comment on the 
document. 

3 3 

DSMOA Coordination  
Activities 

Semi-annual Report, coordination, mid-year 
correction 

  Semi-annual Report, mid-year 
correction review and 
coordination of site activities 

3 3 

 Project Management   RPM Meetings, site visits 3 3 
 
 
 
 
 
 
 
 
YEAR 2 July 1, 2003 to June 30, 2004 



Ft Barry_ E_063004.doc 

Status is For State Use Only.  Insert appropriate Status Number to correspond with both Tasks and California DSMOA Services. 
Status Legend:  [1] In-Progress/Ongoing; [2] Completed; [3] Delayed, [4] Tasks will not be performed. 

Milestones Tasks Jul 
Dec 

Jan  
Jun California DSMOA Services Jul 

Dec 
Jan  
Jun 

Feasibility Study Draft 
Final (FSDF) (Est. Start 
Date: Oct 03) 

Prepare Draft Final Feasibility Study 
 

  Provide input and feedback and 
Review and Comment on the 
document. 

3 3 

FSDF Identify Treatment Technologies   Provide input and feedback and 
Review and Comment on the 
document. 

3 3 

FSDF Select & Develop Remedial Alternatives   Provide input and feedback and 
Review and Comment on the 
document. 

3 3 

DSMOA Coordination  
Activities 

Semi-annual Report, coordination, mid-year 
correction, next grant cycle work. 

  Semi-annual Report, mid-year 
correction review and 
coordination of site activities for 
next grant cycle work. 

3 3 

 Project Management   RPM meetings, site visits 3 3 
       
       
       
       

     
DTSC Project Manager /s/ Chris Parent  Date: 9/11/02 
E-mail Cparent@dtsc.ca.gov  Phone # (916) 255-3707 
RWQCB Project Manager /s/ Laurent Meillier  Date:  

E-mail LM@rb2.swrcb.ca.gov  Phone # (510) 622-2440 

DoD Project Manager Peter Broderick  Date:  
E-mail pbroderick@spk.usace.army.mil  Phone # (916) 557.7430 
 
Challenges: 
Board Staff does not support delaying activities at the site for the next two years. 



Ft McDowell_ E_063004.doc 

Status is For State Use Only.  Insert appropriate Status Number to correspond with both Tasks and California DSMOA Services. 
Status Legend:  [1] In-Progress/Ongoing; [2] Completed; [3] Delayed; [4] Tasks will not be performed. 

 
TWO-YEAR JOINT CA EXECUTION PLAN 

Description  Requirement  
Name of Installation Fort McDowell  1. CA-E Submittal X 
Funding Source DERP  2. 12/31/02 Status  
Service Branch FUDS  3. Annual Funding Review  
DTSC Site# 201263  4. 6/30/03 Status  
RB# 2 RB PCA# 16975 Lead DTSC  5. 12/31/03 Status  
       6. 6/30/04 Status  
 
CA Period 1 JUL 02 - 30 JUN 04 
YEAR 1 July 1, 2002 to June 30, 2003 

Milestones Tasks Jul 
Dec 

Jan  
Jun California DSMOA Services Jul 

Dec 
Jan  
Jun 

Site Inspection Draft 
Final Report 
(May 02) 

Prepare and Complete Draft Final Site Inspection 
Report 
 

  Review and Comment 1 2 

Remedial Investigation/ 
Feasibility Study 
(RI/FS) (Est. Start 
Date: Oct 02) 

Prepare Public Involvement and Response Plan 
 
Prepare UST Workplan 

  Review and Comment 
 
Review and Comment 

1 1 

RI/FS Determine preliminary ARARs    Provide respective agency ARARs 
and Review and Comment on the 
Army’s compilation. 

3 3 

RI/FS Begin to formulate likely remedial alternatives   Provide input and feedback and 
Review and Comment on the 
document. 

3 3 

RI/FS Develop Sampling and Analysis Plan   Review and Comment 3 3 
RI/FS Develop Worker Health and Safety Plan   Review and Comment 3 3 
RI/FS Develop Data Quality Management Plan   Review and Comment 3 3 
Remedial Investigation 
Draft Final Report 
(RIDFR) 

Prepare and Complete Draft Final Remedial 
Investigation Report 
 

  Provide input and feedback and 
Review and Comment on the 
document. 

3 3 

RIDFR Develop a Conceptual Site Model   Provide input and feedback and 
Review and Comment on the 
document. 

3 3 

RIDFR Prepare Baseline Risk Assessment   Review and Comment. 3 3 
DSMOA Coordination  
Activities 

Semi-annual Report, coordination, mid-year 
correction 

  Semi-annual Report, mid-year 
correction review and 
coordination of site activities 

3 3 

 Project Management   RPM meetings, site visits 3 3 

 
YEAR 2 July 1, 2003 to June 30, 2004 

Milestones Tasks Jul 
Dec 

Jan  
Jun California DSMOA Services Jul 

Dec 
Jan  
Jun 

Feasibility Study Draft 
Final (FSDF) (Est. Start 
Date: Oct 03) 

Prepare Draft Final Feasibility Study   Provide input and feedback and 
Review and Comment on the 
document. 

3 3 

FSDF Identify Treatment Technologies   Provide input and feedback and 
Review and Comment on the 
document. 

3 3 

FSDF Select & Develop Remedial Alternatives   Provide input and feedback and 
Review and Comment on the 
document. 

3 3 



Ft McDowell_ E_063004.doc 

Status is For State Use Only.  Insert appropriate Status Number to correspond with both Tasks and California DSMOA Services. 
Status Legend:  [1] In-Progress/Ongoing; [2] Completed; [3] Delayed; [4] Tasks will not be performed. 

DSMOA Coordination  
Activities 

Semi-annual Report, coordination, mid-year 
correction, next grant cycle work. 

  Semi-annual Report, mid-year 
correction review and 
coordination of site activities for 
next grant cycle work. 

1 3 

 Project Management   RPM meetings, site visits 3 3 
       
       
       
       

     
DTSC Project Manager /s/ Chris Parent  Date: 9/11/02 
E-mail Cparent@dtsc.ca.gov  Phone # (916) 255-3707 
RWQCB Project Manager /s/ Laurent Meillier  Date:  

E-mail LM@rb2.swrcb.ca.gov  Phone # (510) 622-2440 

DoD Project Manager Peter Broderick  Date:  
E-mail pbroderick@spk.usace.army.mil  Phone # 916.557.7430 
 
Challenges: 
Board Staff does not support delaying activities at the site for the next two years. 



Nike91Angel Island_E_06300404.doc 

Status is For State Use Only.  Insert appropriate Status Number to correspond with both Tasks and California DSMOA Services. 
Status Legend:  [1] In-Progress/Ongoing; [2] Completed; [3] Delayed; [4] Tasks will not be performed. 

 
TWO-YEAR JOINT CA EXECUTION PLAN 

Description  Requirement  
Name of Installation Nike Battery 91, Angel Island (J09CA094300)  1. CA-E Submittal  
Funding Source DERA  2. 12/31/02 Status  
Service Branch FUDS  3. Annual Funding Review  
DTSC Site# 201113  4. 6/30/03 Status  
RB# 2 RB PCA# 16976 Lead DTSC  5. 12/31/03 Status  
       6. 6/30/04 Status  
 
CA Period 1 JUL 02 - 30 JUN 04 
YEAR 1 July 1, 2002 to June 30, 2003 

Milestones Tasks Jul 
Dec 

Jan 
Jun California DSMOA Services Jul 

Dec 
Jan 
Jun 

DSMOA Coordination  
Activities 

DSMOA annual report, Mid-year correction, grant 
coordination 

  Semi-annual Report, mid-year 
correction review and 
coordination of site activities for 
next grant cycle work. 

3 3 

Storage tanks Funding needs to be appropriated to provide 
electronically locations and characteristics of all 
documented, existing and excavated U/ASTs 
investigative and remedial work to be performed at 
all U/AST sites. This information is needed wherever 
a NFA letter has not been issued."  
 

   3 3 

       
       

 
YEAR 2 July 1, 2003 to June 30, 2004 

Milestones Tasks Jul 
Dec 

Jan 
Jun California DSMOA Services Jul 

Dec 
Jan 
Jun 

DSMOA Coordination  
Activities 

DSMOA annual report, Mid-year correction, grant 
coordination 

  Semi-annual Report, mid-year 
correction review and 
coordination of site activities for 
next grant cycle work. 

3 3 

Storage tanks Funding needs to be appropriated to provide 
electronically locations and characteris tics of all 
documented, existing and excavated U/ASTs 
investigative and remedial work to be performed at 
all U/AST sites. This information is needed wherever 
a NFA letter has not been issued."  
 

   3 3 

       
       

     
DTSC Project Manager /s/Donn Diebert  Date: 6/25/02 
E-mail Ddiebert@dtsc.ca.gov  Phone # (916) 255-3728 

RWQCB Project Manager /s/Laurent Meillier  Date: 6/25/02 
E-mail LM@rb2.swrcb.ca.gov  Phone # (510) 622-2440 

DoD Project Manager /s/Jerry Vincent  Date: 6/25/02 

E-mail gerald.e.vincent@usace.army.mil   Phone # (916) 557-7452 
 
Challenges: 
Board staff does not support delaying activities at the site for the next two years. 



HamiltonAAF(LF26)_E_063004.doc 

Status is For State Use Only.  Insert appropriate Status Number to correspond with both Tasks and California DSMOA Services. 
Status Legend:  [1] In-Progress/Ongoing; [2] Completed; [3] Delayed, [4] Tasks will not be performed. 

 
TWO-YEAR JOINT CA EXECUTION PLAN 

Description  Requirement  
Name of Installation Hamilton AF – Landfill 26  1. CA-E Submittal  
Funding Source FUDS  2. 12/31/02 Status X 
Service Branch U.S. Army Corps of Engineers  3. Annual Funding Review X 
DTSC Site# 201268  4. 6/30/03 Status  
RB# 2 RB PCA# 16977 Lead DTSC   5. 12/31/03 Status  
       6. 6/30/04 Status  
 
CA Period 1 JUL 02 - 30 JUN 04 
YEAR 1 July 1, 2002 to June 30, 2003 

Milestones Tasks Jul 
Dec 

Jan  
Jun California DSMOA Services Jul 

Dec 
Jan  
Jun 

RI/FS Hamilton Meadows Investigation Report   Technical Review 1 1 
    Comment Resolution 1 1 
    Team Meeting 1 1 
    Review and Approve 1 1 
LTM Quarterly Monitoring of Interim Action Buffer 

Trench  
  Technical Review 3 3 

LTM Annual LF26 Monitoring Report –Draft    Technical Review  3 3 
 Annual LF26 Monitoring Report    Technical Review 3 3 
 12 Monthly Team Meetings   Attend 1 1 
 6 site visits   Visit 1 1 
 6 RAB meetings   Attend 1 1 

 
YEAR 2 July 1, 2003 to June 30, 2004 

Milestones Tasks Jul 
Dec 

Jan  
Jun California DSMOA Services Jul 

Dec 
Jan  
Jun 

LTM Quarterly Monitoring of Interim Action Buffer 
Trench (Aug 03, Nov 03, Feb 04, May 04) 

  Technical Review  1 1 

LTM Comprehensive Sampling Report – Workplan, 
Report 

   1 2 

LTM Annual LF26 Monitoring Report – Draft (Jan 04)   Technical Review 
Comment Resolution 

2 3 

 Annual LF26 Monitoring Report – Final (Mar 04)   Technical Review  2 3 
 12 Monthly Team Meetings   Attend 1 2 
 6 Site visits   Visit 1 2 
 6 RAB Meetings   Participate 1 2 
 Being Planning for compliance with Tasks in 

RWQCB Order 01-140 
  Participate 1 1 

       

     
DTSC Project Manager   Date:  
E-mail   Phone #  

RWQCB Project Manager Laurent Meillier/s  Date: 8/09/04 
E-mail lm@rb2.swrcb.ca.gov  Phone # (510) 622-2440 

DoD Project Manager   Date:  

E-mail   Phone #  
 



Central Coast 
Regional Water Quality Control Board 

Facility Service Fund PCA Lead 

Presidio of Monterey Annex 
(Former Ft. Ord Army Base) Army BRAC 

I & II 16622 S 

Presidio of Monterey Army DERA 16623 R 

Fort Hunter-Liggett Army DERA 16624 S 

Vandenberg Air Force Base Air Force DERA 16626 S 

Lompoc Branch U.S. Disciplinary Barracks Army BRAC IV 16930 R 

Camp Roberts Army DERA 16931 R 

Camp San Luis Obispo – SLO County FUDS DERA 16932 R 

Monterey Peninsula Airport District FUDS DERA 16939 R 
 



Fort Ord_E 063004.doc 

Status is For State Use Only.  Insert appropriate Status Number to correspond with both Tasks and California DSMOA Services. 
Status Legend:  [1] In-Progress/Ongoing; [2] Completed; [3] Delayed, [4] Tasks will not be performed. 

 
TWO-YEAR JOINT CA EXECUTION PLAN 

Description  Requirement  
Name of Installation  Fort Ord, CA  1. CA-E Submittal X 
Funding Source  BRAC I  2. 12/31/02 Status X 
Service Branch  Army  3. Annual Funding Review  
DTSC Site# 200040   4. 6/30/03 Status  
RB# 3      5. 12/31/03 Status X 
       6. 6/30/04 Status  
 
CA Period 1 JUL 02 - 30 JUN 04 
 
YEAR 1 July 1, 2002 to June 30, 2003 

Milestones Tasks Jul 
Dec 

Jan  
Jun California DSMOA Services Jul 

Dec 
Jan  
Jun 

Interim Action 
Covers Ranges 43- 
 

Review Draft Record of Decision 
Review Draft Final Record of Decision 
Sign Final Record of Decision 
Remedial Action/Remedial Design 
 

  Review and provide comments 
Review and provide comments 
 
Review and provide comments 

  

Track 1  

 

Review Draft Final RI/FS  
Review Draft Proposed Plan 
Review Draft Final Proposed Plan 
Participate in Proposed Plan Public Meeting 
Respond to Proposed Plan Public Comments 
Review Draft Record of Decision 
Review Draft Final Record of Decision 
Sign Final Record of Decision 
 

  Review and provide comments 
Review and provide comments 
Review and provide comments 
 
Review and provide comments 
Review and provide comments 
Review and provide comments 
 

  

Track 2 

 

Review Draft RI/FS 
Review Draft Final RI/FS  
Review Draft Proposed Plan 
Review Draft Final Proposed Plan 
Review Draft Record of Decision 
Review Draft Final Record of Decision 
Sign Final Record of Decision 
 

  Review and provide comments 
Review and provide comments 
Review and provide comments 
Review and provide comments 
Review and provide comments 
Review and provide comments 

  

Track 3 

• Operable Unit 1 
and Carbon 
Tetrachloride 

Review Final OE Programmatic Work Plan 
Continue coordination with GWTR team 
Review Draft Work Plan for Pilot Study 
Review Draft Pilot Study for Enhanced Natural 
Attenuation  
Review Draft Final Work Plan for Pilot Study 
Review Draft Final Pilot Study for Enhanced 
Natural Attenuation 
Review Groundwater Remedy Evaluation Remedy 
Reports (12 Total) 
Review 2/12 Groundwater Operating Properly and 
Successfully Reports (3 total) 
 

  Review and provide comments 
 
Review and provide comments 
Review and provide comments 
 
Review and provide comments 
Review and provide comments 
 
Review and provide comments 
 
Review and provide comments 

  

• Operable Unit 2 – 
former Landfill 

 

Review Draft Treatment System Construction 
Completion Report 
Review Draft Final Treatment System Report 
Review Draft O&M Plan 
Review Draft Final O&M Plan 
Review Semi Annual Evaluation Reports (2) 
 

  Review and provide comments 
 
Review and provide comments 
Review and provide comments 
Review and provide comments 
Review and provide comments 
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YEAR 1 July 1, 2002 to June 30, 2003 
Milestones Tasks Jul 

Dec 
Jan  
Jun California DSMOA Services Jul 

Dec 
Jan  
Jun 

Other Base wide Sites 
(RI Sites) 
 

LANDFILL ACTIONS: 
Review Draft Landfill Closure Report 
Review Draft Final Landfill Closure Report 
GROUNDWATER ACTIONS: 
Review Draft Final O&M Plan 
Review Quarterly Groundwater Treatment 
Systems operating Data Reports (6 total 2 per 
system) 
Review Well Installation and Removal 
Recommendation Reports (2 total) 
Review Quarterly Groundwater Monitoring 
Reports 
Review Semi-Annual and Annual Monitoring 
Reports 
Other Base wide Sites (RI Sites) 
Review Draft 5 Year Review – consolidated 
facility 5 year review 
Review Drat Final 5 Year review 

   
Review and provide comments 
Review and provide comments 
 
Review and provide comments 
Review and provide comments 
Review and provide comments 
 
Review and provide comments 
 
Review and provide comments 
 
Review and provide comments 
 
 
Review and provide comments 
 
Review and provide comments 

  

Other 

 

Attend OE BCT meetings (2 per month) 
Attend HTW BCT meetings (1 per month) 
Attend TRC meeting (1 per quarter) 
Attend Other Technical meetings (12 per year) 
Participated in Risk Assessment meetings (6 total) 
Attend Outreach Meetings (1 per month) 
Attend: SMART Team (1 per mo nth) 
Various Tours (6 per year) 
RWQCB Decision Document presentations and 
meetings 
Respond to Various Community Comment Letters 
(total 12) 
Review Army Responses to Inquiries (12 total) 
Review Property Transfer Documentation Total 10 
of FOSTs, FOSLs, and FOSETs. 
Review OE After Action reports (12 total) 
Review OE Site Specific Work Plans (24 total @ 
Draft and Draft Final) 
Ecological Risk Assessment for Site 3 
 

  Attend meetings 
Attend meetings 
Attend meetings 
Attend meetings 
Attend meetings 
Attend meetings 
Attend meetings 
Attend Tours  
Attend meetings and present 
information 
Prepare response to community 
letters 
Review and provide comments 
Review and provide comments 
 
Review and provide comments 
Review and provide comments 
 
Review and provide comments 
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YEAR 2 July 1, 2003 to June 30, 2004      

Milestones Tasks Jul 
Dec 

Jan  
Jun California DSMOA Services 

Jul 
De
c 

Jan  
Jun 

Track 2 Sign Track 2 Record of Decision      
Track 3 Review Draft Final Sampling and Analysis Plan 

Review Final OE Programmatic Work Plan 
Review Draft RI/FS 
Review Draft Final RI/FS  
Review Draft Proposed Plan 

  Review and provide comments 
Review and provide comments 
Review and provide comments 
Review and provide comments 
Review and provide comments 

 
 
 
 
 

 
 

Other Base wide Sites 
(RI Sites) 

Draft Final Base wide Proposed Plan 
Final Base wide Proposed Plan 
Draft Base wide Proposed Plan 
Proposed Plan Public Meeting 
Response to Proposed Plan Comments 
LANDFILL ACTIONS: 
Review Draft Landfill Closure Report 
Review Draft Final Landfill Closure Report 
GROUNDWATER ACTIONS: 
Review Draft Final O&M Plan 
Review Quarterly Groundwater Monitoring 
Reports 
Review Semi Annual and Annual Monitoring 
Reports 
Other Base wide Sites (RI Sites) 
Review Draft 5 Year Review – consolidated 
facility 5 year review 
Review Drat Final 5 Year review 
OE BCT meetings (2 per month) 
HTW BCT meetings (1 per month) 
TRC meeting (1 per quarter) 
Other Technical meetings (12 per year) 
Participated in Risk Assessment meetings (6 total) 
Outreach Meetings (1 per month) 
SMART Team (1 per month)  
Respond to Various Community Comment Letters 
(total 12) 
 
Various tours 
RWQCB Decision Document presentations and 
meetings 
Review Army Responses to Inquiries (12 total) 
Review Property Transfer Documentation Total 10 
of FOSTs,  FOSLs, and FOSETs. 
Review OE After Action reports (12 total) 
Review OE Site Specific Work Plans (24 total @ 
Draft and Draft Final) 

  Review and provide comments 
Review and provide comments 
Review and provide comments  
Review and provide comments 
Review and provide comments 
 
Review and provide comments  
Review and provide comments 
 
Review and provide comments 
Review and provide comments 
 
Review and provide comments 
 
 
Review and provide comments  
 
Review and provide comments 
Attend meetings 
Attend meetings 
Attend meetings 
Attend meetings 
Attend meetings 
Attend meetings 
Attend meetings 
Prepare response to community 
letters 
 
Attend tours  
Attend meetings and present 
information 
Review and provide comments 
Review and provide comments 
 
Review and provide comments 
Review and provide comments 
 
 

3 
3 
3 
3 
3 
 
2 
2 
 
2 
2 
 
2 
 
 
3 
 
3 
 
2 
2 
2 
 
2 
 
2 
 
 
2 
3 
 
2 
2 
 
 
 
 
 

3 
3 
3 
3 
3 
 
2 
2 
 
2 
2 
 
2 
 
 
3 
 
3 
 
2 
2 
2 
 
2 
 
2 
 
 
2 
3 
 
2 
2 
 
 
 
 
 

 

DTSC Project Manager Rizgar Ghazi  Date:  

E-mail rghazi@dtsc.ca.gov  Phone # 915-255-3610 
RWQCB Project 
Manager Grant Himebaugh  Date:  

E-mail Ghimebau@rb3.swrcb.ca.gov  Phone # 805-542-4636 

DoD Project Manager Gail Youngblood  Date:  

E-mail Youngblg@pom-emh1.army.mil  Phone # 831-242-7924 
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Challenges: 
2003 was the first year in which TCE contaminants were consistently detected in Fort Ord Well No. 29; a public water supply well.  
Although all detections were below one part per billion, the detections were high enough to warrant reporting in the local water 
district’s Consumer Confidence Report.  As contaminants appear to be originating from the OU2 landfill, the Army is working 
diligently to maximize contaminant plume capture and down-gradient TCE concentrations.   
 
 
Success Stories:    
A carbon tetrachloride soil gas investigation is completed and the presumed source of the carbon tetrachloride groundwater 
contamination was found and delineated.  A Health Risk Assessment was then conducted for local residents and, according to USEPA 
standards, the Army believes the public is not at risk from the carbon tetrachloride soil vapor.  Despite this minimal soil vapor health 
risk, a soil vapor extraction system began operation in March 2004 to reduce the threat of further groundwater contamination.   Nearby 
residents gain the benefit of further reductions in soil vapor risk.  By June, the system was temporarily shut off due to its success in 
reducing overall soil vapor concentrations and asymptotic reduction of influent contaminant levels.  In conjunction with this soil gas 
system, the Army has conducted a detailed ambient and indoor air quality study to address community concerns.       
 
The Army is conducting a pilot project to study the potential for lactate-enhanced biodegradation of the carbon tetrachloride 
groundwater plume.  Initial results from the study are positive.      
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TWO-YEAR JOINT CA EXECUTION PLAN 

Description  Requirement  
Name of Installation Presidio of Monterey  1. CA-E Submittal  
Funding Source DERA  2. 12/31/02 Status  
Service Branch Army  3. Annual Funding Review  
DTSC Site# 300522  4. 6/30/03 Status  
RB# 3 RB PCA# 166-23 Lead RB  5. 12/31/03 Status  
        6. 6/30/04 Status  
 
CA Period 1 JUL 02 - 30 JUN 04 
YEAR 1 July 1, 2002 to June 30, 2003 

Milestones Tasks Jul 
Dec 

Jun 
Jun California DSMOA Services Jul 

Dec 
Jun 
Jun 

Building 262 Final Closure Report   Conduct technical reviews  2 2 
    Attend comment resolution 

meetings  
2 2 

    Coordinate with Monterey County 
Department of Environmental 
Health 

2 2 

LTM – Landfill 
(POM – 05) 

Long Term Maintenance   Quarterly inspections  1 1 

    Review quarterly LTM reports  2 2 
    Review 5-Year Review Report  2 2 
       
       
       
       

 
YEAR 2 July 1, 2003 to June 30, 2004 

Milestones Tasks Jul 
Dec 

Jun 
Jun California DSMOA Services Jul 

Dec 
Jun 
Jun 

On-going LTM - 
Landfill (POM – 05) 

Long Term Maintenance   Quarterly inspections 1 1 

    Review quarterly LTM reports 2 2 
       
       
       
       
       
       
       

     
DTSC Project Manager none  Date:  
E-mail   Phone #  
RWQCB Project Manager Grant Himebaugh /s/  Date: 12/19/01 

E-mail ghimebau@rb3.swrcb.ca.gov  Phone # 805-542-4636 

DoD Project Manager Melissa Hlebasko /s/  Date: 12/19/01 
E-mail hlebaskm@pom-emh1.army.mil  Phone # 831-393-1284 
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TWO-YEAR JOINT CA EXECUTION PLAN 

Description  Requirement  
Name of Installation FT. HUNTER LIGGETT  1. CA-E Submittal  
Funding Source DERA  2. 12/31/02 Status  
Service Branch ARMY  3. Annual Funding Review  
DTSC Site# 200243  4. 6/30/03 Status  
RB# 3 RB PCA# 166-24 Lead DTSC  5. 12/31/03 Status  
       6. 6/30/04 Status  
 
CA Period 1 JUL 02 - 30 JUN 04 
YEAR 1 July 1, 2002 to June 30, 2003 

Milestones Tasks Jul 
Dec 

Jan  
Jun California DSMOA Services Jul 

Dec 
Jan  
Jun 

PA/SI Report SWMU’s 
      Draft/DFinal/Final 

  Review, Comment, Approve   

       
Feasibility Study Bldg. 157 and Abandoned Burn Pit (ABP) 

      Draft/DFinal/Final 
  Review, Comment, Approve   

       
Proposed Plan Bldg. 157 and ABP 

      Draft/DFinal/Final 
  Review, Comment, Approve   

       
Groundwater 
Monitoring Reports 

Landfill and Bldg. 194 
       Quarterly and Annual reports 

  Review, Comment, Approve   

       
Monitoring Well 
Closure Reports 

Landfill and Bldg. 194   Review, Comment, Approve   

       
Closure Report Landfill 

       Draft/DFinal/Final 
  Review, Comment, Approve   

       
Public Participation Public meetings, Public Notices, Fact Sheets   Attend, Review, Respond to                 

Comments 
  

Program Management Remedial Project Management meetings 
Teleconferences 
Comment resolution 
Project coordination 
Site visits/inspections 

  Attend and participate   

       
 
YEAR 2 July 1, 2003 to June 30, 2004 

Milestones Tasks Jul 
Dec 

Jan  
Jun California DSMOA Services Jul 

Dec 
Jan  
Jun 

Environmental 
Assessment 
Documentation 
Public comment/mtgs. 

Bldg. 157 and ABP   Prepare, Respond to comments, 
Finalize 

1 1 

       
Decision Document Bldg. 157 and ABP 

       Draft/DFinal/Final 
  Review, Comment, Approve 4 4 

       
Plume Remediation 
Report 

Landfill, Bldg. 194 
        Draft/DFinal/Final 

  Review, Comment, Approve 4 4 
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Remedial Action Plan Bldg. 194 
      Draft/DFinal/Final  

  Review, Comment, App 4 4 

       
Construction Work 
Plan 

Bldg. 157 and ABP 
       Draft/DFinal/Final 

  Review, Comment, Approve 4 4 

       
Remedial Action Bldg. 157 and ABP 

        Construction oversight 
  Field Inspection 4 4 

       
Construction Report Bldg. 157 and ABP 

        Draft/DFinal/Final 
  Review, Comment, Appro 4 4 

       
Groundwater 
Monitoring Reports 

Landfill and Bldg. 194 
       Quarterly and Annual reports 

  Review, Comment, Approve 1 1 

       
Public Participation Public meetings, Public Notices, Fact Sheets   Attend, Review, Respond to                 

Comments 
1 1 

Program Management Remedial Project Management meetings 
Teleconferences 
Comment resolution 
Project coordination 
Site visits/inspections 

  Attend and participate 1 1 

       

     
DTSC Project Manager /s/ John Harris   Date: 2/26/02 
E-mail Jharris3@dtsc.ca.gov  Phone # 916-255-3683 

RWQCB Project Manager /s/ Linda Stone  Date: 2/26/02 
E-mail Lstone@rb3.swrcb.ca.gov  Phone # 805-542-4695 

DoD Project Manager /s/ Gary Houston  Date: 2/26/02 

E-mail Houstong@liggett-emh.army.mil  Phone # 831-386-2252 
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TWO-YEAR JOINT CA EXECUTION PLAN 

Description  Requirement  
Name of Installation VANDENBERG AIR FORCE BASE  CA-E Submittal  
Funding Source DERA  12/31/02 Status  
Service Branch Air Force  Annual Funding Review  
DTSC Site# 300162  6/30/03 Status  
RB# 3 RB PCA# 16626 Lead DTSC  12/31/03 Status  
       6/30/04 Status  
 
CA Period 1 JUL 02 - 30 JUN 04 
YEAR 1 July 1, 2002 to June 30, 2003 

Milestones Tasks Jul 
Dec 

Jan  
Jun California DSMOA Services Jul 

Dec 
Jan  
Jun 

HSP/SAP/WP AOCs Draft/Draft Final 1  Review/Comment/Approve 1  

SI Report AOCs Draft/Draft Final 1  Review/Comment/Approve 1  

RI Report Site 15 Draft RI 1  Review/Comment/Approve 1  
 Site 19 Final Supplemental RI 1  Review/Comment/Approve 1  
 Site 20 Draft Final Supplemental RI 1  Review/Comment/Approve 1  
 Site 21 Draft Final RI 1  Review/Comment/Approve 1  
 Site 25C Draft Final RI 1  Review/Comment/Approve 1  
 Site 29 Draft Final RI 1  Review/Comment/Approve 1  
 Site 45 Basewide GW Site Draft RI 1  Review/Comment/Approve 1  
 Site 50 Draft RI 1  Review/Comment/Approve 1  
 Basewide Groundwater Monitoring Reports(4)  

(Sites 1, 2, 3, 5C, 8C, 13C, 15, 19, 20A1, 
20A2/3, 25C, 31, 32C, 33, and 60) 

1  Review/Comment/Approve 1  

 Groundwater Monitoring Report   
  Site 24 (4) 
  Site 27 (4) 
  Site 50 (4) 

1  Review/Comment/Approve 1  

FS Report Site 19 Draft FS 1  Review/Comment/Approve 1  
 Site 20LF Draft/Draft Final FS 1  Review/Comment/Approve 1  

Remedial Design Sites 1, 60 Prelim/Pre-Final (2) 1  Review/Comment/Approve 1  
Remedial Action Sites 1, 20IRA, 60 Const WP/O&M Plan 

Draft/Draft Final (3); 20UST OM&M 
1  Review/Comment/Approve 1  

Miscellaneous 
 

ITIRs, Letter Reports, Correspondences (20 
documents) 

1  Review/Comment on 
documents 

1  

 Draft Management Action Plan 1  Review/Comment on 
documents 

1  

 Site Visits (Once Weekly) 1  Field Oversight 1  
 RPM Meetings (Quarterly) 1  Attendance at meetings 1  
 CAB Meetings (Quarterly) 1  Attendance at meetings 1  
 RWQCB Board Actions (Quarterly) 1  Status updates at Board 

meetings 
1  

 Joint Scoping/Interactive Meetings (2) 1  Attendance at meetings 1  
 Conference Calls (12) 1  Telephone calls 1  
 BATG TRV Dispute Agreement Execution 2  Attendance at meetings, 

Review/Comment on 
documents 

2  
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YEAR 2 July 1, 2003 to June 30, 2004 
Milestones Tasks Jul 

Dec 
Jan  
Jun California DSMOA Services Jul 

Dec 
Jan  
Jun 

HSP/SAP/WP AOCs Draft/Draft Final   Review/Comment/Approve  1 

SI Report AOCs Draft/Draft Final   Review/Comment/Approve  1 

RI Report Sites 3 Draft/Draft Final/Final RI   Review/Comment/Approve  1 
 Sites 5C Draft/Draft Final Suppl RI   Review/Comment/Approve  3 
 Site 8C Draft RI   Review/Comment/Approve  3 
 Sites 13C Draft/Draft Final RI   Review/Comment/Approve  1 
 Site 15 Draft Final/Final RI   Review/Comment/Approve  1 
 Site 20 Final Supplemental RI   Review/Comment/Approve  1 
 Site 21 Final RI   Review/Comment/Approve  1 
 Site 23 Draft Final/Final RI   Review/Comment/Approve  3 
 Site 24 Draft/Draft Final RI   Review/Comment/Approve  1 
 Site 25C Final RI   Review/Comment/Approve  3 
 Site 27 Draft Final/Final RI   Review/Comment/Approve  3 
 Site 29 Final RI   Review/Comment/Approve  3 
 Site 31 Draft Final/Final RI   Review/Comment/Approve  3 
 Site 32C Draft Final/Final RI   Review/Comment/Approve  1 
 Site 33 Draft Final/Final RI   Review/Comment/Approve  1 
 Site 45 Basewide GW Draft Final RI   Review/Comment/Approve  1 
 Site 50 Draft Final/Final RI   Review/Comment/Approve  3 
 Basewide Groundwater Monitoring Reports(4)  

(Sites 1, 2, 3, 5C, 8C, 13C, 15, 19, 20A1, 
20A2/3, 25C, 31, 32C, 33, and 60) 

  Review/Comment/Approve  1 

 Groundwater Monitoring Report   
  Site 24 (4) 
  Site 27 (4) 
  Site 50 (4) 

  Review/Comment/Approve  1 

FS Report Site 3 Draft FS   Review/Comment/Approve  3 
 Site 15 Draft FS   Review/Comment/Approve  3 
 Site 19 Draft Final FS   Review/Comment/Approve  1 
 Site 21 Draft FS   Review/Comment/Approve  3 
 Site 24 Draft FS   Review/Comment/Approve  3 
 Sites 25C Draft FS   Review/Comment/Approve  3 
 Site 29 Draft/Draft Final FS   Review/Comment/Approve  3 
 Site 33 Draft FS   Review/Comment/Approve  4 
 Site 50 Draft FS   Review/Comment/Approve  3 

Draft Interim 
Remedial Action Plan  

Sites 3, 8C, 13C, 19, 21, 23, 32C Draft/Draft 
Final(7)  

  Review/Comment/Approve/Pub
lic Participation 

 1 

Final Interim 
Remedial Action Plan  

Sites 3, 8C, 13C, 19, 21, 23, 32C Draft/Draft 
Final(7) 

  Approve  1 

Interim Remedial 
Action Design 

Sites 3, 8C, 13C, 19, 21, 23, 32C Draft/Draft 
Final(7) 

  Review/Comment/Approve  1 

Interim Remedial 
Action 

Sites 3, 8C, 13C, 19, 21, 23, 32C, Const 
WPDraft/Draft Final (7); 20UST, 20IRA 
OM&M 

  Review/Comment/Approve  1 

Closure Report Site 2ph2 Draft/Draft Final   Review/Comment/Approve  3 
 Site 60 Draft/Draft Final   Review/Comment/Approve  1 

Miscellaneous 
 

ITIRs, Letter Reports, Correspondences (20 
documents) 

  Review/Comment on 
documents 

 1 
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 Draft Management Action Plan   Review/Comment on 
documents 

 1 

 Site Visits (Once Weekly)   Field Oversight  1 
 RPM Meetings (Quarterly)   Attendance at meetings  1 
 CAB Meetings (Quarterly)   Attendance at meetings  1 
 RWQCB Board Actions (Quarterly)   Status updates at Board 

meetings 
 1 

 Joint Scoping/Interactive Meetings (2)   Attendance at meetings  1 
 Conference Calls (12)   Telephone calls  1 
       
 Activities Conducted Not Identified in 

FY 03-04 Appendix E: 
     

 State Comments on Areas of Interest Closure 
Letter 

  Review/Comment/Approve  2 

 Site 60 Gasohol Study-Data Files and 
Proposed Compliance Criteria 

  Review/Comment/Approve  2 

 VAFB UXO Project   Review/Comment  2 

 Regional Board Comments on Draft Work 
Plan-Site 45 Basewide USTs 

  Review/Comment  2 

 Site 20 Technical Memorandum, Debris 
Removal and System Repairs, Erosion 
Mitigation Project 

  Review/Comment  2 

 Field Modification Report for Site 20 UST   Review/Comment/Approve  2 
 Site 29 Field Modification Report   Review/Comment/Approve  2 

 Task Order 05 Field Modification Request   Review/Comment/Approve  2 

 Response to Request for Public Information 
on Perchlorate Water Testing at VAFB 

  Provided public information  2 

 Request for Task Order 05 AOC-152 Field 
Modification 

  Review/Comment/Approve  2 

 Draft Final Basewide Groundwater Monitoring 
Program Quality Assurance Project Plan 
Addendum 

  Review/Comment  2 

 Final O & M Manual, ORC System, IRP Site 
60 

  Review/Comment/Approve  2 

 Response to State Comments on Site 60 Well 
60-MW-11M Testing Results 

  Review/Comment/Approve  2 

 AOC-77 Draft Treatability Work Plan   Review/Comment  2 
 UST Site Investigation, Facility 11433   Review/Comment/Approve  2 

 RWQCB Assistance with Areas of Interest 
State Letters 

  Provided Assistance to Air 
Force 

 2 

 AOC-190 IDW Waiver Request   Review/Comment/Approve  2 

 Draft Final Site 3 Water Line Investigation 
Letter Report 

  Review/Comment  2 

 Regional Board Comments on Final Work 
Plan, Site 45 

  Review/Comment/Approve  2 

 Draft Engineering Evaluation/Cost Analysis 
Interim Remedial Action Work Plan, Site 31 

  Review/Comment  2 

 Final Record of Decision And Remedial Action 
Plan for Sites 18 and 22 

  Review/Comment/Approve  2 

 RWQCB Request to Report Additional 
Gasoline Constituents in 8260 Analysis 

  Review/Comment  2 

 Updated VAFB Site Summaries   Provided Assistance to Air 
Force 

 2 
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 Response to Comments Concerning the Draft 
Final Site 3 Water Line Investigation Letter 
Report 

  Review/Comment/Approve  2 

 Acceptance of Final Operation and 
Maintenance Manual, Site 9 

  Review/Comment/Approve  2 

 Well Abandonment AOCs 119 and 133   Review/Comment/Approve  2 
 Draft Final Engineering Evaluation/Cost 

Analysis and Remedial Action Plan for Site 31 
  Review/Comment  2 

 State Comments on Draft Final Work Plan for 
Identification of Emergent Compounds of 
Concern 

  Review/Comment  2 

 Response to State Comments on the Draft 
Final Basewide Groundwater Monitoring 
Program QAPP Addendum 

  Review/Comment/Approve  2 

 Site 8 Cluster Field Modification Report for 
Geophysical Survey 

  Review/Comment/Approve  2 

     
DTSC Project Manager Ning-Wu Chang  /s/  Date: December 30, 2002 
E-mail Nchang@dtsc.ca.gov  Phone # 714-484-5485 

RWQCB Project Manager William J. Meece  /s/  Date: December 30, 2002 

E-mail Bmeece@rb3.swrcb.ca.gov  Phone # 805-542-4632 
DoD Project Manager Beatrice L. Kephart  /s/  Date: December 30, 2002 

E-mail Beatrice.kephart@vandenberg.af.mil  Phone # 805-605-7924 
 
 
Success Stories: 
• At Site 9 (Space Launch Complex-4 West), operation of the dual-phase (groundwater and soil vapor) Interim 

Remedial Action system for removal of TCE/perchlorate began in early November 2003.  System performance data 
through the end of April 2004 indicates that approximately 620,000 gallons of groundwater was processed resulting in 
the following:  550 pounds of VOCs were removed from vapor; seven pounds of VOCs were removed from 
groundwater; and one pound of perchlorate was removed from groundwater.  

 
• At Site 20 (Former UST Site), the UST Source Reduction System (operational since August 1998) has removed about 

10,419 pounds of hydrocarbons from the vapor phase and 85.2 pounds from the groundwater phase.   
 

• At Site 60 (GSA Service Station), monitoring results from the Permeable Reactive Barrier System (installed in the 
Summer of  2002) continue to show declines in the levels of MTBE contamination.   

 
• In the Basewide Underground Storage Tank (UST) and Areas of Concern (AOCs) programs:  a total of 764 UST sites 

have been closed, and approximately 145 of the original 166 AOCs have been closed.  In these Basewide programs, 
removal actions have resulted in excavation/removal of 1,538 cubic yards of petroleum, polychlorinated biphenyls, 
and metals-contaminated soil.  
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TWO-YEAR JOINT CA EXECUTION PLAN 

Description  Requirement  
Name of Installation Lompoc, Branch U.S. Disciplinary Barracks  CA-E Submittal  
Funding Source BRAC IV  12/31/02 Status  
Service Branch Army  Annual Funding Review  
DTSC Site# 300583  6/30/03 Status  

RB# 3 
RB 

PCA# 169-30 Lead RB  12/31/03 Status  
       6/30/04 Status  
CA Period 1 JUL 02 - 30 JUN 04 
 
YEAR 1 July 1, 2002 to June 30, 2003 

Milestones Tasks Jul 
Dec 

Jan 
Jun California DSMOA Services Jul 

Dec 
Jan 
Jun 

RI:  
ARAR Identification 

1. Identification of potential ARARs 
1. Farm Fuel area 
2. Washrack area 
3. Wood Dump/Landfill  
4. Scarring area 
5. UST areas 

  Provide RWQCB’s ARARs  
Solicit ARARs from other state agencies 
Continue reviewing and refining ARARs  

1 1 

RI:  
Risk Assessment 

2. Draft Risk Assessments, and 
3. Final Risk Assessments for: 
1. Farm Fuel area,  
2. Washrack area 
3. Wood Dump/Landfill  
4. Scarring area 

  Review/comments, approval/acceptance 1 3 

RI: 
Report of Findings 

• Draft RI Reports, and 
• Final RI Reports for: 
1. Farm Fuel area 
2. Washrack area 
3. Wood Dump/Landfill  
4. Scarring area 
5. UST areas 

  Review/comments, approval/acceptance 1 1 

Interim 
Actions/Pilot Tests  
Decision Documents 
(DD) 

• Community involvement,  
• Draft & Workplans, 
• Final Workplans,  
• Field activities, and 
• Findings for: 
1. Farm Fuel area 
2. Washrack area 
3. Wood Dump/Landfill  
4. Scarring area 
5. UST areas 

  Review and comments, & 
approval/accept  
Field oversight,  
Review/Comment, Approval/acceptance 
Public meetings 

1 1 

Feasibility Studies 
(DD)  

• Community involvement,  
• Draft Report, and 
• Final Report for: 
1. Farm Fuel 
2. Washrack area 
3. Wood Dump/Landfill 
4. Scarring area 
5. UST areas 

  Review/comments, approval/acceptance, 
Public meetings 

1 1 

Environmental 
Documentation 
CEQA 

• Environmental documents, and 
• Public participation for: 
1. Wood Dump/Landfill Closure 
2. Facility-wide, Cleanup and transfer of 

property 

  Coordination, oversight, review, and 
certification of environmental documents 
Public meetings 

1 1 



Lompoc_E_063004.doc 

Status is For State Use Only.  Insert appropriate Status Number to correspond with both Tasks and California DSMOA Services. 
Status Legend:  [1] In-Progress/Ongoing; [2] Completed; [3] Delayed; [4] Tasks will not be performed. 

YEAR 1 July 1, 2002 to June 30, 2003 
Milestones Tasks Jul 

Dec 
Jan 
Jun California DSMOA Services Jul 

Dec 
Jan 
Jun 

Quarterly GW 
Monitoring  

• Field activities, and 
• Reports  

  Field oversight 
Review/comment, approval/acceptance 

1 1 

Other  • RPM Meetings (6) 
• Correspondence/Progress Reports (10) 
• Conference calls  (10) 
• RWQCB Meeting Items/Reports (4)  

  Prepare for and attend meetings 
Review/comment, approval/acceptance 
Participation in discussion/decisions 
Prepare for and attend meetings 

1 1 

 
YEAR 2 July 1, 2003 to June 30, 2004 

Milestones Tasks Jul 
Dec 

Jan 
Jun California DSMOA Services Jul 

Dec 
Jan 
Jun 

Environmental 
Documentation 
CEQA 

• Environmental documents, and 
• Public participation for: 
1.  Wood Dump/Landfill Closure 
2.  Facility-wide, Cleanup and transfer of    

property 

  Coordination, oversight, review, and 
certification of environmental documents 
Public meetings 

1 4 

RAP/ROD (DD) • Draft Report 
• Final Report 

  Review/comment, approval/acceptance 1 3 

Quarterly GW 
Monitoring  

• Field activities 
• Reports  

  Field oversight 
Review/comment, approval/acceptance 

1 1 

O&M • Plans 
• Implementation 

  Review/comment, approval/acceptance 
Field oversight 

1 3 

Site Closure • Well Abandonment 
• Closure Reports 

  Field oversight 
Review/comment, approval/acceptance 

1 3 

Other  • RPM Meetings (6) 
• Correspondence/Progress Reports (10) 
• Conference calls  (10) 
• RWQCB Meeting Items/Reports (4)  

  Prepare for and attend meetings 
Review/comment, approval/acceptance 
Participation in discussion/decisions 
Prepare for and attend meetings 

1 1 

 
RWQCB Project 
Manager Linda C. Stone /s/  Date: 12/19/01 
E-mail lstone@rb3.swrcb.ca.gov  Phone # 805-542-4695 

DoD Project Manager (for) Eric Waehling (by Frank Crown)  /s/  Date: 12/19/01 

E-mail Waehlinge@lewis.army.mil  Phone # 253-966-1732 
 



CampRoberts_E_063004.doc 

Status is For State Use Only.  Insert appropriate Status Number to correspond with both Tasks and California DSMOA Services. 
Status Legend:  [1] In-Progress/Ongoing; [2] Completed; [3] Delayed; [4] Tasks will not be performed.  

TWO-YEAR JOINT CA EXECUTION PLAN 
Description  Requirement  
Name of Installation CAMP ROBERTS   1. CA-E Submittal  
Funding Source DERA  2. 12/31/02 Status  
Service Branch ARMY NATIONAL GUARD  3. Annual Funding Review  
DTSC Site# 200589  4. 6/30/03 Status  
RB# 3 RB PCA# 16931 Lead RB  5. 12/31/03 Status  
       6. 6/30/04 Status  
 
CA Period 1 JUL 02 - 30 JUN 04 
YEAR 1 July 1, 2002 to June 30, 2003 

Milestones Tasks Jul 
Dec 

Jan  
Jun California DSMOA Services Jul 

Dec 
Jan  
Jun 

Site Inspection Draft Final Report   Review, Comment and Approve 1 1 
 Final Report   Review, Comment and Approve 1 1 
       
Record of Decision  SI Closure Sites Decision Document   Review, Comment and Approve, 

Sign Record of Decision  
1 1 

Remedial Investigation 
/Feasibility Studies 

Work Plan development   Site Visit 1 1 

 Draft Final Work Plan   Review, Comment and Approve 1 1 
 Final Work Plan   Review, Comment and Approve 1 1 
 Field Work   Site Visit, obtain split/duplicate 

samples as required 
1 1 

 Draft Final Report   Review, Comment and Approve 1 1 
Other RPM Meetings (6) 

RPM Teleconferences (6) 
  Participate in Meetings at the 

Facility  
Participate in Teleconferences 

1 1 

Community Relations Solicit Interest in forming a Restoration Advisory 
Board (RAB) 

  Provide feedback, serve as 
RWQCB POC 

1 3 

 
YEAR 2 July 1, 2003 to June 30, 2004 

Milestones Tasks Jul 
Dec 

Jan  
Jun California DSMOA Services Jul 

Dec 
Jan  
Jun 

Remedial Investigation/ 
Feasibility Study 

Final Report   Review, Comment, Approve 1 3 

Record of Decision  IRA Sites Decision Document   Review, Comment and Approve, 
Sign Record of Decision  

3 3 

Interim Removal 
Action(s) 

Scoping   Review, Comment, Site Visit 3 3 

 Draft Final Work Plan   Review, Comment and Approve 3 3 
 Final Work Plan   Review, Comment and Approve 3 3 
 Field Work   Site Visit, obtain split/duplicate 

samples as required 
3 3 

 Draft Final Report   Review, Comment and Approve 3 3 
Other RPM Meetings (6)  

RPM Teleconferences (6) 
  Participate in Meetings at the 

Facility  
Participate in Teleconferences 

1 1 

Community Relations 4 RAB Meetings   Attend RAB Meetings and 
Participate as RAB members 

3 3 

RWQCB Project Manager /s/ Linda Stone  Date: 12/21/01 

E-mail lstone@rb3.swrcb.gov  Phone # (805) 542-4695 

DoD Project Manager /s/ John Morrow  Date: 12/21/01 
E-mail John.Morrow@ca.ngb.army.mil  Phone # (805) 238-8922  
 



CampSLO_E_063004.doc 

Status is For State Use Only.  Insert appropriate Status Number to correspond with both Tasks and California DSMOA Services. 
Status Legend:  [1] In-Progress/Ongoing; [2] Completed; [3] Delayed, [4] Tasks will not be performed. 

 
TWO-YEAR JOINT CA EXECUTION PLAN 

Description  Requirement  
Name of Installation CAMP SAN LUIS OBISPO, Sutter Avenue Landfill  1. CA-E Submittal  
Funding Source DERA  2. 12/31/02 Status  
Service Branch FUDS  3. Annual Funding Review  
DTSC Site# 200604  4. 6/30/03 Status  
RB# 3 RB PCA# 169-32 Lead RB  5. 12/31/03 Status  
       6. 6/30/04 Status  
 
CA Period 1 JUL 02 - 30 JUN 04 
YEAR 1 July 1, 2002 to June 30, 2003 

Milestones Tasks Jul 
Dec 

Jan  
Jun California DSMOA Services Jul 

Dec 
Jan  
Jun 

       
Annual Monitoring 
report 

Long-Term Groundwater Monitoring 1 1 Review and comemnt 1  

Recommendation 
report 

Reduction of Groundwater Monitoring 
Requirements 

  Review and comment   

Semi-Annual 
Monitoring report  

Long-Term Groundwater Monitoring 1 1 Review and comment 1  

       

       
       
       
       
       

 
YEAR 2 July 1, 2003 to June 30, 2004 

Milestones Tasks Jul 
Dec 

Jan  
Jun California DSMOA Services Jul 

Dec 
Jan 
Jun 

Annual Monitoring 
report 

Long-Term Groundwater Monitoring 1 1 Review and comment 1 1 

Semi-Annual 
Monitoring repor 

Long-Term Groundwater Monitoring 1 1 Review and comment 1 1 

       
       
       
       
       
       
       
       

     
CCRWQCB Project 
Manager /s/ Michael LeBrun  Date: 01/09/02 

E-mail mlebrun@rb3.swrcb.ca.gov  Phone # 805-542-4645 
DoD Project Manager /s/ TAWNY TRAN  Date: 12/12/01 

E-mail TTRAN@SPL.USACE.ARMY.MIL  Phone # 213-452-3991 
 



MontereyArpt_E_063004.doc 

Status is For State Use Only.  Insert appropriate Status Number to correspond with both Tasks and California DSMOA Services. 
Status Legend:  [1] In-Progress/Ongoing; [2] Completed; [3] Delayed; [4] Tasks will not be performed. 

 
TWO-YEAR JOINT CA EXECUTION PLAN 

Description  Requirement  
Name of Installation NAAS Monterey  1. CA-E Submittal  
Funding Source DERA  2. 12/31/02 Status  
Service Branch FUDS  3. Annual Funding Review  
DTSC Site# 200636  4. 6/30/03 Status  
RB# 3 RB PCA# 169-39 Lead RB  5. 12/31/03 Status  
       6. 6/30/04 Status  
 
CA Period 1 JUL 02 - 30 JUN 04 
YEAR 1 July 1, 2002 to June 30, 2003 

Milestones Tasks Jul 
Dec 

Jun 
Jun California DSMOA Services Jul 

Dec 
Jun 
Jun 

POL Plume       
Interim Operations 
Draft Final Report 

Quarterly groundwater monitoring pending 
selection of final remedy  

  • Conduct technical reviews: 
SI or RI Workplans  

• Attend TRC comment 
meetings  

• Corrective Action Plan  

2 
 
2 
 

2          

2 
 
2 
 
2 

TCE Plume       
Interim Operations 
Draft Final Report 

Quarterly groundwater monitoring pending 
selection of final remedy  

  • Conduct technical reviews: 
RI Workplan (guard wells)  

• Attend TRC comment 
meetings  

• Human Health Risk 
Assessment Phases I & II  

2 
 
2 
 
2 

2 
 
2 
 
2 

Fire Fighting 
Training Facility 

      

 Site Characterization,  
 
Develop Work/Sampling & Analysis Plan,  
 
Develop Worker Health & Safety Plan,  
 
Final Remedial Investigation Report and 
Feasibility Study  
 
 

  • Conduct reviews: Data 
Gap Report  

• Attend TRC comment 
meetings  

• Coordinate with other state 
agencies, ecology 
programs, and Monterey 
County  

2 
 
2 
 

 2 

2 
 
2 
 
2 

Range Areas 
Dump Sites 
Spill Sites 

Site Characterization – all sites    Extended SI – all sites  2 2 

Remedy Selection Proposed Plan  
(2-3 Drafts) 

  • Screen alternatives  
• Review and approve  plan  
• Identify ARARS  
• Coordinate with other state 

agencies, ecology 
programs, EPA, and 
Monterey County  

1 
 

1 
1 
1 

2 
 
2 
2 
2 

       
       
 
 
 
 
 



MontereyArpt_E_063004.doc 

Status is For State Use Only.  Insert appropriate Status Number to correspond with both Tasks and California DSMOA Services. 
Status Legend:  [1] In-Progress/Ongoing; [2] Completed; [3] Delayed; [4] Tasks will not be performed. 

YEAR 2 July 1, 2003 to June 30, 2004 
Milestones Tasks Jul 

Dec 
Jun 
Jun California DSMOA Services Jul 

Dec 
Jun 
Jun 

Remedy Selection 
Feasibility Study 
Treatability Study 

Decision Document    • Conduct 
treatability/feasibility 
reviews  

• Attend TRC comment 
meetings  

• Coordinate with other state 
agencies, ecology 
programs, EPA, and 
Monterey County  

 

2 
 
 
2 
 
 
2 

2 
 
 
2 
 
 
2 
 

Remedy Design Scope Design 
Remedial Design 
(2-3 Drafts)  

  • Negotiate schedule for 
RD/RA  

• Conduct technical reviews  
• Attend comment resolution 

meetings  
• Coordinate with other state 

agencies, ecology 
programs, and EPA  

1 
 
2 
2 
 
  
1          

1 
 
1 
1 
 
 
1 

       
       
       
       
       
       
       
       

     
DTSC Project Manager N/A  Date:  
E-mail   Phone #  
RWQCB Project Manager Grant Himebaugh /s/  Date: 12/3/01 

E-mail ghimebau@rb3.swrcb.ca.gov  Phone # 805-542-4636 

DoD Project Manager Jerry Vincent /s/  Date: 11/23/01 
E-mail Gerald.E.Vincent@usace.army.mil  Phone # 916-557-7452 
 
Status is For State Use Only.  Insert appropriate Status Number to correspond with both Tasks and California DSMOA Services. 
Status Legend:  [1] In-Progress/Ongoing; [2] Completed; [3] Delayed, [4] Tasks will not be performed. 
 
 
Success Stories: 
Construction of the groundwater treatment system at the TCE plume source was completed and operations began in Fall 2003.  
Despite the challenges of equipment failures and operational adjustments, the Army Corps will present system performance results to 
the community in August 2004.   
 
 
 



Los Angeles 
Regional Water Quality Control Board 

Facility Service Fund PCA Lead 

San Pedro DFSP, DLA DESC DERA 16637 R 

Norwalk DFSP DESC DERA 16638 R 

Oxnard Air Base (Camarillo) FUDS DERA 16943 R 

NIRF Undersea Center FUDS DERA 16945 S 
 



San Pedro DFSP DESC 
 

Status is For State Use Only.  Insert appropriate Status Number to correspond with both Tasks and California DSMOA Services. 
Status Legend:  [1] In-Progress/Ongoing; [2] Completed; [3] Delayed; [4] Tasks will not be performed. 

TWO-YEAR JOINT CA EXECUTION PLAN 
Description  Requirement  

Name of Installation 
 
San Pedro DFSP (Defense Fuel Support Point)  1. CA-E Submittal  

Funding Source DERA  2. 12/31/02 Status  
Service Branch DESC  3. Annual Funding Review  

DTSC Site# 
Tank Farm, Administration and Pump 
House Areas  4. 6/30/03 Status  

RB#  RB PCA# 16637 Lead RB#4  5. 12/31/03 Status  
       6. 6/30/04 Status  
 
CA Period 1 JUL 02 - 30 JUN 04 
YEAR 1 July 1, 2002 to June 30, 2003 

Milestones Tasks Jul 
Dec 

Jan 
Jun California DSMOA Services Jul 

Dec 
Jan 
Jun 

 Community Relations 1 2 Attend yearly RAB meeting 1 1 

 Project Managers Meeting 1 2 Attend meeting if required 1 2 
 Long Term Monitoring  of groundwater at Tank 

Farm, Administration Area and Pump House Area 
1 1 Project Management, site visit, 

document review 
1 2 

 Long Term monitoring of the remediation system 1 1 Project Management, site visit, 
document review 

1 2 

 Remediation of groundwater at Administration 
area 

1 1 Project Management, site visit, 
document review 

1 2 

       

       

 
YEAR 2 July 1, 2003 to June 30, 2004 

Milestones Tasks Jul 
Dec 

Jan 
Jun California DSMOA Services Jul 

Dec 
Jan 
Jun 

 Community Relations 1 2 Attend yearly RAB meeting 1 2 
 Project Managers Meeting 1 2 Attend meeting if required 1 2 

 Long Term Monitoring  of groundwater at Tank 
Farm, Administration Area and Pump House Area 

1 1 Project Management, site visit, 
document review 

1 2 

 Long Term monitoring of the remediation system 1 1 Project Management, site visit, 
document review 

1 2 

 Remediation of groundwater at Administration 
area 

1 1 Project Management, site visit, 
document review 

1 2 

     
DTSC Project Manager   Date:  
E-mail   Phone #  

RWQCB Project Manager /s/Jeffrey Hu  Date: August 9, 2004 
E-mail ghu@rb4.swrcb.ca.gov  Phone # (213) 576-6736 

DoD Project Manager /s/ Hasan Dogrul  Date: 4/15/2003 

E-mail hdogrul@desc.dla.mil  Phone # (703) 767-8308 
 



Norwalk_E_0630 04.doc 

Status is For State Use Only.  Insert appropriate Status Number to correspond with both Tasks and California DSMOA Services. 
Status Legend:  [1] In-Progress/Ongoing; [2] Completed; [3] Delayed; [4] Tasks will not be performed. 

 
TWO-YEAR JOINT CA EXECUTION PLAN 

Description  Requirement  
Name of Installation Norwalk, Fuel Terminal DFSP  1. CA-E Submittal  
Funding Source DWCF  2. 12/31/02 Status  
Service Branch DLA  3. Annual Funding Review  

DTSC Site#    300047 
Tank Farm, Truck Rack, Water Tank 
Area, Buried Oily waste southwest area  4. 6/30/03 Status  

RB# 4 RB PCA# 166-38 Lead RB  5. 12/31/03 Status  
       6. 6/30/04 Status  
 
CA Period 1 JUL 02 - 30 JUN 04 
YEAR 1 July 1, 2002 to June 30, 2003 

Milestones Tasks Jul 
Dec 

Jun 
Jun California DSMOA Services Jul 

Dec 
Jun 
Jun 

 Community Involvement 1 1 Attend semi-annual RAB meeting 1 2 

 Project Managers Meeting 1 1 Attend meeting as required 1 2 

LTM Long term remediation system O&M, Monitoring 
to determine optimal performance and efficiency 
of system. 

1 1 Project Management, site visit, 
document review.  

1 2 

LTM Semi-annual sampling of on- and off-site wells   1 1 Project Management, site visit, 
document review   

2 2 

RA Remedial Actions for Truck Rack and Above 
Ground Tank areas. 

3 3 Project Management, site visit, 
document review 

3 3 

       

 
YEAR 2 July 1, 2003 to June 30, 2004 

Milestones Tasks Jul 
Dec 

Jun 
Jun California DSMOA Services Jul 

Dec 
Jun 
Jun 

 Community Involvement 1 2 Attend semi-annual RAB meeting 1 2 

 Project Managers Meeting 1 2 Attend meeting as required 1 2 

LTM Long term remediation system O&M, Monitoring 
to determine optimal performance and efficiency 
of system., 

1 2 Project Management, site visit, 
document review 

1 2 

LTM Semi-annual sampling  of on- and off-site wells   1 2 Project Management, site visit, 
document review   

1 2 

 Additional Site Assessment for the Truck Rack 
and Above Ground Tank Area  

 2   2 

       

 
     
DTSC Project Manager     N/A  Date:  
E-mail   Phone #  

RWQCB Project Manager /s/  Ana Townsend  Date: 04/10/03 
E-mail aveloz@rb4.swrcb.ca.gov  Phone #  (213) 576-6738 

DoD Project Manager /s/  Kola Olowu  Date: 04/10/03 

E-mail kolowu@desc.dla.mil  Phone # (703) 767-8316 
 



OxnardCamarillo_E_063004.doc 

Status is For State Use Only.  Insert appropriate Status Number to correspond with both Tasks and California DSMOA Services. 
Status Legend:  [1] In-Progress/Ongoing; [2] Completed; [3] Delayed, [4] Tasks will not be performed. 

 
TWO-YEAR JOINT CA EXECUTION PLAN 

Description  Requirement  
Name of Installation Oxnard AB (Camarillo Airport)  1. CA-E Submittal  
Funding Source DERP-J09CA0126  2. 12/31/02 Status  
Service Branch FUDS  3. Annual Funding Review  
DTSC Site# 300576  4. 6/30/03 Status  
RB# 4 RB PCA# 169-43 Lead RB  5. 12/31/03 Status  
       6. 6/30/04 Status  
 
CA Period 1 JUL 02 - 30 JUN 04 
YEAR 1 July 1, 2002 to June 30, 2003 

Milestones Tasks Jul 
Dec 

Jan  
Jun California DSMOA Services Jul 

Dec 
Jan  
Jun 

Draft Supplemental  RI Field Investigation report    Review and comment 2 2 
 Technical review meeting    2 2 
Draft FS/RAP Field investigation and report   Review and comment 1 2 

 Technical review meeting    1 1 
Final supplemental RI Final RI report   Review and comment 1 1 
Final FS/RAP Final report      
       
       

 
YEAR 2 July 1, 2003 to June 30, 2004 

Milestones Tasks Jul 
Dec 

Jan  
Jun California DSMOA Services Jul 

Dec 
Jan  
Jun 

Monitoring report Start Groundwater Monitoring  1 1 Review and comment 1 1 
 Technical review 1 1  1 1 
       
       
       
       
       
       
       
       

     
CCRWQCB Project 
Manager /S/ Mr. Peter Raftery  Date: 2/6/2002 

E-mail Praftery@rb4.swrcb.ca.gov  Phone # 213-576-6796 
DoD Project Manager /S/ TAWNY TRAN  Date: 2/6/2002 

E-mail TTRAN@SPL.USACE.ARMY.MIL  Phone # 213-452-3991 
 



NIRFUnderseaCtr_E_063004.doc 

Status is For State Use Only.  Insert appropriate Status Number to correspond with both Tasks and California DSMOA Services. 
Status Legend:  [1] In-Progress/Ongoing; [2] Completed; [3] Delayed; [4] Tasks will not be performed. 

TWO-YEAR JOINT CA EXECUTION PLAN 
Description  Requirement  
Name of Installation Naval Information Research Foundation (NIRF) Undersea Center 1. CA-E Submittal  
Funding Source DERA  2. 12/31/02 Status  
Service Branch FUDS  3. Annual Funding Review  
DTSC Site# 300702  4. 6/30/03 Status  
RB# 4 RB PCA# 169-45 Lead DTSC  5. 12/31/03 Status  
       6. 6/30/04 Status  
CA Period 1 JUL 01 - 30 JUN 03 
YEAR 1 July 1, 2002 to June 30, 2003 

Milestones Tasks Jul 
Dec 

Jun 
Dec California DSMOA Services Jul 

Dec 
Jun 
Dec 

RI       
Draft RI workplan Prepare Conceptual site model 4 4 • Technical review & 

comments 
4 4 

 Prepare RI work plan 4 4    
 Prepare baseline risk assessment protocol 4 4 • Attend Meetings & Site 

visits 
4 4 

Final RI work plan Prepare Final work plan 4 4 • Identify ARARs  4 4 
 Prepare public notification/conduct meetings 4 4 • Coordinate with other State 

Agencies 
4 4 

RI field work Field sampling 4 4 • Schedule & Milestones   
RSE  4 4  4 4 
Draft RSE work plan Prepare draft work plan including QA/QC  4 4 Review public notifications and 

public participation plan 
 

4 4 

Final RSE work plan Prepare final RSE work plan 4 4    
Miscellaneous Work plans/ reports/other IR program activities 4 4 Review work plans/reports 1 1 

YEAR 2 July 1, 2003 to June 30, 2004 
Milestones Tasks Jul 

Dec 
Jun 
Dec California DSMOA Services Jul 

Dec 
Jun- 
Dec 

RSE field work Conduct environmental sampling   • Technical review & comments 3 3 
RSE draft report Prepare draft report and proposed action   • Attend Meetings & Site visits  3 3 
RSE final report Finalize report and proposed action   • Identify ARARs  3 3 
    • Coordinate with other State 

Agencies 
3 3 

Removal action    • Schedule & Milestones 3 3 
Draft EE/CA Prepare draft EE/CA   • Review public notifications and 

public participation plan 
3 3 

 Prepare public notifications      
Final draft EE/CA Prepare final draft EE/CA      
 Send out public notifications/retain repositories      
RA field work Conduct environmental sampling      
Draft RA report Prepare draft RA report and risk assessment      
Final RA report Finalize RA report and risk assessment      
Miscellaneous work plans/ reports/other IR program activities   Review work plans/reports   

DTSC Project Manager Douglas Bautista                                Date: 12/13/02 

E-mail Dbautist@dtsc.cs.gov  Phone # (714)484 5442 
RWQCB Project Manager Steven Hariri                                       Date:  

E-mail shariri@rb4.swrcb.ca.gov  Phone # (213) 576.6745 

DoD Project Manager Tawny Tran                                         Date:  
E-mail ttran@spl.usace.army .mil  Phone # (213) 452 3991 
 



Central Valley 
Regional Water Quality Control Board 

Facility Service Fund PCA Lead 

Riverbank AAP Army DERA 16639 S 

Sacramento Army Depot Army BRAC 
I & II 

16640 S 

Sharpe DDRW DLA DERA 16641 S 

Mather Air Force Base Air Force BRAC 
I & II 

16647 S 

McClellan Air Force Base Air Force BRAC IV 16648 S 

Castle Air Force Base Air Force BRAC 
I & II 16649 S 

Beale Air Force Base Air Force DERA 16650 S 

Tracy DDRW DLA DERA 16651 S 

Davis Transmitter Air Force BRAC IV 16652 R 

Titan Missile Site 1-A (Lincoln) FUDS DERA 16951 R 

Old Hammer Field FUDS DERA 16953 S 

Titan Missile Site 1-C (Chico) FUDS DERA 16954 R 

Titan Missile Site 1-B (Sutter Buttes) FUDS DERA 16955 R 

Deganawidah-Quetzalcoatl University FUDS DERA 16959 R 

Eagle Field FUDS DERA 16978 D 
 



Riverbank AAP_E_063004doc.doc 

Status is For State Use Only.  Insert appropriate Status Number to correspond with both Tasks and California DSMOA Services. 
Status Legend:  [1] In-Progress/Ongoing; [2] Completed; [3] Delayed; [4] Tasks will not be performed. 

 
TWO-YEAR JOINT CA EXECUTION PLAN 

Description  Requirement  
Name of Installation Riverbank Army Ammunition Plant  1. CA-E Submittal  
Funding Source DERP  2. 12/31/02 Status  
Service Branch Army  3. Annual Funding Review  
DTSC Site# 100125   4. 6/30/03 Status  
RB# 5 RB PCA# 16639 Lead DTSC  5. 12/31/03 Status  
       6. 6/30/04 Status  
 
CA Period 1 JUL 02 - 30 JUN 04 
YEAR 1 July 1, 2002 to June 30, 2003 

Milestones Tasks Jul 
Dec 

Jan 
Jun California DSMOA Services Jul 

Dec 
Jan 
Jun 

LTM Quarterly Ground Water Monitoring Reports (4)   Review and issue comments   
LTM Monthly Operations Reports (12)   Review and issue comments   
RA  Technical Progress Reports for insitu CR control 

and CN 
  Review and issues comments, on 

site inspection of progress 
  

meetings Technical/RPM meetings (6)   Attend and contribute in meetings   
Site inspections Visit site (4)   Observe operations and make 

recommendations 
  

Public meetings Public meetings (2)   Attend and contribute   
EP Ponds E/P pond area background  evaluation   Review and issue comments   
       
       

 
YEAR 2 July 1, 2003 to June 30, 2004 

Milestones Tasks Jul 
Dec 

Jan 
Jun California DSMOA Services Jul 

Dec 
Jan 
Jun 

LTM Quarterly Ground Water Monitoring Reports (4)   Review and issue comments  1 
LTM Monthly Operations Reports (12)   Review and issue comments  1 
RA Technical Progress Reports for insitu MW 17 

ISRM pilot test. 
  Review and issues comments, on 

report. 
 1 

meetings Technical/RPM meetings (6)   Attend and contribute in meetings  1 
Site inspections Visit site (4)   Observe operations and make 

recommendations 
 1 

Public meetings Public meetings (2)   Attend and contribute  3 
       
       

     
DTSC Project Manager Jim Pinasco  Date:  
E-mail jpinasco@dtsc.ca.gov  Phone #  

RWQCB Project Manager Brian Taylor  Date: 29 July 2004 

E-mail TaylorB@rg5s.swrcb.ca.gov  Phone # (916) 464-4811 
DoD Project Manager Jim Gansel  Date:  

E-mail ganselj@osc.army.mil  Phone #  
 



SacramentoAD_E_063004.doc 

Status is For State Use Only.  Insert appropriate Status Number to correspond with both Tasks and California DSMOA Services. 
Status Legend:  [1] In-Progress/Ongoing; [2] Completed; [3] Delayed, [4] Tasks will not be performed. 

TWO-YEAR JOINT CA EXECUTION PLAN 
Description  Requirement  
Name of Installation Sacramento Army Depot  1. CA-E Submittal  
Funding Source BRAC I/II  2. 12/31/02 Status X 
Service Branch Army  3. Annual Funding Review X 
DTSC Site# 100126  4. 6/30/03 Status  
RB#  RB PCA#  Lead   5. 12/31/03 Status  
 5  16640  DTSC  6. 6/30/04 Status  
 
CA Period 1 JUL 02 - 30 JUN 04 
YEAR 1 July 1, 2002 to June 30, 2003 

Milestones Tasks Jul 
Dec 

Jan  
Jun California DSMOA Services Jul 

Dec 
Jan  
Jun 

GW Cleanup GW Quarterly Monitoring Reports 1  Review   
 GW Annual Monitoring Report 3  Review, comment, approve   
 Final Plume Capture Report (unless completed 

earlier) 
1  Review, comment, approve   

 Optimization Report 1  Review, comment, approve   
 Well monitoring frequency change report 2  Review, comment, approve   
 Parking Lot 3 monitoring well abandonment report 2  Review, comment, approve   
 Sewer Line investigation 3  Review, comment, approve   
BCT meetings 4 BCT meetings 1  Participate   
Public Participation RAB Meeting 2  Participate   
ROD Compliance Annual Site IC monitoring report (includes IC’s, 

CAMU, monitoring, ets.) 
3  Review, comment, approve   

 ROD Implementation Plan (includes all IC Issues) 3  Review, comment, approve   
 Basewide Closeout and Monitoring Plan 3  Review, comment, approve   
Property Reuse Parcel 3 FOST language (unless completed earlier) 3  Review, comment, approve   

     
YEAR 2 July 1, 2003 to June 30, 2004    

Milestones Tasks Jul 
Dec 

Jan  
Jun California DSMOA Services Jul 

Dec 
Jan  
Jun 

BCT meetings 4 BCT meetings   Participate  1 
Public Participation RAB Meeting   Participate  1 
GW Cleanup GW Quarterly Monitoring Reports   Review  1 
 Annual GW monitoring Report   Review, comment, approve  1 
ROD Compliance South Post Plume Fate and Transport Report  

Parking Lot 3 MW-50 Remedial Report 
Sewer Line Report 

  Review and comment 
Review and comment 
Review and comment 

 1 
1 
3 

 DTSC Certification   Complete   
       

     
DTSC Project Manager  Tami Trearse  Date: 1/29/02 
E-mail Ttrearse@dtsc.ca.gov  Phone # (916) 255-3747 

RWQCB Project Manager  Brian Taylor  Date: 7/23/04 
E-mail taylorb@rb5s.swrcb.ca.gov  Phone # (916) 464-4811 

DoD Project Manager  Mike Erickson  Date:  

E-mail Michael.Erickson@calibresys.com>  Phone # (303) 456-9082 
 



SharpeDDJC_E_063004.doc 

Status is For State Use Only.  Insert appropriate Status Number to correspond with both Tasks and California DSMOA Services. 
Status Legend:  [1] In-Progress/Ongoing; [2] Completed; [3] Delayed, [4] Tasks will not be performed. 

TWO-YEAR JOINT CA EXECUTION PLAN 
Description  Requirement  
Name of Installation Defense Distribution Depot, San Joaquin CA (DDJC) - Sharpe  1. CA-E Submittal  
Funding Source DERA  2. 12/31/02 Status  
Service Branch DLA  3. Annual Funding Review  
DTSC Site# 100131  4. 6/30/03 Status  
RB# 0959 RB PCA# 16641 Lead DTSC  5. 12/31/03 Status  
       6. 6/30/04 Status  
 
CA Period 1 JUL 02 - 30 JUN 04 
YEAR 1 July 1, 2002 to June 30, 2003 

Milestones Tasks Jul 
Dec 

Jan 
Jun California DSMOA Services Jul 

Dec 
Jan 
Jun 

Long Term Monitoring 
and RA Operations 

Annual Progress/Monitoring Report    Review and Comment   

 Draft 11/02   60 days after milestone   

 Draft Final 03/03   30 days after milestone   

 Annual Monitoring Work Plan   Review and Comment   
 Draft 12/02   30 days after milestone   

 Draft Final 03/03   30 days after milestone   

 Quarterly Monitoring Report 
2nd Quarter 07/02 
4th Quarter 01/03 
1st Quarter 04/03 

  Review and Comment   

 12 -- Monthly  Ground Water Treatment (GWT) 
Monitoring Reports 

  Review and Comment   

 5 -- Tech Memorandums/Reports   Review and Comment  - 60 days 
after the milestone.  Expedited 
review will be accommodated on 
an as needed basis. 

  

 Water Management Report    Review and Comment   

 Draft 11/02   30 days after milestone   
Project Management 5 -- Project Manager (PM) Meetings    Attend Meetings w/ IPM   

 4 -- PM Site Visits   Attend Site Visits   

 PM Training   Attend Courses, Classes, & Site 
Training 

  

 PM Coordination/Teleconferences   Take part in 
Coordination/Teleconferences 

  

Community Relations 2 -- Technical Review Committee Meetings   Participate and Comment   

 Community Relations Documents: Fact Sheets, 
Public Notices, etc. 

  Review and Comment   

Remedial Action Site-wide Preliminary Closeout Report   Review and Comment   

 Draft 05/02   60 days after milestone   

 Draft Final 09/02   30 days after milestone   
CERCLA Five Year 
Review Report 

Draft 03/03   Review and Comment 
60 days after milestone 

  



Defense Distribution Depot San Joaquin CA (DDJC) - Sharpe  
2 

 
YEAR 2 July 1, 2003 to June 30, 2004    

Milestones Tasks Status California DSMOA Services Status 
CERCLA Five Year 
Report 

Draft Final   Review and Comment 
30 days after milestone 

2 2 

Long Term Monitoring 
and RA Operations 

Annual Monitoring Program Report   Review and Comment   

 Draft 11/03   60 days after milestone 2 2 

 Draft Final 03/04   30 days after milestone  2 
 Annual Monitoring Work Plan   Review and Comment   

 Draft 12/03   30 days after milestone 3 2 

 Draft Final 03/04   30 days after milestone  2 
 Quarterly Monitoring Report 

2nd  Quarter 07/03 
4th  Quarter 01/04 
1st Quarter 04/04 

  Review and Comment  
2 

 
2 

 12 -- Monthly GWT Monitoring Reports    Review and Comment 1 2 

Long Term Monitoring 
and RA Operations 

5--Technical Memorandum/Reports   Review and Comment - 60 days 
after the milestone. Expedited 
review will be accommodated on 
an as needed basis  

1 2 

Project Management  3 -- Project Manager (PM) Meetings   Attend and Comment 1 2 

 2 --PM Site Visits (4)   Attend & Comment 1 2 

 PM Training   Attend Courses, Classes, and Site 
Training 

1 2 

 PM Coordination/Tele-conferences     Attend & Comment 2 2 

Community Relations 2 -- Technical Review Committee (TRC) Meeting    Attend & Comment 1 1 

 Community Relation Documents: Fact Sheets and 
public notices. 

  Attend, Review, and Comment 2  

Waste Discharge 
Requirements 

Prepare New substantive requirements  for WWTP     2 

     
DTSC Project Manager /s/Peter MacNicholl  Date: 12/20/01 

E-mail pmacnich@dtsc.ca.gov  Phone # (916) 255-3713 

RWQCB Project Manager /s/Marcus Pierce  Date: 12/12/01 
E-mail PierceM@rb5s.swrcb.ca.gov  Phone # (916) 255-3233 

DoD Project Manager /s/John J. Guzman  /s/ John J. Guzman (AFR)  Date: 12/20/01, 01/16/03 (AFR) 

E-mail jguzman@ddc.dla.mil  Phone # (209) 839-4129 
 



App_E.doc 

Status is For State Use Only.  Insert appropriate Status Number to correspond with both Tasks and California DSMOA Services. 
Status Legend:  [1] In-Progress/Ongoing; [2] Completed; [3] Delayed, [4] Tasks will not be performed. 

TWO-YEAR JOINT CA EXECUTION PLAN 
Description  Requirement  
Name of Installation Mather Air Force Base  1. CA-E Submittal  
Funding Source BRAC I/II  2. 12/31/02 Status X 
Service Branch Air Force  3. Annual Funding Review X 
DTSC Site# 100104  4. 6/30/03 Status  
RB# 5 RB PCA# 16647 Lead DTSC  5. 12/31/03 Status  
       6. 6/30/04 Status  
 
CA Period 1 JUL 02 - 30 JUN 04 
YEAR 1 July 1, 2002 to June 30, 2003 

Milestones Tasks Jul 
Dec 

Jan  
Jun California DSMOA Services Jul 

Dec 
Jan  
Jun 

Program Management BCT Meetings 2  Participate   
 Working meetings to scope, prepare five-year 

review 
2  Participate   

 Site visits, 1 per quarter 2  Participate   
 Peer Review teleconference 1  Participate   
 DSMOA updates 2  Scope, draft, review, approve   
 Wrap-up meeting for non-CERCLA sites 2  Participate   
 Newsletter 2  Review, comment, approve   
 Prepare for and attend ADR Meetings 1  Participate   
 Issue Resolution meetings - semi-annual 1  Participate   
Public Participation RAB Meetings 2  Participate   
Groundwater 
Remediation 

Quarterly GW Monitoring Report 1  Review   

 Annual GW Monitoring Report 2  Review D/DF, comment, approve   
 Annual GWMPER 2  Review D/DF, comment, approve   
 Off-base Water Supply Contingency Plan 1  Review, comment, approve   
 Phase IV Groundwater Remediation Informal 

Techincal Information Report (ITIR)  
2  Review, comment, approve   

 Off-base Treatment System and Supply Well 
Sampling Reports 

1  Review, comment, approve   

 Conduct monthly sampling of Off-base supply 
wells  

4  Participate   

 Off-base Water Supply Contingency Plan Dispute 1  Participate   
 Diffusion Sampling Results and Monitoring 

Proposal 
2  Review, comment, approve   

 Phase V Proposal  3  Review, comment, approve   
 NE Plume Modeling Report 3  Review, comment, approve   
Soils Remediation Finalize OU6 Supplemental Basewide ROD 1  Review, comment, approve   
 Closure Report for Site 35 2  Review, comment, approve   
 OU6 Basewide Supplemental Basewide ROD 

Dispute (includes all IC Issues) 
1  Participate   

 Landfill Monitoring Reports 1  Review   
 SVE Monitoring Reports 1  Review   
 Draft Remedial Optimization Process 

Optimization (RPO) Report 
1  Review, comment, approve   

 Draft RARs for closed sites (est 6) 3  Review, comment, approve   
 Draft closure reports, RARs (est 4) 3  Review, comment, approve   
 Draft Revised RCRA Closure Plan Report 1  Review, comment, approve   
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YEAR 2 July 1, 2003 to June 30, 2004    
Milestones Tasks Jul 

Dec 
Jan  
Jun California DSMOA Services Jul 

Dec 
Jan  
Jun 

Program Management 
 

BCT Meetings, 6 per year   Participate  2 

 Site visits, 1 per quarter   Participate  2 
 Peer Review teleconference   Participate  4 
 DSMOA updates   Scope, draft, review, approve  2 
 Newsletter   Review, comment, approve  2 
 Working meetings to prepare five-year review   Participate  2 
 Five-year review   Review, comment, approve  1 
 Issue Resolution meetings - semi-annual   Participate  1 
Public Participation RAB Meetings, 6 per year   Participate  2 
Groundwater 
Remediation 

 Quarterly GW Monitoring Reports   Review  1 

 Annual GW Monitoring Report   Review D/DF, comment, approve  2 
 Annual GWMPER   Review D/DF, comment, approve  2 
 Diffusion Sampling Monitoring Report   Review, comment, approve  2 
 Off-base Treatment System and Supply Well 

Sampling Reports 
  Review, comment, approve  1 

 Phase V Implementation Plan   Review, comment, approve  3 
 Conduct monthly sampling of Off-base supply 

wells  
  Participate  4 

Soils Remediation Landfill Closure Reports   Review  3 
 SVE Monitoring Reports   Review  1 
 SVE Site Closure Reports   Review, comment, approve  3 
 Draft closure reports, RARs (est 4)   Review, comment, approve  3 
 Proposals to shutdown SVE systems    Review  3 

     
     
DTSC Project Manager Tami Trearse  Date: 1/29/02 
E-mail ttrearse@dtsc.ca.gov  Phone # (916) 255-3747 
RWQCB Project Manager Karen Bessette  Date: 1/22/02 

E-mail bessetk@rb5s.swrcb.ca.gov  Phone # (916) 255-3065 

DoD Project Manager Tony Wong  Date: 1/31/02 
E-mail twong@afbda1.hq.af.mil  Phone # (916) 643-6420 X 103 
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TWO-YEAR JOINT CA EXECUTION PLAN 

Description  Requirement  
Name of Installation Former McClellan Air Force Base  1. CA-E Submittal  
Funding Source BRAC IV  2. 12/31/02 Status  
Service Branch AFRPA  3. Annual Funding Review  
DTSC Site# 100105  4. 6/30/03 Status  
RB# 5 RB PCA# 166-48 Lead DTSC  5. 12/31/03 Status  
       6. 6/30/04 Status  
 
CA Period 1 JUL 02 - 30 JUN 04 
YEAR 1 July 1, 2002 to June 30, 2003 

Milestones Tasks Jul 
Dec 

Jun 
Jun California DSMOA Services Jul 

Dec 
Jun 
Jun 

Record of Decision No Further Action ROD (D, DF, F)   Review and comment   
Proposed Plan LRA Initial Parcel Proposed Plan (PP) (D, DF, F)   Review and comment   
Proposed Plan No Further Action PP (DF, F)   Review and comment   
Proposed Plan 2 Each Proposed Plan Public Meetings   Prepare for and attend   
Feasibility Study LRA Initial Parcel FS (D,DF,F)   Review and comment   
Feasibility Study Initial Parcel Ecological Scoping Assessment (D, 

DF, F) 
  Review and comment   

Remedial Investigation Final RI General Framework (D, DF, F)   Review and comment   
Remedial Investigation Building 252 FSP (D, DF, )   Review and comment   
Remedial Investigation Rad RI Landfill Sites FSP (D, DF, F)   Review and comment   
Remedial Investigation Radiation Health and Safety Survey Report (D, F)   Review and comment   
Remedial Investigation OU C RICS (D3, DF, F)   Review and comment   
Remedial Investigation OU B RI Data Gaps Addendum (F)   Review and comment   
Remedial Investigation Creeks Data Gap Analysis FSP (D)   Review and comment   
Remedial Investigation 6 Each Out of Cycle FSPs   Review and comment   
Remedial Design GW Ph III Sampling and Analysis Plan (D, DF, F)   Review and comment   
Remedial Design 20 Each GW Phase III Data Gap FSP 

Modifications 
  Review and comment   

RAO Remedial Action 
Operations (RAO) 

4 Each GW GMP Quarterly Reports (F)    Review and comment as 
appropriate 

  

RAO 12 Each GWTP Monthly Reports (F)   Review   
RAO 12 Each SVE Monthly Reports (F)   Review   
RAO SVE Monitoring Optimization Tech Memo (D)   Review   
RAO Remedial Process Optimization Tech Memo (D)   Review and comment   
RAO 4 Each Vadose Zone Quarterly Report (F)   Review and comment as 

appropriate 
  

RAO 4 Each Quarterly Non-VOC Cap Insp. Reports (F)   Review and comment as 
appropriate 

  

RAO GW O&M Manual Updates (D, DF, F)   Review and comment   
RAO Change Pages to The GWMP (D, DF, F)   Review and comment   
RAO FSP for BW-10 Guard Well (D, DF, F)   Review and comment   
RAO Indoor Air Risk Tech Memo (F)   Review and comment   
RAO Shallow Soil Gas Field Work Tech Memo (F)   Review and comment   
RAO Hex Chrome Background FSP (D, DF)   Review and comment   
RAO Metallurgical Test Tech Memo (D, DF)   Review and comment   
RAO FSP for Sampling PVC & SS Screened Wells (D)   Review and comment   
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RAO Second Five Year Review (D)   Review and comment   
Removal Action 7 Each SVE Stop FSP (D, DF)   Review and comment   
Removal Action TCRA Hex Chrome RAWP & Design (D, DF, F)   Review and comment   
Removal Action Rad reference Area Survey (D, DF)   Review and comment   
Removal Action Rad FSP for TCRA CS-10 (D)   Review and comment   
Removal Action Rad FSP for PRL-32 (D, DF, F)   Review and comment   
Removal Action PRL-32 FSSR (D)   Review and comment   
Removal Action PRL-32 Remedial Action Completion Report  

(D) 
  Review and comment   

Removal Action 1 Each SVE Start Sites FSP (D, DF, F)   Review and comment   
Removal Action OUB1 Drainage Ditch RACR (D, DF)   Review and comment   
PA/SI Rad Sewer Investigation FSP (D, DF, F)   Review and comment   
PA/SI Rad Unincorporated Area FSSR (DF, F)   Review and comment   
PA/SI Rad Low Lying Areas FSSR (D, DF, F)   Review and comment   
FSSR Rad FSP Building 655 (F)   DHS Review and comment   
FSSR Rad FSSR Building 628 (D, DF,)   DHS Review and comment   
FSSR Rad FSSR Building 334 (D)   DHS Review and comment   
FSSR Rad FSSR Building 336 (D)   DHS Review and comment   
FSSR Rad FSSR Building 280 (D)   DHS Review and comment   
FSSR Rad FSSR Building 339 (D)   DHS Review and comment   
FSSR Rad FSSR Building 628 Exterior (D, DF, F)   DHS Review and comment   
FSSR Rad FSSR Building 1028 (D, DF, F)   DHS Review and comment   
FSSR Rad FSSR Building 248 (D)   DHS Review and comment   
FSSR Rad FSSR Building 644 (F)   DHS Review and comment   
FSSR Rad FSSR Building 655 (D)   DHS Review and comment   
FSSR Rad FSSR Building 624 (D)   DHS Review and comment   
FSSR Rad FSSR Building 362 (DF)   DHS Review and comment   
FSSR Rad FSSR Building 98 (D, DF, F)   DHS Review and comment   
FSSR Rad FSSR Building 825 (D, DF, F)   DHS Review and comment   
FSSR Rad FSSR Building 1022 (D, DF, F)   DHS Review and comment   
FSSR Rad FSSR Building 19 (D, DF, F)   DHS Review and comment   
FSSR Rad FSSR Building 721 (F)   DHS Review and comment   
FSSR Rad FSSR Building 250M (DF, F)   DHS Review and comment   
FSSR Rad FSSR Building 262 (F)   DHS Review and comment   
FSSR Rad FSSR Building 263 (F)   DHS Review and comment   
FSSR Rad FSSR Building 646 (D, DF, F)   DHS Review and comment   
FSSR Rad FSSR Building 1086 (D, DF)   DHS Review and comment   
UST 20 Each UST Workplans (D, F)   Review and comment   
UST 20 Each UST Closure Reports (D, F)   RWQCB Review and comment   
UST Tech Memo for Non-CERCLA POL (F)   Review and comment   
UST 5 Each Non CERCLA POL Site Tech Memo (D, 

F) 
  Review and comment   

UST Capehart GW Investigation Workplan (D, F)   Review and comment   
UST 2 Each Capehart GMP Quarterly Report (F)   Review and comment   
UST 2 Each Biovent Workplans (D, F)   Review and comment   
Technologies Catalyzed Oxidation Tech Memo (DF, F)   RWQCB Review and comment   
Technologies Soil Washing & SS Tech Memo (D, DF, F)   Review and comment   
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Technologies Wet Oxidation Tech Memo (D, DF, F)   Review and comment   
Technologies Landfill Treatability Study Work Plan (D, DF)   Review and comment   
Technologies Aggressive Remediation Tech Memo (D, DF, F)   Review and comment   
Program Management BCP Revision (D, DF, F)   Review and comment   
Program Management  QAPP Update (D, DF, F)   Review and comment   
Program Management 24 Each RPM Meetings   Prepare for and attend   
Program Management 12 Each BCT Meetings   Prepare for and attend   
Program Management 18 Each Technical Specific Meetings   Prepare for and attend   
Program Management  4 Each Site Visit Inspections   Prepare for/perform inspection   
Program Management 4 Each GWTP Inspections   Prepare for/perform inspection   
Program Management 3 Each AFBCA Quarterly Review Meetings   Prepare for and attend   
Program Management 1 Each AFBCA Quarterly Review Meeting with 

Travel to Washington DC 
  Attend meeting   

Program Management AFBCA Program Peer Review   Attend meeting   
Program Management 2 Each Privatization Meetings   Prepare for and attend   
Program Management 4 Each Technical research (e.g.; hex chrome, 1,4-

dioxane) 
  Research; prepare memorandum   

Program Management 4 Each Radiation Meetings   Prepare for and attend   
Program Management 4 Each Radiation interviews   Participate in interview   
Program Management 6 Each Public requests   Telecons, research, meet   
Community Relations Community Relations Plan Update (DF, F)   Participate in development, review 

and comment 
  

Community Relations LUC/IC Communications Plan (D, DF)   Review and comment   
Community Relations 4 Each Quarterly RAB Meetings   Prepare for and attend   
Community Relations 4 Each RAB Training Sessions   Prepare for and attend   
Community Relations  4 Each RAB Executive Training Sessions   Prepare for and attend   
Community Relations 6 Each RAB Committee Meetings   Prepare for and attend   
Community Relations 4 Each Community Outreach Meetings   Prepare for and attend   
Community Relations 6 Each Historical Interviews   Participate in interview   
Community Relations 2 Each Proposed Plan Fact Sheets   Review and comment   
Community Relations 4 Each Newsletters   Assist in development, review and 

comment 
  

Community Relations 12 Each Monthly. Public Affairs Meetings   Prepare for and attend   
FOST FOST: River Dock (F)   Review and comment   
FOST FOST: Parcels A1, A2, A3, A&, L1 & L3 (F)   Review and comment   
SFOSL SFOSL: Davis (F)   Review and comment   
FOSET LRA Initial Parcel FOSET (D)   Review and comment   
LUC/IC LUC/IC Layering Strategy Worksheet (D, DF, F)   Review and comment   
LUC/IC LUC/IC Management Plan (D)   Review and comment   
Other BW Property Disposal Biological Opinion (D, F)   Review and comment   
Other Soils Management Manual (F)   Review and comment   
Other  4 Each ERPIMS Deliverable   Review and comment   
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YEAR 2 July 1, 2003 to June 30, 2004 
Milestones Tasks Jul 

Dec 
Jun 
Jun California DSMOA Services Jul 

Dec 
Jun 
Jun 

       
Record of Decision LRA Initial Parcel ROD (D, DF, F)   Review and comment 1 1 
Feasibility Study Small Volume Sites FS (D)   Review and comment 3 3 
Remedial Investigation RAD RI Landfill Sites RICS (D, DF, F)   Review and comment 3 3 
Remedial Investigation  Building 252 FSP (F)   Review and comment 3 3 
Remedial Investigation Creeks Data Gaps Analysis FSP (DF, F)   Review and comment 3 3 
Remedial Investigation  Creeks HHRA & ERA Tech Memo (D)   Review and comment 3 3 
Remedial Design GW Remedial Design Phase III Off Base - 30%   Review and comment 2 2 
Remedial Design GW Remedial Design Phase III Off Base - 60%   Review and comment 1 2 
Remedial Design GW Phase III DG Tech Memo Off Base (D, F)   Review and comment 2 2 
Remedial Design GW Phase III DG Tech Memo On Base (D, F)   Review and comment 1 2 
RAO GW Remedial Action Phase III O&M Manual 

(D,DF,F) 
  Review and comment 3 3 

RAO Remedial Process Optimization Tech Memo (DF, 
F) 

  Review and comment 3 3 

RAO 4 Each GW GMP Quarterly Reports (F)    Review and comment as 
appropriate 

1 1 

RAO 12 Each GWTP Monthly Reports (F)   Review 1 1 
RAO 12 Each SVE Monthly Reports (F)   Review 1 1 
RAO SVE Monitoring Optimization Tech Memo (DF, 

F) 
  Review and comment 3 3 

RAO 4 Each Vadose Zone Quarterly Report (F)   Review and comment as 
appropriate 

1 1 

RAO Second Five Year Review (DF, F)   Review and comment 1 2 
RAO 4 Each Quarterly Non-VOC Cap Insp. Reports (F)   Review and comment as 

appropriate 
1 1 

RAO Trace Metals Clean Tech Memo (D, DF, F)   Review and comment 3 3 

RAO Hex Chrome Background FSP (F)   Review and comment 3 3 
RAO Hex Chrome Background Tech Memo (D)   Review and comment 3 3 
RAO Workplan to Exclude GWTP Components (D, DF, 

F) 
  Review and comment 3 3 

RAO Metallurgical Test tech Memo (F)   Review and comment 3 3 
RAO FSP fro Sampling PVC & SS Screened Wells (DF, 

F) 
  Review and comment 3 3 

RAO Tech Memo for Sampling PVC & SS Screened 
Wells (D, DF, F) 

  Review and comment 3 3 

Removal Action 7 Each SVE Stop FSP (F)   Review and comment 3 3 
Removal Action TCRA Hex Chrome RACR (D, DF, F)   Review and comment 1 2 
Removal Action Rad FSP for TCRA CS-10 (DF, F)   Review and comment 3 3 
Removal Action PRL-32 FSSR (DF, F)   Review and comment 3 3 
Removal Action  Rad Reference Area Survey (F)   Review and comment 3 3 
Removal Action  OUB1 Drainage Ditch RACR (F)   Review and comment 1 2 
FSSR Rad FSSR Buildings 722, Bay 8 & Building 1080 

(F) 
  DHS Review and comment 3 3 

FSSR Rad FSSR Building 640 (DF, F)   DHS Review and comment 3 3 
FSSR Rad FSSR Building 1106 (D, DF, F)   DHS Review and comment 3 3 
FSSR Rad FSSR Building 458 (D, DF, F)   DHS Review and comment 3 3 
FSSR Rad FSSR Building 655 (DF, F)   DHS Review and comment 3 3 
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FSSR Rad FSSR Building 624 (DF, F)   DHS Review and comment 3 3 
FSSR Rad FSSR Building 362 (F)   DHS Review and comment 3 3 
FSSR Rad FSSR Building 658 (D, DF, F)   DHS Review and comment 3 3 
FSSR Rad FSSR Building 722 Bays 7, 9-12 (D, DF, F)   DHS Review and comment 3 3 
FSSR Rad FSSR Building 628 (F)   DHS Review and comment 3 3 
FSSR Rad FSSR Building 334 (DF, F)   DHS Review and comment 3 3 
FSSR  Rad FSSR Building 336 (DF, F)   DHS Review and comment 3 3 
FSSR Rad FSSR Building 253 (D, DF, F)   DHS Review and comment 3 3 
FSSR Rad FSSR Building 280 (DF, F)   DHS Review and comment 3 3 
FSSR Rad FSSR Building 339 (DF, F)   DHS Review and comment 3 3 
FSSR Rad FSSR Building 783 Bays A-I & L-P (DF, F)   DHS Review and comment 2 2 
FSSR Rad FSSR Building 1086 (F)   DHS Review and comment 3 3 
FSSR Rad FSSR Building 248 (DF, F)   DHS Review and comment 3 3 
UST 20 Each UST Workplans (D, F)   RWQCB Review and comment 1 1 
UST 20 Each UST Closure Reports (F)   RWQCB Review and comment 1 1 
UST 4 Each Capehart GMP Quarterly Report (F)   Review and comment 1 1 
UST  2 Each UST Biovent Workplan (D, F)   Review and comment 1 1 
Technologies Landfill Treatability Study Workplan (F)   Review and comment 3 3 
FOSET LRA Initial Parcel FOSET (DF, F)   Review and comment 1 1 
LUC/IC LUC/IC Management Plan (DF, F)   Review and comment 1 1 
Program Management 24 Each RPM Meetings   Prepare for and attend 1 1 
Program Management 12 Each BCT Meetings   Prepare for and attend 1 1 
Program Management 18 Each Technical Specific Meetings   Prepare for and attend 1 1 
Program Management  4 Each Site Visit Inspections   Prepare for/perform inspection 1 1 
Program Management 6 Each GWTP Inspections   Prepare for/perform inspection 1 1 
Program Management 3 Each AFBCA Quarterly Review Meetings   Prepare for and attend 4 4 
Program Management 1 Each AFBCA Quarterly Review Meeting with 

Travel to Washington DC 
  Attend meeting 4 4 

Program Management AFBCA Program Peer Review   Attend meeting 1 1 
Program Management 4 Each Technical research (e.g.; hex chrome, 1,4-

dioxane) 
  Research; prepare memorandum 1 1 

Program Management 4 Each Radiation Meetings   Prepare for and attend   
Program Management 4 Each Radiation interviews   Participate in interview   
Program Management 6 Each Public requests   Telecons, research, meet 2 2 
Community Relations LUC/IC Communications Plan (F)   Review and comment 2 2 
Community Relations 4 Each Quarterly RAB Meetings   Prepare for and attend 1 1 
Community Relations 4 Each RAB Training Sessions   Prepare for and attend   
Community Relations  4 Each RAB Executive Training Sessions   Prepare for and attend   
Community Relations 8 Each RAB Committee Meetings   Prepare for and attend   
Community Relations 4 Each Community Outreach Meetings   Prepare for and attend 1 1 
Community Relations 6 Each Historical Interviews   Participate in interview   
Community Relations 4 Each Newsletters   Assist in development, review and 

comment 
1 1 

Community Relations 12 Each Monthly. Public Affairs Meetings   Prepare for and attend   
Other  4 Each ERPIMS Deliverable   Review and comment   
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Other Tasks 
Performed by 
RWQCB 

      

Other Sewer System Replacement Procedures                
(5 documents) (D, DF, F) 

  Review and comment  2 

Other Report of Waste Discharge Application, Proposed 
Sanitary Sewer Replacement Project (F)  

  Review and comment  2 

Other Draft Stormwater Pollution Prevention Plan, 
Sanitary Sewer System Replacement Project (D) 

  Review and comment  2 

Feasibility Study Basewide VOC FS Addendum (D, DF, F)   Review and comment  2 
Remedial Investigation OU B Data Gaps RICS Addendum (F)   Review and comment  2 
Remedial Investigation Radiological IWL Survey, Inside Pipe FSP (F)   Review and comment  2 
RAO 2 Each O&M Manuals for SVE Systems (F)   Review and comment  2 
RAO O&M Manual CERCLA Wastewater Treatment 

Plant (D, F) 
  Review and comment  2 

RAO GWTP O&M Manual Updates (F)   Review and comment  2 
RAO SOP for Sampling Groundwater from Monitoring 

& Extraction Wells (F) 
  Review and comment  2 

RAO Groundwater Monitoring Work Plan, Capehart 
Site (F) 

  Review and comment  2 

RAO Tech Memo for Base Well 10 Guard Well (F)   Review and comment  2 
RAO Revisions to SOP No, McAFB-013 (Low-Flow) 

(D, F) 
  Review and comment  2 

RAO Work Plan to Decommission MW-18D and EW -
85 (F) 

  Review and comment  2 

RAO Preliminary CSM and Road Map for Non-VOCs in 
Groundwater (DF, F) 

  Review and comment  2 

RAO POL/SSG RI Report for Group 1 (DF, F)    Review and comment  2 
RAO 2003 Well Abandonment Addendum (D, F)   Review and comment  2 
RAO Investigation Summary Report for PRL T-48 (D, 

F) 
  Review and comment  2 

RAO CS-10 Interim Data Summary Report (D)   Review and comment  2 
UST Groundwater Investigation Site Assessment 

Report, Capehart Site (D, F) 
  Review and comment  2 

UST  UST Removal Work Plan for the Fire Training 
Area, Bldg. 1088 (D) 

  Review and comment  2 

UST  2 Each UST Closure Reports (F)   Review and comment  2 
UST Remedial Action Work Plan for Bldg. 656 (D)   Review and comment  2 
UST Equilibrium Tests for Bioventing Units Report for 

Bldgs. 26, 764, and Davis Site (D) 
  Review and comment  2 

UST 3 Each Non-CERCLA Technical Memorandums 
(D, F) 

  Review and comment  2 

Technologies Work Plan, Enhanced In Situ Bioremediation Via 
Substrate Addition at IC 42 (DF, F) 

  Review and comment  2 

Remedial Design Off-Base Construction Strategy (D)   Review and comment  2 
Remedial Design GWOU Phase 3 Environmental Remedial Plan 

Off-base Expansion (D, F) 
  Review and comment  2 

Remedial Design Groundwater Model Off-Base Design Tech Memo 
(F) 

  Review and comment  2 

Remedial Design GWOU Phase 3 Data Gaps FSP Addenda (D, F)   Review and comment  2 
FSSR Final Status Survey Report for Buildings 19, 814, 

825, 826, 1022, and Outdoor Museum Area (F) 
  Review and comment  2 

Removal Action Remedial Action Closeout Report for OU B1 
Drainage Ditch (DF, F) 

  Review and comment  2 

FOST FOST for Parcels A1, A2, A3, A7, L1, and L3 (F)   Review and comment  2 



McClellanAFB_E_063004.doc  Revised 7/20/04 

Status is For State Use Only.  Insert appropriate Status Number to correspond with both Tasks and California DSMOA Services. 
Status Legend:  [1] In-Progress/Ongoing; [2] Completed; [3] Delayed, [4] Tasks will not be performed. 

DTSC Project Manager Kevin Depies/s/  Date: 1/30/02 
E-mail Kdepies@dtsc.ca.gov  Phone # 916-255-3688 

RWQCB Project Manager James Taylor/s/  Date: 1/30/02 

E-mail Taylorjd@rb5s.swrcb.ca.gov  Phone # 916-255-3069 
DoD Project Manager Paul Brunner/s/  Date: 1/28/02 

E-mail Pbrunner@afbda1.hq.af.mil  Phone # 916-643-1250 x201 
 
 
CHALLENGES: 
• Inadequate funding and funding cuts will continue to impact schedules and priorities. 
• Supporting the Sacramento County LRA Sewer Replacement Project without affecting existing  funding and limited resources 

for regular DSMOA funded work. 
• Supporting a Sacramento County LRA and McClellan Park Privatized Cleanup Project(s) without affecting existing funding and 

limited resources. 
 
SUCCESS STORIES: 
• Completion of the Final FOST for Parcels A1, A2, A3, A7, L1, and L3, which will allow full land transfer of approximately 97 

acres of high value property to the Local Redevelopment Authority. 
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TWO-YEAR JOINT CA EXECUTION PLAN 

Description  Requirement  
Name of Installation Castle Air Force Base  1. CA-E Submittal  
Funding Source BRAC 2  2. 12/31/02 Status  
Service Branch USAF  3. Annual Funding Review  
DTSC Site# 100029-47  4. 6/30/03 Status  
RB# 5 RB PCA# 166-49 Lead DTSC  5. 12/31/03 Status  
       6. 6/30/04 Status  
CA Period 1 JUL 02 - 30 JUN 04 
YEAR 1 July 1, 2002 to June 30, 2003 
Milestones Tasks Jul 

Dec 
Jan  
Jun California DSMOA Services Jul 

Dec 
Jan  
Jun 

       
SCOU ROD 1 Final ROD for 140 NFA sites  - Final (Q1) 2  Review, Comment, Approve, Sign 2  
SCOU ROD 2 Final ROD for 50 sites.  

 Draft Final (Q1), Final (Q3) 
 

1  Review, Comment, Approve, Sign 1  

Landfill ROD 3 Final ROD for 2 Capped Landfills  
Draft (Q4) 

3  Scope, Review, Comment, 
Approve, Sign 

3  

Remedial Investigation Comprehensive Basewide RI/FS  
for combined SCOU/GW/Ecology risk.  
Draft Final (Q1) Final (Q4) 
 

2  Review, Comment, Approve, Sign 2  

       
Five Year Review 5 year Remedial Action Review  

Draft(Q2), Draft Final (Q3) 
2  Review, Comment, Approve 1  

OPS Report Groundwater OPS Determination Report  
 Draft (Q3) Draft Final  (Q4)  

3  Scope, Review, Comment, 
Approve, Sign 

3  

       
Remedial Action,  Soils  
New Construction 

TCC1/DA-1 -  SVE system   
     Design report (Q2), Startup Report Draft (Q1),        
Draft Final (Q3) 

1  Review, Comment, Approve 1  

 FS-4 – SVE system 
     Design report (Q2), Startup Report (Q3) 

2  Review, Comment, Approve 2  

 JP-4 Fuel Line – 2 SVE systems  
     Design report (Q1), Startup Report (Q3) 

1  Review, Comment, Approve 1  

 Building 1521 –  Excavation 
    Workplan (Q1) Closure Report (Q4) 

1  Review, Comment, Approve 1  

 Building 1541 – Excavation 
    Workplan (Q1), Closure Report (Q3) 

2  Review, Comment, Approve 2  

 Fuel Spill 3 – SVE system 
    Design report, Startup Report (Q1) 

2  Review, Comment, Approve 2  

  Building 551/FTA-3 
Closure Report  (Q2) 

2  Review, Comment, Approve 2  

 SCOU  TCE SVE sites B1762,B1350, DA-5     
Design report (Q1), Startup Report (Q2), O&M 
Plan (Q3), Closure Report  for 1762(Q4) 

1  Review, Comment, Approve 1  

 JP-4 Supply Pipeline Investigation Report. 
Draft (Q2), Draft Final (Q3), Final (Q4) 

2  Review, Comment, Approve 2  

Remedial Action 
Groundwater 

Groundwater Sampling Program Reports 
Annual Draft (Q1),Semi-Annual Draft, (Q3) 

1  Review, Comment, Approve 1  

 AM18  GAC system Construction 
Work plan, Design report, Startup report 

1  Review, Comment, Approve 1  

 Groundwater Optimization  Action Reports 1  Review, Comment, Approve 1  
 Well Abandonment Reports 1  Review, Comment, Approve 1  
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YEAR 1 July 1, 2002 to June 30, 2003 
Milestones Tasks Jul 

Dec 
Jan  
Jun California DSMOA Services Jul 

Dec 
Jan  
Jun 

Remedial Action Soils  
IRP sites 

O&M Projects for 5 TCE systems  
 2 Semiannual Reports, 1 Annual Report (Q1,Q3) 

1  Review, Comment, Approve 1  

  O&M Project for 16 Fuel sites 
Reports: 4 Quarterly &1 Annual  Report  

1  Review, Comment, Approve 1  

 O&M Project for Landfills 4&5 
Semi-Annual Report, Annual Report 

1  Review, Comment, Approve 1  

 START Report for B1532 
Draft (Q2) Draft Final (Q3) Final (Q4) 

1  Review, Comment, Approve 1  

 START Report for  B1709  
Draft (Q2) Draft Final (Q3) Final (Q4) 

3  Review, Comment, Approve 3  

 STOP Report for B1762 
 Draft (Q2) Draft Final (Q3) Final (Q4) 

3  Review, Comment, Approve 3  

 5 SWMU Closures Reports 
(4.15,4.17,4.18,4.23,4.29) 
 Draft (Q2) Draft Final (Q3) Final (Q4) 

2  Review, Comment, Approve 2  

 Closure Report for B1541 Draft (Q2) Draft Final 
(Q3) Final (Q4) 

2  Review, Comment, Approve 2  

 Closure Report for B79/SWMU 4.5 
 Draft (Q2) Draft Final (Q3) Final (Q4) 

1  Review, Comment, Approve 1  

 8 Fuel Site Closure Reports. 
Draft, Final 

1  Review, Comment, Approve 1  

       
Removal  Action 
Memorandum  

RAM for PCB Sites 4, 5, 6  
Draft (Q1) Draft (Q2) Final (Q2) 

2  Review, Comment, Approve 2  

 Workplan for PCB Sites 4,5, 6  
Draft and Final (Q2)  

2  Review, Comment, Approve 2  

 Closure Reports for PCB Sites 4,5, 6  
Draft (Q3) Draft Final (Q4) 

1  Review, Comment, Approve 1  

       
Remedial Action USTs O&M Project for 3 sites 

Reports: Semi-Annual, Annual  
1  Review, Comment, Approve 1  

 3 UST Site Closure Reports   Review, Comment, Approve   
       
Program Management 11 RPM meetings at Castle, DTSC or RWQCB 1  Participate 1  
 11 RPM teleconferences 1  Participate 1  

 6 issue resolution workshop meetings 1  Participate 1  
 6 issue resolution teleconferences 1  Participate 1  
 3 Site Visits at Castle 2  Attend site visits  2  
 4 AFBCA HQ quarterly teleconferences. 1  Participate 1  
 1 Peer Review teleconference  (Q4) 1  Participate 1  
 DSMOA Update 

Scope, Draft, Final  (Q2) 
2  Scope, draft, review, approve 2  

 1 Partnering/training conference 1  Participate 1  
 6 dispute resolution meetings 4  Prepare, participate 4  
Community Relations 4 RAB quarterly meetings 1  Participate 1  
 2 public meetings 4  Participate 4  
 Community Relations Plan Update  

Scope, Draft (Q4) 
1  Scope, draft, review 1  
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YEAR 2 July 1, 2003 to June 30, 2004 

Milestones Tasks Jul 
Dec 

Jan  
Jun California DSMOA Services Jul 

Dec 
Jan  
Jun 

       
CB Proposed Plan  Proposed Plan for Comprehensive Basewide ROD 

Draft (Q2), Draft Final (Q3), Final (Q3) 
  Scope, discussion, workshop,  

issue resolution, adjudication  
Review, Comment, Approve 

2 2 

CB ROD Comprehensive Basewide ROD for final Record of 
Decision 
Draft (Q2), Draft Final, (Q4) 
Dispute  (includes IC issues) 

  Scope, discussion, workshop,  
issue resolution, adjudication  
Review, Comment, Approve, Sign 

1 1 

ROD Compliance  ROD Implementation Plan (Q4) 
 (includes ICs issues) 
 

  Scope, discussion, workshop,  
issue resolution, adjudication  
Review, Comment, Approve, Sign 

1 1 

OPS Report Groundwater OPS Determination Report  
Final (Q1) 

  Review, Comment, Approve 2 2 

       
SCOU ROD 2 Final ROD for 50 sites.  

Final (Q1) 
 

  Review, Comment, Approve 2 2 

Landfill ROD Final ROD for 2 Capped Landfills  
Draft Final (Q2), Final (Q3) 
Dispute  (includes IC issues) 

  Review, Comment, Approve 1 1 

       
Remedial Action 
Groundwater 

Groundwater Sampling Program Reports 
Annual Draft (Q1, Semi-Annual (Q3) 

  Review, Comment, Approve 2 2 

Castle Vista Plume 
Closure Report 

Castle Vista Plume Treatment System Closure 
Report Draft (Q1), Draft Final (Q2), Final (Q3) 

  Review, Comment, Approve 1 1 

 Groundwater Optimization Reports   Review, Comment, Approve 2 2 
 Well Abandonment Reports   Review, Comment, Approve 2 2 
       
Reuse 2 SEBS (Q1) 

 
  Review, Comment, Approve 2 2 

6 FOSTs 6 FOST for parcels A, C-2A, E, F3, J-1,J-2  
(Q2-Q3)   

  Review, Comment, Approve 1 1 

       
Remedial Action Soils  
IRP sites 

6 SWMU Closures Reports 
 Draft (Q2) Draft Final (Q3) Final (Q4) 

  Review, Comment, Approve 1 1 

  O&M Projects for 5 TCE systems  
Quarterly Reports,  Semi-Annual Reports, Annual 
Report  

  Review, Comment, Approve 1 1 

 3 Fuel Site O&M project for 23 Fuel sites 
Reports: 36 mo nthly, 12quarterly & 3annual (Q3)  

  Review, Comment, Approve 1 1 

 STOP/Closure  Reports for sites FTA-1, B51/54, 
DA-4, Draft (Q2), Final (Q4) 

  Review, Comment, Approve 1 1 

 START Report for site F-4 (Q2)   Review, Comment, Approve 1 2 
 O&M Project for 16 Fuel sites 

Reports: 4 Quarterly & 1 Annual 
  Review, Comment, Approve 1 1 

 O&M Project for Landfills 4&5 
Semi-Annual Report, Annual Report 

  Review, Comment, Approve 2 2 

 O&M Project for Landfills 4&5 
Semi-Annual Report, Annual Report 

  Review, Comment, Approve 1 1 

 8 Fuel Site Closure Reports. 
Draft, Final 

  Review, Comment, Approve 1 1 

Program Management 11 RPM meetings at Castle, DTSC or RWQCB   Participate 1 2 
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YEAR 2 July 1, 2003 to June 30, 2004 
Milestones Tasks Jul 

Dec 
Jan  
Jun California DSMOA Services Jul 

Dec 
Jan  
Jun 

 11 RPM teleconferences   Participate 1 2 
 6 issue resolution workshop meetings   Participate 1 1 
 6 issue resolution teleconferences   Participate 1 1 
 3 Site Visits at Castle   Attend site visits  1 2 
 4 AFBCA HQ Quarterly teleconferences.   Participate 1 2 
 1 Peer Review teleconference   Participate 1 2 
 DSMOA 

Scope, Draft, Final (Q2) 
  Scope, draft, review, approve 2 2 

 1 Partnering/training conference   Participate 1 4 
 6 dispute resolution meetings   Prepare, participate 1 4 
 
 
Community Relations 

      

 2 public meetings   Participate 2 2 
 4 RAB quarterly meetings   Participate 1 2 
 Community Relations Plan Update  

Scope, Draft Final(Q1) Final (Q2) 
  Review, Comment, Approve 1 2 

 
DTSC Project Manager /s/Carrie Tatoian Cain  Date: 2/21/02 
E-mail Ctatoian@dtsc.ca.gov  Phone # (916) 255-3717 
RWQCB Project Manager /s/Duncan Austin  Date: 12/21/01 

E-mail Austind@rb5s.swrcb.ca.gov  Phone # (916) 255-3066 

DoD Project Manager /s/Ken Hawley  Date: 1/10/02 
E-mail Khawley@afbda1.hq.af.mil  Phone # (209) 726-4304 
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TWO-YEAR JOINT CA EXECUTION PLAN 

Description  Requirement  
Name of Installation Beale AFB  1. CA-E Submittal  
Funding Source DERA  2. 12/31/02 Status  
Service Branch Air Force  3. Annual Funding Review  
DTSC Site# 100018  4. 6/30/03 Status  
RB# 5 RB PCA# 166-50 Lead DTSC  5. 12/31/03 Status  
       6. 6/30/04 Status  
 
CA Period 1 JUL 02 - 30 JUN 04 
 
YEAR 1 July 1, 2002 to June 30, 2003 

Milestones Tasks Jul 
Dec 

Jan 
Jun California DSMOA Services Jul 

Dec 
Jan 
Jun 

 Draft Work Plan – BGMP and LTO&M   Review/Comment   
 Final Work Plan – BGMP and LTO&M   Review/Comment/Approve   
 BGM 2002 Semi-Annual + 3rd Qtr 02 Data   Review/Comment/Approve   
 BGM 2002 4th Qtr 02 Data Submittal   Review/Comment   
 BGM 2002 Annual + 1st Qtr Data 03 Data (Draft)   Review/Comment   
 BGM 2nd Qtr 03 Data Submittal   Review/Comment   
 BGM 2002 Annual + 1st Qtr 03 Data (Final)   Comment/Review/Approve   
 Systems LTO&M 2nd Qtr 2002   Review/Comment/Approve   
 Systems LTO&M 3rd Qtr 2002   Review/Comment/Approve   
 Systems LTO&M 4th Qtr 2002   Review/Comment/Approve   
 Systems LTO&M Annual Report + 1st Qtr 2003   Review/Comment/Approve   
 RAB Dry Runs and Meetings   Attend   
 Meeting Minutes Review   30-day Review   
 Newsletters (Quarterly)   14-day Review   
 RAB Presentation Materials (Draft)   14-day Review   
 RAB Presentation Materials (Final)   14-day Review   
 Community Relations Plan (Final)   Review/Comment/Approve   
 Letters to Off-Base Residents   Review/Comment   
 Letters to Off-Base Residents   Review/Comment   
 RPM Meetings (6), minutes   30-day Review   
 Site Inspections/Visits/Training (6)   Attend   
 Project Coordination/Management   Review Only   
 Management Action Plan 2001 (Final)   Review Only/Markup for 2002   
 Draft Final Preliminary Design (Off-Base Water 

Supply) 
  Review/Comment   

 Detail Design (95%)   Review/Comment   
 Final Detail Design (100%)   Review/Comment/Approve   
 Corrective Action Summary Report   Review/Comment/Approve   
 Site SD-01 SVE System O&M Manual   Review/Comment   
 Draft Final Preliminary Design Report (Infield 

SVE System) 
  Review/Comment   

 Detail Infield SVE Design (95%)   Review/Comment   
 Final Infield SVE Design (100%)   Review/Comment/Approve   
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YEAR 1 July 1, 2002 to June 30, 2003 
Milestones Tasks Jul 

Dec 
Jan 
Jun California DSMOA Services Jul 

Dec 
Jan 
Jun 

 Draft Sampling & Analysis Plan, Sites FT-03/ST-
18/SD-23/DP-34/AOC-72 

  Review/Comment   

 Final Sampling & Analysis Plan, Sites FT-03/ST-
18/SD-23/DP-34/AOC-72 

  Review/Comment/Approve   

 Draft Work Plan, Sites FT-03/ST-18/SD-23/DP-
34/AOC-72 

  Review/Comment   

 Final Work Plan, Sites FT-03/ST-18/SD-23/DP-
34/AOC-72 

  Review/Comment/Approve   

 Draft SCS ITIR Site FT-03   Review/Comment   
 Final SCS ITIR Site FT-03   Review/Comment/Approve   
 Draft ROD & Responsiveness Summary Sites SD-

10 & LF-13 
  Review/Comment/Approve   

 Draft ROD Sites SD-10 & LF-13   Review/Comment/Approve   
ROD Draft Final ROD Sites SD-10 & LF-13   Sign Record of Decision   
 Action Memorandum Site WP-12   Review/Comment/Approve   
 Final Closure Document Site WP-12   Review/Comment/Approve   
 Quarterly Operations and Maintenance Report Site 

OT-17 
  Review/Comment   

 Final RI/Alternatives Analysis Work Plan, Site 
OT-17 

  Review/Comment/Approve   

 Draft NEBA Document, Site OT-17   Review/Comment   
 Draft Screening Assessment Report, Site OT-17   Review/Comment/Approve   
 Draft Quality Control Summary Report, Site OT-

17 
  Review/Comment   

 Final Screening Assessment Report, Site OT-17   Review/Comment/Approve   
 Draft Final NEBA Document   Review/Comment   
 Final NEBA Document   Review/Comment/Approve   
 Final Quality Control Summary Report, Site OT-

17 
  Review/Comment/Approve   

 Draft RI Site ST-18   Review/Comment   
 Draft Screening Level Human Health and Eco 

Risk Assessment, Sites ST-18/SD-31 
  Review/Comment   

 Final Screening Level Human Health and Eco Risk 
Assessment, Sites St-18/SD-31 

  Review/Comment/Approve   

 Draft RI Report Sites ST-18/SD-31   Review/Comment   
 Final RI Report Sites ST-18/SD-31   Review/Comment/Approve   
 Draft RI/FS Work Plan with Full Risk Assessment 

Sites ST-18/SD-31 
  Review/Comment   

 Final RI/FS Work Plan with Full Risk Assessment 
Sites ST-18/SD-31 

  Review/Comment/Approve   

 Final NFRAP Document for Soil Site DP-19   Review/Comment/Approve   
 Draft RI Work Plan with Baseline Risk 

Assessment, Site SD-23 
  Review/Comment   

 Draft Final RI Work Plan with Baseline Risk 
Assessment, Site SD-23 

  Review/Comment   

 Final RI Report with Baseline Risk Assessment, 
Site SD-23 

  Review/Comment/Approve   

 Final NFRAP Document for Soil and Groundwater 
Site LF-24 

  Review/Comment/Approve   

 Draft RI Report Site FT-29   Review/Comment   
 Final RI Report Site FT-29   Review/Comment/Approve   
 Final SCS ITIR Site SD-31/UBL002MW   Review/Comment/Approve   
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YEAR 1 July 1, 2002 to June 30, 2003 
Milestones Tasks Jul 

Dec 
Jan 
Jun California DSMOA Services Jul 

Dec 
Jan 
Jun 

 Final Closure Document Site LF-33   Review/Comment/Approve   
 Corrective Action Summary Report Site SD-32   Review/Comment/Approve   
 Draft Final RI Report with Baseline Risk 

Assessment Site SD-32 
  Review/Comment   

 Final RI Report with Baseline Risk Assessment 
Site SD-32 

  Review/Comment/Approve   

 Draft FS Report Site SD-32   Review/Comment   
 Final FS Report Site SD-32   Review/Comment/Approve   
 Draft Sampling & Analysis Plan Site DP-34   Review/Comment   
 Final Sampling & Analysis Plan Site DP-34   Review/Comment/Approve   
 Draft Work Plan Site DP-34   Review/Comment   
 Final Work Plan Site DP-34   Review/Comment/Approve   
 Draft NFRAP Document Site DP-34   Review/Comment   
 Final NFRAP Document Site DP-34   Review/Comment/Approve   
 Draft Sampling & Analysis Plan AOC-72   Review/Comment   
 Final Sampling & Analysis Plan AOC-72   Review/Comment/Approve   
 Draft SI Work Plan AOC-72   Review/Comment   
 Final SI Work Plan AOC-72   Review/Comment/Approve   
 Draft SI Report AOC-72    Review/Comment/Approve   
 Final SI Report AOC-72   Review/Comment/Approve   
 Environmental Symposium   Attend/Report    

 
 
YEAR 2 July 1, 2003 to June 30, 2004 

Milestones Tasks Jul 
Dec 

Jan 
Jun California DSMOA Services Jul 

Dec 
Jan 
Jun 

 Draft Work Plan – BGMP and LTO&M   Review/Comment  2 
 Final Work Plan – BGMP and LTO&M   Review/Comment/Approve  2 
 BGM 2003 Semi-Annual + 3rd Qtr 03 Data   Review/Comment/Approve  2 
 BGM 2003 4th Qtr 03 Data Submittal   Review/Comment  2 
 BGM 2003 Annual + 1st Qtr Data 04 Data (Draft)   Review/Comment  2 
 BGM 2nd Qtr 04 Data Submittal   Review/Comment  2 
 BGM 2003 Annual + 1st Qtr 04 Data (Final)   Comment/Review/Approve  1 
 Systems LTO&M 2nd Qtr 2003   Review/Comment/Approve  2 
 Systems LTO&M 3rd Qtr 2003   Review/Comment/Approve  2 
 Systems LTO&M 4th Qtr 2003   Review/Comment/Approve  2 
 Systems LTO&M Annual Report + 1st Qtr 2004   Review/Comment/Approve  2 
 RAB Dry Runs and Meetings   Attend  1 
 Meeting Minutes Review   30-day Review  1 
 Newsletters (Quarterly)   14-day Review  1 
 RAB Presentation Materials (Draft)   14-day Review  1 
 RAB Presentation Materials (Final)   14-day Review  1 
 Community Relations Plan (Final)   Review/Comment/Approve  1 
 Letters to Off-Base Residents   Review/Comment  2 
 Letters to Off-Base Residents   Review/Comment  2 
 RPM Meetings (6), minutes   30-day Review  2 
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YEAR 2 July 1, 2003 to June 30, 2004 
Milestones Tasks Jul 

Dec 
Jan 
Jun California DSMOA Services Jul 

Dec 
Jan 
Jun 

 Site Inspections/Visits/Training (6)   Attend  2 
 Project Coordination/Management   Review Only  2 
 Management Action Plan 2002 (Final)   Review Only  2 
 Draft Remedial Action Work Plan – Site SD-01 

Off-Base Water Supply 
  Review/Comment  2 

Remedial Action Final Remedial Action Work Plan – Site SD-01 
Off-Base Water Supply 

  Review/Comment/Approve  2 

 Draft RI Work Plan with Risk Assessment   Review/Comment  2 
 Final RI Work Plan with Risk Assessment   Review/Comment/Approve  2 
 Draft Soil Removal Action Work Plan for Pb & 

possibly Dioxin Site FT-03 
  Review/Comment  2 

 Final Soil Removal Action Work Plan for Pb & 
possibly Dioxin Site FT-03 

  Review/Comment/Approve  1 

 Draft RI Work Plan with Risk Assessment Site 
SD-08 

  Review/Comment  1 

 Final RI Work Plan with Risk Assessment Site 
SD-08 

  Review/Comment/Approve  1 

 Draft Field Summary Report Site SD-10   Review/Comment  2 
 Draft Preliminary Design Report Site SD-10   Review/Comment  2 
 Final Field Summary Report Site SD-10   Review/Comment/Approve  2 
 Draft Final Preliminary Design Site SD-10   Review/Comment/Approve  2 
 Draft RI/FS Work Plan with Risk Assessment Site 

SD-11 
  Review/Comment  2 

 Final RI/FS Work Plan with Ris k Assessment Site 
SD-11 

  Review/Comment/Approve  2 

 Draft Final Preliminary Design Groundwater 
Pump and Treat System Site LF-13 

  Review/Comment  2 

 Detail Design (95%)Site LF-13   Review/Comment  1 
 Final Detail Design (100%) Site LF-13   Review/Comment/Approve  1 
 Draft RI Work Plan with Risk Assessment Site 

WP-16 
  Review/Comment  1 

 Final RI Work Plan with Risk Assessment Site 
WP-16 

  Review/Comment/Approve  1 

 Draft RI/FS Work Plan with Risk Assessment Site 
OT-17 

  Review/Comment  2 

 Final RI/FS Work Plan with Risk Assessment Site 
OT-17 

  Review/Comment/Approve  2 

 Draft ROD & Responsiveness Summary Site OT-
17 

  Review/Comment  1 

 Draft ROD Site OT-17   Review/Comment/Approve  1 
ROD Draft Final ROD Site OT-17   Sign ROD  1 
 Draft RI Report with Human and Eco Risk 

Assessment Sites ST-18 & SD-31 
  Review/Comment  2 

 Final RI Report with Human and Eco Risk 
Assessment Sites ST-18 & SD-31 

  Review/Comment/Approve  1 

 Draft FS Work Plan Sites ST-18 & SD-31   Review/Comment  1 
 Final FS Work Plan Sites ST-18 & SD-31   Review/Comment/Approve  1 
 Draft FS Report Sites ST-18 & SD-31   Review/Comment  1 
 Final FS Report Sites ST-18 & SD-31   Review/Comment/Approve  1 
 Draft Work Plan Site 22   Review/Comment  2 
 Final Work Plan Site 22    Review/Comment/Approve  2 
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Status is For State Use Only.  Insert appropriate Status Number to correspond with both Tasks and California DSMOA Services. 
Status Legend:  [1] In-Progress/Ongoing; [2] Completed; [3] Delayed; or [4] Tasks will not be performed. 

YEAR 2 July 1, 2003 to June 30, 2004 
Milestones Tasks Jul 

Dec 
Jan 
Jun California DSMOA Services Jul 

Dec 
Jan 
Jun 

 Draft ROD & Responsiveness Summary Site SD-
32 

  Review/Comment  3 

 Draft ROD Site SD-32   Review/Comment  3 
ROD Draft Final ROD Site SD-32   Sign ROD  3 
 Draft SI Work Plan Site SS-36   Review/Comment  1 
 Final SI Work Plan Site SS-36   Review/Comment/Approve  1 
 Environmental Symposium   Attend, Report  4 
 Quality Review, 10/03   Attend, Report  4 
       
       
       
       

     
DTSC Project Manager /s/Terry Escarda  Date: 12/19/01 
E-mail Tescarda@dtsc.ca.gov  Phone # (916) 255-3714 

RWQCB Project Manager /s/Robert Reeves  Date: 12/19/01 

E-mail Reevesr@rb5s.swrcb.ca.gov  Phone # (916) 255-3051 
DoD Project Manager /s/Michael O’Brien  Date: 12/19/01 

E-mail Michael.o’brien@beale.af.mil  Phone # (530) 634-3856 
 
 
Challenges: 
The Air Force and the Regional Board are still attempting to finalize the Sites 10 and 13 Record of Decision. The ROD was sent to the 
Air Force headquarters (AFCEE) for legal review; however, the Air Force legal department has not responded to-date. The Air Force 
does not recognize that State Board Resolution 92-49 and the Regional Board’s Basin Plan are applicable ARARs that apply to  the 
soil and groundwater cleanup activities for Sites 10 and 13.  These legal issues have been well documented for other facilities, such as 
McClellan and Mather Air Force Bases.  Other sites which are now at  the RI or FS stage (Site 23, 32, 17, 18 and 31) will all likely 
face the same challenges. Additionally, the Air Force has directed their consultants to not include any language demonstrating 
substantive compliance with State requirements, which could be utilized to assure compliance with State Board Resolution 92-49.   
Also,  the Air Force is not providing information in the FS Reports, such as adequate groundwater flow and transport modeling, which 
could be used to evaluate aquifer cleanup levels that are protective of all potential beneficial uses of groundwater.  
 
Success Stories: 
Technical issues, and issues related to substantive requirements of  WDRs, for the proposed remedial action at Site 10 have been 
mostly resolved. The Air Force completed a pilot study in-situ bioaugmentation project for the cleanup of VOC-contaminated 
groundwater at Site 10 and is now constructing a full-scale system which will provide source area cleanup of VOCs in groundwater. 
The Regional Board has issued tentative WDRs for the full-scale in-situ bioaugmentation system and it appears the Air Force will 
comply with all the substantive requirements of the Order. 
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Status is For State Use Only.  Insert appropriate Status Number to correspond with both Tasks and California DSMOA Services. 
Status Legend:  [1] In-Progress/Ongoing; [2] Completed; [3] Delayed; [4] Tasks will not be performed. 

TWO-YEAR JOINT CA EXECUTION PLAN 
Description  Requirement  
Name of Installation Defense Distribution Depot San Joaquin CA(DDJC) - Tracy  1. CA-E Submittal  
Funding Source DERA  2. 12/31/02 Status  
Service Branch DLA  3. Annual Funding Review  
DTSC Site# 100048  4. 6/30/03 Status  
RB# 1165 RB PCA# 16651 Lead DTSC  5. 12/31/03 Status  
       6. 6/30/04 Status  
 
CA Period 1 JUL 02 - 30 JUN 04 

YEAR 1 July 1, 2002 to June 30, 2003                           Submital                                                     Review 
Milestones Tasks Jul 

Dec 
Jan 
Jun California DSMOA Services Jul 

Dec 
Jan 
Jun 

Long Term Monitoring 
and RA Operations  

Annual Progress/Monitoring Report   Review and Comment   

 Draft 12/02   60 days after milestone   
 Draft Final 04/03   30 days after milestone   

 Annual Monitoring Work Plan   Review and Comment   

 Draft 12/02   30 days after milestone   
 Draft Final 03/03   30 days after milestone   

 Quarterly Monitoring Reports 
2nd  Quarter 08/02 
4th  Quarter 02/03 
1st Quarter 05/03 

  Review and Comment   

 12 -- Monthly GWT Monitoring Reports   Review and Comment   

 5 -- Technical Memorandums/Reports    Review and Comment - 60 days 
after the milestone. Expedited 
review will be accommodated on 
an as needed basis  

  

Project Management  5 -- Project Manager (PM) Meetings    Attend Meetings w/ IPM   

 4 -- PM Site Visits    Attend Site Visits   
 PM Training   Attend Courses, Classes, & Site 

Training 
  

 PM Coordination/Tele-conferences     Take part in Teleconference   
Community Relations 2 -- Technical Review Committee (TRC) Meeting    Attend and Comment   

 Community Relation Documents: Fact Sheets, 
Public Notices, etc. 

  Attend Public Meetings, Review 
and Comment on Fact Sheets 

  

Remedial Action SVE System Optimization Work Plan   Review and Comment   

 Draft 07/02    60 days after milestone   

 Draft Final 10/02   30 days after milestone   
Remedial Action SVE Remedial Action Report   Review and Comment   

 Draft 11/02   60 days after milestone   

 Draft Final 03/03   30 days after milestone   
 SWMU 4 Remedial Action Report   Review and Comment   

 Draft 11/02   60 days after milestone   
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Status is For State Use Only.  Insert appropriate Status Number to correspond with both Tasks and California DSMOA Services. 
Status Legend:  [1] In-Progress/Ongoing; [2] Completed; [3] Delayed; [4] Tasks will not be performed. 

YEAR 1 July 1, 2002 to June 30, 2003                           Submital                                                     Review 
Milestones Tasks Jul 

Dec 
Jan 
Jun California DSMOA Services Jul 

Dec 
Jan 
Jun 

 Draft Final 03/03   30 days after milestone   

 SWMU 8 Remedial Action Report   Review and Comment   
 Draft 12/02   60 days after milestone   
 Draft Final 03/03   30 days after milestone   

 Overland Flow Study Report   Review and Comment   

 Draft 07/02    30 days after milestone   

 Overland Flow Design   Review and Comment   

 Draft 09/02 (delay to year 2)   No Formal Comments   

 Remedial Process Optimization Monitoring 
Report 

  Review and Comment   

 Draft 03/03 (delay to year 2)   30 days after milestone   

 OU-1 Preliminary Remedial Action Report for 
Pesticide Remedy Addendum 

  Review and Comment   

 Draft 01/03 (delay to year 2)   60 days after milestone   

 Draft Final 04/03 (delay to year 2)   30 days after milestone   

 Site Wide Preliminary Closeout Report   Review and Comment   

 Draft 12/02 (delay to year 2)   60 days after milestone   

 Draft Final 03/03 (delay to year 2)   30 days after milestone   

 Alternative Cover  Site Remedial Action Report      

 Draft 9/02   60 days after milestone   

 Draft Final 1/03   30 days after milestone   

 Small Excavations Remedial Action Report      

 Draft 3/01    60 days after milestone   

 Draft Final 10/02    30 days after milestone   

 Amendment to ROD      

 Draft Final- Finalization –  delay TBD- year 1    30 days after milestone   

Waste Discharge 
Requirements (WDR) 

Revision of Existing WDRs for Groundwater 
Discharge. 

  RWQCB will review and approve   
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YEAR 2 July 1, 2003 to June 30, 2004    

Milestones Tasks Status California DSMOA Services Status 
Long Term Monitoring 
and RA Operations 

Annual Monitoring Program Report   Review and Comment   

 Draft 12/03   60 days after milestone 2  
 Draft Final 04/04   30 days after milestone  2 

 Annual Monitoring Work Plan   Review and Comment   

 Draft 12/03   30 days after milestone 3 2 
 Draft Final 03/04   30 days after milestone  2 

 Quarterly Monitoring Report 
2nd  Quarter 08/03 
4th  Quarter 02/04 
1st Quarter 05/04 

  Review and Comment   
2 

 12 -- Monthly GWT Monitoring Reports    Review and Comment 1 2 

Long Term Monitoring 
and RA Operations 

Technical Memorandum/Reports (3)   Review and Comment - 60 days 
after the milestone. Expedited 
review will be accommodated on 
an as needed basis  

2 2 

 Water Management Report   Review and Comment   

 Draft 08/03   30 days after milestone 3 3 

 Draft Final 10/03   30 days after milestone 3 3 

Remedial Actions See year for RAs delayed to year 2      

 Basewide Five Year Review—FYI only for next 
DSMOA/CA grant period 

     

 Draft 12/04    60 days after milestone   

 Draft Final 3/05   30 days after milestone   

       

Project Management  4 -- Project Manager (PM) Meetings   Attend and Comment 1 2 

 3 --PM Site Visits (4)   Attend & Comment 1 2 

 PM Coordination/Tele-conferences     Attend & Comment 1 2 

Community Relations 2 -- Technical Review Committee (TRC) Meeting    Attend & Comment 1 1 

 Community Relation Documents: Fact Sheets and 
public notices. 

  Attend, Review, and Comment 1 1 

     

DTSC Project Manager /s/Peter MacNicholl  Date: 12/19/01 
E-mail pmacnich@dtsc.ca.gov  Phone # (916) 255-3713 

RWQCB Project Manager /s/Marcus Pierce  Date: 12/12/01 

E-mail PierceM@rb5s.swrcb.ca.gov  Phone # (916) 255-3233 
DoD Project Manager /s/John J. Guzman  /s/John J. Guzman (AFR)  Date: 12/21/01, 01/16/02 (AFR) 

E-mail jguzman@ddc.dla.mil  Phone # (209) 839-4129 
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TWO-YEAR JOINT CA EXECUTION PLAN 

Description  Requirement  
Name of Installation Davis Transmitter Site - McClellan AFB  1. CA-E Submittal  
Funding Source BRAC IV  2. 12/31/02 Status  
Service Branch AFBCA  3. Annual Funding Review  
DTSC Site# 100266  4. 6/30/03 Status  
RB# 5 RB PCA# 166-52 Lead RWQCB  5. 12/31/03 Status  
       6. 6/30/04 Status  
 
CA Period 1 JUL 02 - 30 JUN 04 
YEAR 1 July 1, 2002 to June 30, 2003 

Milestones Tasks Jul 
Dec 

Jan  
Jun California DSMOA Services Jul 

Dec 
Jan  
Jun 

Remedial Action 
Operations 

4 Each Davis Quarterly Operations and 
Monitoring Report (F) 

  • Review and Comment  1 

Proposed Plan Davis Site Proposed Plan (D, DF, F)   • Review, Comment, and 
Approve 

 3 

Proposed Plan Davis Site Proposed Plan Public Meeting   • Participate in Meeting  3 
Program Management 2 Each Site Inspections   • Attend Site Inspections  1 
Program Management 2 Each Technical Specific Meetings   • Participate in Meetings  1 
UST 1 UST Work Plan (D, F)   • Review, Comment, and 

Approve 
 3 

       
       
       
       
       

 
YEAR 2 July 1, 2003 to June 30, 2004 

Milestones Tasks Jul 
Dec 

Jan  
Jun California DSMOA Services Jul 

Dec 
Jan  
Jun 

Remedial Action 
Operations 

4 Each Davis Quarterly Operations and 
Monitoring Report (F) 

  • Review and Comment 1 1 

Record of Decision Davis Site Record of Decision (D, DF, F)   • Review, Comment, and 
Approve 

3 3 

Program Management 2 Each Site Inspections   • Attend Site Inspections 1 1 
Program Management 2 Each Technical Specific Meetings   • Participate in Meetings 1 1 
UST 1 UST Work Plan (D, F)   • Review, Comment, and 

Approve 
3 3 

UST UST Closure Report (F)   • Review, Comment, and 
Approve 

3 3 

Other Tasks 
Performed by 
RWQCB 

      

RAO Five-Year Review Report (D)   • Review and Comment  2 
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DTSC Project Manager Kevin Depies /s/  Date: 12/21/01 
E-mail Kdepies@dtsc.ca.gov  Phone # 916-255-3688 

RWQCB Project Manager James D. Taylor /s/  Date: 12/21/01 

E-mail Taylorjd@rb5s.swrcb.ca.gov  Phone # 916-255-3069 
DoD Project Manager Paul Brunner /s/  Date: 12/20/01 

E-mail Pbrunner@afbda1.hq.af.mil  Phone # 916-643-1250 x201 
 
 
CHALLENGES: 
• The AFRPA will test performance-based contracting for the cleanup, achieving groundwater OPS, and site closures for the entire 

Davis Site project.  The goal is to achieve final site closure faster and cheaper.   
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Status is For State Use Only.  Insert appropriate Status Number to correspond with both Tasks and California DSMOA Services. 
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TWO-YEAR JOINT CA EXECUTION PLAN 
Description  Requirement  
Name of Installation Beale Air Force Base, Titan I-A Missile Facility  1. CA-E Submittal  
Funding Source DERP  2. 12/31/02 Status  
Service Branch USACE, Sacramento District  3. Annual Funding Review  
DTSC Site#  100525  4. 6/30/03 Status  
RB# 5 RB PCA# 169-51 Lead RB  5. 12/31/03 Status  
       6. 6/30/04 Status  
CA Period 1 JUL 02 - 30 JUN 04 
YEAR 1 July 1, 2002 to June 30, 2003 

Milestones Tasks Jul 
Dec 

Jun 
Jun California DSMOA Services Jul 

Dec 
Jun 
Jun 

Feasibility Study Finish Focused Feasibility Study-pilot study   Review and comment on focused FS 
Report. 

2 2 

Remedial Investigation Start and implement Site Wide Remedial 
Investigation 
 
 
Risk Assessment 

  Review and comment on extended 
Remedial Investigation Work Plan. 
 
Review and comment on Risk 
Assessment. 

2 
 
 
 
3 

2 
 
 
 
3 

Remedial Action Determine best Remedial Action approach   Review and comment on Remedial 
Action proposal. 

3 3 

NPDES Permit  Report of Waste Discharge   Review NPDES permit required 
monitoring reports for treatment system. 

1 1 

Remedial Action 
(Long Term Monitoring) 

Quarterly Groundwater Monitoring (4)   Review and comment on quarterly 
groundwater and NPDES monthly 
reports. 

1 1 

Work Plan Corrective Action Plan   Review and comment on Corrective 
Action Plan.  Meet with the Army to 
negotiate terms and conditions. 

3 3 

 Public Information Outreach (1)   Attend Public Information Outreach 
Meeting. 

1 1 

 Meetings (6)   Attend Technical Review Meetings. 1 1 
 Site Visit   Conduct two (2) site visits during 

Remedial Investigation. 
2 2 

 
YEAR 2 July 1, 2003 to June 30, 2004 

Milestones Tasks Jul 
Dec 

Jun 
Jun California DSMOA Services Jul 

Dec 
Jun 
Jun 

Remedial Action 
(Long Term Monitoring) 

Quarterly Groundwater Monitoring (4)   Review and comment on annual 
groundwater reports. 

1 1 

NPDES Permit  
 
UST tank Closure 

Report of Waste Discharge 
 
Perform Geophysical Survey 

  Review monitoring reports for treatment 
system operation. 
Review Report and comment. 

1 
 
1 

1 
 
1 

Remedial Investigation 
 
 
Remedial Action 

Risk Assessment 
 
 
Determine best Remedial Action approach 
 
 
Public Information Outreach (2) 

  Review and comment on Risk 
Assessment. 
 
Review and comment on Remedial 
Action proposal 
 
Attend Public Information Outreach 
Meetings. 

1 
 
 
1 
 
 
1 

2 
 
 
1 
 
 
4 

 Meetings (4)   Attend Technical Review Meetings. 1  1 

RWQCB Project Manager Brian Taylor /s/ Date: 23 July 2004 
E-mail taylorb@rb5s.swrcb.ca.gov  Phone # (916) 464-4811 
DoD Project Manager Brenda Pedersen /s/ Date:  

E-mail bpedersen@spk.usace.army.mil  Phone # (916) 557-6771 
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Status is For State Use Only.  Insert appropriate Status Number to correspond with both Tasks and California DSMOA Services. 
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TWO-YEAR JOINT CA EXECUTION PLAN 

Description  Requirement  
Name of Installation Old Hammer Field  1. CA-E Submittal  
Funding Source DERA  2. 12/31/02 Status  
Service Branch FUDS  3. Annual Funding Review  
DTSC Site# 100242  4. 6/30/03 Status  
RB# 5 RB PCA# 16953 Lead DTSC  5. 12/31/03 Status  
       6. 6/30/04 Status  
 
CA Period 1 JUL 02 - 30 JUN 04 
YEAR 1 July 1, 2002 to June 30, 2003 

Milestones Tasks Jul 
Dec 

Jan  
Jun California DSMOA Services Jul 

Dec 
Jan  
Jun 

OU-2 Potential Waste 
Site (PWS) 13-1 Site 
Inspection (SI) Report 

•Draft Final 9/02 
•Final 11/02 

  •Review, Comment, & Approve 
•Review, Comment, & Approve 

  

       
OU-1 Remedial 
Investigation Report 
(RIR) Addendum 

•Draft 4/02  
•Draft Final 6/02  
•Final 7/02 

  •Review, Comment, & Approve 
•Review, Comment, & Approve 
•Review, Comment, & Approve 

  

       

OU-1 Source Area 
Interim Remedial 
Measure (IRM) 
Engineering Evaluation 
& Cost Analysis 
(EE/CA) 

•Draft 8/02 
•Draft Final 11/02 
•Final 12/02 
•Final Action Memorandum 3/03 

  •Review, Comment, & Approve 
•Review, Comment, & Approve 
•Review, Comment, & Approve 
•Review, Comment, & Approve 

  

       

OU-1 Feasibility Study 
(FS) Report 

•Draft 12/02 
•Draft Final 4/03 
•Final 6/03 

  •Review, Comment, & Approve 
•Review, Comment, & Approve 
•Review, Comment, & Approve 

  

       
OU-1 Quarterly 
Groundwater 
Monitoring Reports 

•Quarter –1 
•Quarter –2 
•Quarter –3 
 

  •Review, Comment, & Approve 
•Review, Comment, & Approve 
•Review, Comment, & Approve 
 

  

       

OU-1 Annual 
Groundwater 
Monitoring Reports 

•Annual Report is the 4th Quarter Report &        
includes summary of all previous quarters for the 
year. 

  •Review, Comment, & Approve   

       
Water Contingency 
Plan 

• Draft 7/02  
• Draft Final 9/02  

  • Review, Comment, & Approve 
• Review, Comment, & Approve 

  

       
Project Management • 5 Project Manager (PM) Meetings 

• 4 PM Site Visits 
• PM Coordination/Teleconferences 
• PM Training 
 

  •Attend Meetings 
• Attend Site Visits 
• Attend Discussions 
• Attend Courses, Classes, & Site   
   Training 

  

Community Relations • 2 Technical Review Committee Meetings 
• Community Relations Documents: Fact Sheets,  
   Public Notices, etc. 

  •Attend & Comment 
• Attend, Comment, & Discuss 
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YEAR 2 July 1, 2003 to June 30, 2004 
Milestones Tasks Jul 

Dec 
Jan 
Jun California DSMOA Services Jul 

Dec 
Jan 
Jun 

OU-1 Source Area 
Design Report 

•Draft 7/03 
•Final 9/03 

  •Review, Comment, & Approve 
•Review, Comment, & Approve 

 3 
 3 

       

OU-2 Potential Waste 
Site (PWS) - P3 
Pipeline Site 
Investigation (SI) 
Report 

•Draft 9/03 
•Draft Final 1/04 
•Final 3/04 

  •Review, Comment, & Approve 
•Review, Comment, & Approve 
•Review, Comment, & Approve 
 

 2 
2 
2 

       

OU-1 Remedial Action 
Plan (RAP) 

•Draft 10/03 
•Draft Final 2/04 
•Final 6/04 

  •Review, Comment, & Approve 
•Review, Comment, & Approve 
•Review, Comment, & Approve 

 2 
2 
2 

       

OU-1 Quarterly 
Groundwater 
Monitoring Reports 

•Quarter –1 
•Quarter –2 
•Quarter –3 
•Quarter -4 

  •Review, Comment, & Approve 
•Review, Comment, & Approve 
•Review, Comment, & Approve 
•Review, Comment, & Approve 

 2 
1 
1 
1 

       

OU-1 Annual 
Groundwater 
Monitoring Reports 

• Annual Report is the 4th Quarter Report & 
includes summary of all previous quarters for the 
year. 

  •Review, Comment, & Approve  2 

       

Project Management • 5 Project Manager (PM) Meetings 
• 4 PM Site Visits 
• PM Coordination/Teleconferences 
• PM Training 

  •Attend & Comment 
• Attend & Comment 
• Attend & Participate 
• Attend Courses, Classes, & Site 
   Training 
 

 1 
1 
1 
1 
 

       
Community Relations • 2 Technical Review Committee Meetings 

• Community Relations Documents: Fact Sheets,  
   Public Notices, etc. 

  •Attend & Comment 
• Attend & Participate 

 2 
2 

     
DTSC Project Manager /s/Peter MacNicholl  Date: xx/xx/xx 
E-mail pmacnich@dtsc.ca.gov  Phone # 916-255-3713 

RWQCB Project Manager /s/Bruce Myers  Date: 7/29/04 
E-mail myersb@rb5f.swrcb.ca.gov  Phone # 559-488-4397 

DoD Project Manager /s/Linda White  Date: xx/xx/xx 

E-mail Linda.J.White@usace.army.mil  Phone # 402-221-7672 
 
Challenges: 
The OHF Steering Committee and Bakman Water Company still cannot agree to terms for installation of wellhead treatment at 
Bakman Wells B-2 and B-14.  This impedes implementation of the Water Contingency Plan (if needed) and the potential for using 
Bakman Well B-14 to control the downgradient portion of the TCE plume. 
 
Success Stories: 
The OU-1 Remedial Action Plan was completed in May, including CEQA review and Negative Declaration determination.  
 
Added Tasks: 
 A soil vapor extraction pilot test for OU-1 was completed in late June.  This data will be used to refine the OU-1 Source Area Design.  
The DTSC and RWQCB will review and comment on the resulting technical memo (during FY04-05) as it relates to the OU-1 Source 
Area Design documents. 
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TWO-YEAR JOINT CA EXECUTION PLAN 

Description  Requirement  
Name of Installation Beale Air Force Base, Titan I-C Missile Facility  1. CA-E Submittal  
Funding Source DERP  2. 12/31/02 Status  
Service Branch USACE, Sacramento District  3. Annual Funding Review  
DTSC Site# 100568  4. 6/30/03 Status  
RB# 5 RB PCA# 169-54 Lead RB  5. 12/31/03 Status  
       6. 6/30/04 Status  
CA Period 1 JUL 02 - 30 JUN 04 
YEAR 1 July 1, 2002 to June 30, 2003 

Milestones Tasks Jul 
Dec 

Jun 
Jun California DSMOA Services Jul 

Dec 
Jun 
Jun 

 Abandon wells/fill in USTs*   Review Work Plan and 
comment* 

2 2 

 Site Closure Report*   Review and issue Closure 
letter* 

3 3 

 Meetings  (4)*   Attend technical meetings* 1 1 
 Public Information Outreach (1)*   Attend Public Information 

Outreach meeting* 
3 3 

 * - tasks and California DSMOA services are 
contingent upon the Army securing funding during 
the cooperative agreement period, regardless of 
year 1 or year 2.  

     

 Rights of Access    Continue assisting Corps of 
Engineers with Rights of Access 
Issues with Landowner, to allow 
site closure when funding 
becomes available again. 

  

 
YEAR 2 July 1, 2003 to June 30, 2004 

Milestones Tasks Jul 
Dec 

Jun 
Jun California DSMOA Services Jul 

Dec 
Jun 
Jun 

 Secure Silo* 2  Review and issue comments* 3 3 
 Site Closure/ No Further Action*   Review and issue comments* 3 3 
 Meeting (2)*   Attend technical meeting* 3 3 
 Public Information Outreach (1)*   Attend Public Information 

Outreach meeting* 
3 3 

 * - tasks and California DSMOA services are 
contingent upon the Army securing funding during 
the cooperative agreement period, regardless of 
year 1 or year 2. 

     

 Rights of Access   Continue assisting Corps of 
Engineers with Rights of Access 
Issues with Landowner, to allow 
site closure when funding 
becomes available again. 

 1 

DTSC Project Manager   Date:  
E-mail   Phone #  

RWQCB Project Manager Brian Taylor /s/ Date: 23 July 2004 

E-mail taylorb@rb5s.swrcb.ca.gov  Phone # (916) 464-4811 
DoD Project Manager Brenda Pedersen /s/ Date: 29 January 2002 

E-mail bpedersen@spk.usace.army.mil  Phone # (916) 557-6771 
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TWO-YEAR JOINT CA EXECUTION PLAN 

 
Description  Requirement  
Name of Installation Beale Air Force Base, Titan I-B Missile Facility  1. CA-E Submittal  
Funding Source DERP  2. 12/31/02 Status  
Service Branch USACE, Sacramento District  3. Annual Funding Review  
DTSC Site#  100567  4. 6/30/03 Status  
RB# 5 RB PCA# 169-55 Lead RB  5. 12/31/03 Status  
       6. 6/30/04 Status  
 
CA Period 1 JUL 02 - 30 JUN 04 
YEAR 1 July 1, 2002 to June 30, 2003 

Milestones Tasks Jul 
Dec 

Jun 
Jun California DSMOA Services Jul 

Dec 
Jun 
Jun 

Work Plan Lead Removal Feasibility Study   Review and comment on Work 
Plan 

2 2 

Corrective Action Corrective Action Plan   Review and comment on 
Corrective Action Plan.  Meet 
with the Army to negotiate terms 
and conditions. 

3 3 

 Site Visit   Conduct one (1) site visit during 
field activities. 

1 1 

 Meetings (4)   Attend Technical Review 
meetings. 

2 2 

 Public Information Outreach (1)   Attend Public Information 
Outreach Meeting. 

3 3 

       
       
       

 
YEAR 2 July 1, 2003 to June 30, 2004 

Milestones Tasks Jul 
Dec 

Jun 
Jun California DSMOA Services Jul 

Dec 
Jun 
Jun 

Closure Report Site Closure Report (to include UST Closure 
Report and Corrective Action Report) 

  Review and issue comment letter 1 
 

1 

 Meetings (6)   Attend Technical Review 
Meetings. 

1 1 

 No Further DoD Action   Pending well abandonment. 3 1 
 Site Visit   Conduct one (1) site visit during 

field activities. 
1 2 

 Meetings (4)   Attend Technical Review 
meetings. 

1 2 

 Public Information Outreach (1)   Attend Public Information 
Outreach Meeting. 

1 1 

     
DTSC Project Manager   Date:  
E-mail   Phone #  

RWQCB Project Manager Brian Taylor /s/ Date: 23 July 2004 

E-mail taylorb@rb5s.swrcb.ca.gov  Phone # (916) 464-4811 
DoD Project Manager Brenda Pedersen /s/ Date: 29 January 2002 

E-mail bpedersen@spk.usace.army.mil  Phone # (916) 557-6771 
 



DQUniv_E_063004.doc 

Status is For State Use Only.  Insert appropriate Status Number to correspond with both Tasks and California DSMOA Services. 
Status Legend:  [1] In-Progress/Ongoing; [2] Completed; [3] Delayed; [4] Tasks will not be performed. 

TWO-YEAR JOINT CA EXECUTION PLAN 
Description  Requirement  
Name of Installation  Deganawidah-Quetzalcoatl University  1. CA-E Submittal  
Funding Source  DERP  2. 12/31/02 Status  
Service Branch  USACE, Sacramento District  3. Annual Funding Review  
DTSC Site#  100570  4. 6/30/03 Status  
RB# 5 RB PCA# 169-59 Lead RB  5. 12/31/03 Status  
       6. 6/30/04 Status  
CA Period 1 JUL 02 - 30 JUN 04 
YEAR 1 July 1, 2002 to June 30, 2003 

Milestones Tasks Jul 
Dec 

Jan  
Jun California DSMOA Services Jul 

Dec 
Jan  
Jun 

 

Preliminary 
Assessment  

Complete Preliminary Site Assessment Report for 
review and comment 

  Review and comment on revised 
Preliminary Assessment Report. 

2 2 

Site Inspection Draft 
Final Report 

Complete Site Inspection Report for review and 
comment 
 
Prepare Decision Document for Long-Term 
Monitoring (Optional) 

   2 
 
 
1 

2 
 
 
1 

Long-Term 
Monitoring 

Quarterly Groundwater Monitoring (4) 
 
 
 
Develop accurate Operations & Maintenance cost 
estimate for future budgeting 
 
Periodic review of compliance w/project goals  

  Review and comment four times a year 
on the submitted groundwater 
monitoring reports. 
 
Review current progress and meet with 
Federal agency to discuss the details and 
progress of the project. 

3 
 
 
 
3 
 
 
3 

3 
 
 
 
3 
 
 
3 

 Bi-annual meetings (2)   Technical Review Meetings to discuss 
the contents of the quarterly report and 
to determine if additional work is 
required. 

2 3 

 Public Meeting (1) (Optional)   Public informational meeting to present 
results of the Preliminary Assessment & 
Site Investigation Report 

3 3 

 Site Visit   Conduct one (1) site visit  2 3 

YEAR 2 July 1, 2003 to June 30, 2004    
Milestones Tasks Jul 

Dec 
Jan  
Jun California DSMOA Services Jul 

Dec 
Jan 
Jun 

Long-Term 
Monitoring 
 
 
Site Inspection Final 
Report 

Quarterly Groundwater Monitoring (4) 
 
 
 
Complete Site Inspection Workplan for review and 
comment 
 
 
Develop accurate Operations & Maintenance cost 
estimate for future budgeting 
Periodic review of compliance w/project goals  

  Review and comment once a year on the 
submitted groundwater monitoring 
reports. 
 
Reviewed and commented on Workplan. 
Resuolution required on additional 
sampling. 
 
Review current progress and meet with 
Federal agency to discuss the details and 
progress of the project. 

1 
 
 
 
1 
 
 
 
3 
 

 

1 
 
 
 
1 
 
 
 
1 

 Bi-annual meetings (2)   Technical Review Meetings to discuss 
the contents of the quarterly report and to 
determine if additional work is required. 

1 1 

 Site Visit   Conduct one (2) site visits  1 1 

RWQCB Project Manager Brian Taylor /s/ Date: 23 July 2004 
E-mail Taylorb@rb5s.swrcb.ca.gov  Phone # (916) 464-4811 
DoD Project Manager Meegan Nagy /s/ Date: 30 April 2004 

E-mail Meegan.G.Nagy@.usace.army.mil  Phone # 916-557-7257 
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Status is For State Use Only.  Insert appropriate Status Number to correspond with both Tasks and California DSMOA Services. 
Status Legend:  [1] In-Progress/Ongoing; [2] Completed; [3] Delayed, [4] Tasks will not be performed. 

TWO-YEAR JOINT CA EXECUTION PLAN 
Description  Requirement  
Name of Installation Eagle Field  1. CA-E Submittal  
Funding Source DERA  2. 12/31/02 Status  
Service Branch FUDS  3. Annual Funding Review  
DTSC Site# 101448  4. 6/30/03 Status  
RB# 5 RB PCA# 16978 Lead DTSC  5. 12/31/03 Status  
       6. 6/30/04 Status  
CA Period 1 JUL 02 - 30 JUN 04 
YEAR 1 July 1, 2002 to June 30, 2003 

Milestones Tasks Jul 
Dec 

Jan  
Jun California DSMOA Services Jul 

Dec 
Jan  
Jun 

Site Inspection Draft 
Work Plan 
(Start by Jan 02) 

Prepare Work Plan, Sampling & Analysis Plan, 
and Worker Health and Safety Plan 
 
Sample soils, sediments, ground, surface water as 
appropriate 
 

  Provide input and Feedback 
 
 
Oversee and possible split samples 

  

Site Inspection Draft 
Final Report 
(Complete by Sep 02) 
  

Complete Site Inspection Report 
 

  Review and Comment   

Bi-annual meetings (2) Discuss Project Progression & Directives   Provide input and Feedback   
DSMOA Coordination  
Activities 

DSMOA annual report, Mid-year correction, grant 
coordination 

  Semi-annual Report, mid-year 
correction review and 
coordination of site activities for 
next grant cycle work. 

  

Program Mgm’t RPM Meetings   Participate in and provide input to 
the Meetings. 

  

       

 
YEAR 2 July 1, 2003 to June 30, 2004 

Milestones Tasks Jul 
Dec 

Jan  
Jun California DSMOA Services Jul 

Dec 
Jan  
Jun 

Decision Document 
(Start by Oct 03) 

Prepare Decision Document for review and 
comment 

  Review and Comment 
 

1 1 

DSMOA Coordination  
Activities 

DSMOA annual report, Mid-year correction, grant 
coordination 

  Semi-annual Report, mid-year 
correction review and 
coordination of site activities for 
next grant cycle work. 

1 2 

Program Mgm’t RPM Meetings   Participate in and provide input to 
the Meetings. 

1 4 

 Public Awareness   Participate review and comment 1 1 
Project closeout    Site certification  

Site Closure 
1 1 

       

DTSC Project Manager /s/ Ed Walker  Date: 2/15/02 
E-mail Ewalker@dtsc.ca.gov  Phone # 916 255 4988 

RWQCB Project Manager /s/ Russell Walls   Date: 1/14/02 

E-mail WallsR@rbf5.swrcb.ca.gov  Phone # 559 488 4392 
DoD Project Manager /s/ Peter Broderick  Date: 1/16/02 

E-mail pbroderick@spk.usace.army.mil  Phone # 916.557.7430 
Success Story:  USACE has issued August 2003 report recommending no further action by the military at the site. 
Challenges: Negotiations between DTSC and USACE regarding disposal of pesticide-contaminated soil generated from a UST 
removal.. 



Lahontan 
Regional Water Quality Control Board 

Facility Service Fund PCA Lead 

Sierra Army Depot (Main Base) Army DERA 16655 S 

Fort Irwin National Training Center Army DERA 16656 S 

Edwards Air Force Base Air Force DERA 16660 S 

George Air Force Base Air Force BRAC 
I & II 16661 R 

Air Force Plant #42 Air Force DERA 16662 S 

Barstow-Daggett Airport FUDS DERA 16961 D 

Sierra Army Depot, 
Herlong & Honey Lake Parcel Army BRAC IV 16963 D 
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Status is For State Use Only.  Insert appropriate Status Number to correspond with both Tasks and California DSMOA Services. 
Status Legend:  [1] In-Progress/Ongoing; [2] Completed; [3] Delayed; [4] Tasks will not be performed. 

 
TWO-YEAR JOINT CA EXECUTION PLAN 

Description  Requirement  
Name of Installation SIERRA ARMY DEPOT (Main Base)  1. CA-E Submittal  
Funding Source DERA  2. 12/31/02 Status  
Service Branch ARMY  3. Annual Funding Review  
DTSC Site# 100132  4. 6/30/03 Status  
RB# 6 RB PCA# 166-55 Lead DTSC  5. 12/31/03 Status  
       6. 6/30/04 Status  
 
CA Period 1 JUL 02 - 30 JUN 04 
 
YEAR 1 July 1, 2002 to June 30, 2003 

Milestones Tasks Jul 
Dec 

Jan 
Jun California DSMOA Services Jul 

Dec 
Jan 
Jun 

Remedial Invest. / 
Feasibility Study 

Old Popping Furnace (OPF) 
      Draft Final/Final Report 

  Review, Comment, and Approve  2 

       
Treatability Study 
Report 

Bldg. 210 
       Draft/DFinal/Final Report 

  Review, Comment, and Approve  2 

       
Feasibility Study Abandoned Landfill/Southern Sites (ALF/SS) 

       Draft/DFinal/Final Report 
  Review, Comment, and Approve  2 

       
 Bldg. 210 

        Draft/DFinal/Final Report 
  Review, Comment, and Approve  2 

       
 Upper Burning Grounds (UBG) 

         DFinal/Final Report 
  Review, Comment, and Approve  2 

       
Proposed Plans ALF/SS 

         Draft/DFinal/Final Documents 
  Review, Comment, and Approve  1 

       
 Bldg. 210 

        Draft Document 
  Review, Comment, and Approve  1 

       
 UBG 

         Draft/DFinal/Final Documents 
  Review, Comment, and Approve  2 

       
 OPF 

          Draft/DFinal/Final Documents 
  Review, Comment, and Approve  2 

       
Environmental 
Assessment 
Documentation 
Public comment/mtgs. 

ALF/SS 
UBG 
OPF 

  Prepare, Respond to comments, 
Finalize 

 2 

       
Record of Decision ALF/SS 

        Draft document   
  Review, Comment, and Approve  1 

 UBG 
         Draft/DFinal Documents 

  Review, Comment, and Approve  1 

 OPF 
          Draft/DFinal Documents 

  Review, Comment, and Approve  1 



Sierra AD_Main_E_063004.doc 

Status is For State Use Only.  Insert appropriate Status Number to correspond with both Tasks and California DSMOA Services. 
Status Legend:  [1] In-Progress/Ongoing; [2] Completed; [3] Delayed; [4] Tasks will not be performed. 

YEAR 1 July 1, 2002 to June 30, 2003 
Milestones Tasks Jul 

Dec 
Jan 
Jun California DSMOA Services Jul 

Dec 
Jan 
Jun 

Natural Attenuation 
Groundwater 
Monitoring Reports 

TNT Leaching Beds Area 
DRMO Area 
          Draft/Final Documents 

  Review, Comment, and Approve  1 

       
SVE/Bioventing 
Operations Reports 

DRMO Trench Area 
Diesel Spill Area 
          Draft/Final Documents 

  Review, Comment, and Approve  2 

       
Closure Report Diesel Spill Area 

          Draft/Final Document 
  Review, Comment, and Approve  1 

       
Program Management 
and Mis c. Tasks 

Remedial Project Management mtgs. 
RAB mtgs./Public comment mtgs. 
Teleconferences 
Comment resolution mtgs. 
Project coordination 
Site visits/inspections 
Institutional Control language implementation 
UST monitoring reports 
Corrective Action/Remedial Action coordination 

  Attend and participate  1 

       
 
YEAR 2 July 1, 2003 to June 30, 2004 

Milestones Tasks Jul 
Dec 

Jan 
Jun California DSMOA Services Jul 

Dec 
Jan 
Jun 

Proposed Plans Bldg. 210 
        Dfinal/Final Documents 

  Review, Comment, and Approve  1 

 ALF/SS 
         Draft/DFinal/Final Documents 

  Review, Comment, and Approve  1 

Environmental 
Assessment 
Documentation 
Public comment/mtgs. 

Bldg. 210   Prepare, Respond to comments, 
Finalize 

 1 

       
Record of Decision ALF/SS 

        Dfinal/Final Documents 
  Review, Comment, and Approve  3 

       
 Bldg. 210 

        Draft/Dfinal/Final Documents 
  Review, Comment, and Approve  3 

       
Remedial 
Design/Remedial 
Action planning 

ALF/SS 
Bldg.210 
UBG 
OPF 

  Attend and confer/comment  3 

       
Remedial Designs 
   Prelim/Intermed/Final 

ALF/SS 
Bldg.210 
UBG 
OPF 

  Review, Comment, and Approve  3 

       
Natural Attenuation 
Groundwater 
Monitoring Reports 

TNT Leaching Beds Area 
         Draft/Final Documents 

  Review, Comment, and Approve  2 

       



Sierra AD_Main_E_063004.doc 

Status is For State Use Only.  Insert appropriate Status Number to correspond with both Tasks and California DSMOA Services. 
Status Legend:  [1] In-Progress/Ongoing; [2] Completed; [3] Delayed; [4] Tasks will not be performed. 

YEAR 2 July 1, 2003 to June 30, 2004 
Milestones Tasks Jul 

Dec 
Jan 
Jun California DSMOA Services Jul 

Dec 
Jan 
Jun 

 DRMO Area 
          Draft/Final Documents 

  Review, Comment, and Approve   

       
       
SVE/Bioventing 
Operations Reports 

DRMO Trench Area 
 

  Review, Comment, and Approve  2 

       
Closure Report DRMO Trench Area 

           Draft/Final Document 
  Review, Comment, and Approve  2 

       
Program Management 
and Misc. Tasks 

Remedial Project Management mtgs. 
RAB mtgs./Public comment mtgs. 
Teleconferences 
Comment resolution mtgs. 
Project coordination 
Site visits/inspections 
Institutional Control language implementation 
UST monitoring reports 
Corrective Action/Remedial Action coordination 

  Attend and participate  1 

     

     
DTSC Project Manager /s/ John Harris   Date: 1/2/2002 
E-mail Jharris3@dtsc.ca.gov  Phone # 916-255-3683 

RWQCB Project Manager /s/ James Brathovde  Date: 1/2/2002 

E-mail Jbrathovde@rb6s.swrcb.ca.gov  Phone # 530-542-5572 
DoD Project Manager /s/ Lisa Huston  Date: 1/2/2002 

E-mail LHusotn@sierra-emh.army.mil  Phone # 530827-4205 

     
     
 
Challenges: 
The new Guaranteed Fixed Price contractor for base remediation, ARCADIS, chooses to remediate TCE using  IRZ  (In-situ Reactive 
Zone) molasses technology; demonstration plots were drilled in June 04 with tests to start later this summer.  
 
Success Stories: 
The zero valent in-situ wall, after 18 months, is just now showing a 50-80 % reduction in TCE in groundwater 100 feet below ground 
surface at Bldg 210. 
 



FortIrwin_E_063004.doc 
 

Status is For State Use Only.  Insert appropriate Status Number to correspond with both Tasks and California DSMOA Services. 
Status Legend:  [1] In-Progress/Ongoing; [2] Completed; [3] Delayed; [4] Tasks will not be performed. 

TWO-YEAR JOINT CA EXECUTION PLAN 
Description  Requirement  
Name of Installation Fort Irwin National Training Center  1. CA-E Submittal  
Funding Source DERA  2. 12/31/02 Status  
Service Branch U.S. Army   3. Annual Funding Review  
DTSC Site# 400063-47  4. 6/30/03 Status  
RB#  RB PCA# 166-56 Lead DTSC  5. 12/31/03 Status  
       6. 6/30/04 Status  
Period 1 JUL 02 - 30 JUN 04 
YEAR 1 July 1, 2003 to December 30, 2003 

Milestones Tasks Jul 
Dec 

Jan  
Jun California DSMOA Services Jul 

Dec 
Jan  
Jun 

RI/FS FTIR-01, Groundwater Monitoring Installation 
Workplan, Soil Gas Sampling, Geophysical Study, 
Trenching at Area E  

 1 Provide technical review of 
document and comments 

1 1 

RI/FS 
 

FTIR-01, Revised Technical Memorandum 1 1 Provide technical review of 
document and comments 

1 1 

RI/FS FTIR-01, Annual Groundwater Monitoring Report 1 1 Provide technical review of 
document and comments 

1 1 

RI/FS FTIR-11, Groundwater Installation Workplan,  2 2 Provide technical review of 
document and comments 

2 2 

 FTIR-11, Site Characterization Report 1 1 Provide technical review of 
document and comments 

1 1 

 FTIR-11, Annual Groundwater Monitoring Report 1 1 Provide technical review of 
document and comments 

1 1 

RI/FS FTIR-38/40, Finalize RI/FS Report 2 2 Provide technical review of 
document and comments 

2 2 

RAW FTIR 38/40, Remedial Action Work Plan 2 2 Provide technical review of 
document and comments 

2 2 

 FTIR-38/40, Close Out Report 3 3 Provide technical review of 
document and comments 

3 3 

LTM FTIR 02/04, Annual Groundwater Monitoring  1 1 Provide technical review of 
document and comments 

1 1 

LTM FTIR-02/04, Cap inspection & repair 1 1 Provide technical review of 
document and comments 

1 1 

RI FTIR-27/28, Additional Site Characterization 1 1 Provide technical review of 
document and comments 

1 1 

RAW FTIR 27/28, Remedial Action Work Plan  1 1 Provide technical review of 
document and comments 

1 1 

RI, RA(O) FTIR 27/28, Close Out Report 1 1 Provide technical review of 
document and comments 

1 1 

YEAR 2 July 1, 2003 to June 30, 2004 
Milestones Tasks Jul 

Dec 
Jan  
Jun California DSMOA Services Jul 

Dec 
Jan  
Jun 

LTM FTIR 02/04, semi-Annual Groundwater Monitoring  1 1 Provide technical review of 
document and comments 

2 2 

LTM FTIR-01, semi-Annual Groundwater Monitoring 
Report 

1 1 Provide technical review of 
document and comments 

2 2 

Field work 
 
Report  

Site Visit – FTIR-27 soil sampling 
 
Lucky Fuse Site FTIR-7  
 

1  Field oversight activities 
 
Review/approve 

2 2 
 
3 
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Status is For State Use Only.  Insert appropriate Status Number to correspond with both Tasks and California DSMOA Services. 
Status Legend:  [1] In-Progress/Ongoing; [2] Completed; [3] Delayed; [4] Tasks will not be performed. 

DTSC Project Manager Curtis Plotkin  Date: 3/30/04 
E-mail CPlotkin@dtsc.ca.gov  Phone # 714 484-5448 
RWQCB Project Manager Christy Hunter  Date: 3/30/04 

E-mail Chunter@rb6v.swrcb.ca.gov  Phone # 760 241-7377 

DoD Project Manager Justine E. Dishart, Environmental Engineer  Date: 11/8/01 
E-mail Justine.dishart@irwin.army.mil  Phone # (760) 380-3743 
 



EdwardsAFB_E_063004.doc 

Status is For State Use Only.  Insert appropriate Status Number to correspond with both Tasks and California DSMOA Services. 
Status Legend:  [1] In-Progress/Ongoing; [2] Completed; [3] Delayed; [4] Tasks will not be performed. 

 
TWO-YEAR JOINT CA EXECUTION PLAN 

 
Description    Requirement  
Name of Installation Edwards Air Force Base   1. CA-E Submittal  
Funding Source ERA  2. 12/31/02 Status  
Service Branch Air Force  3. Annual Funding Review  
DTSC Site# 100052  4. 6/30/03 Status  
RB# 100052 RB PCA# 166-60 Lead DTSC  5. 12/31/03 Status  
       6. 6/30/04 Status  
 
CA Period 1 JUL 02 - 30 JUN 04 
YEAR 1 July 1, 2002 to June 30, 2003 

Milestones Tasks Jul 
Dec 

Jan  
Jun California DSMOA Services Jul 

Dec 
Jan  
Jun 

Record of Decision 4 RI/FS Summary Reports 1  Provide Review and Comments 1  
 4 Health Risk Assessment Reports 1  Provide Review and Comments 1  
 10 ERA Risk Assessment Reports (& forms) 1  Provide Review and Comments 1  
 2 Proposed Plan Documents 1  Provide Review and Comments 1  
 1 RI Workplan Addendum 2  Provide Review and Comments 2  
 3 MNA Work Plan Addendums  1  Provide Review and Comments 1  
 44 Annual Groundwater Monitoring Reports 1  Provide Review and Comments 1  
 17 Semi-annual Groundwater Monitoring Reports 1  Provide Review and Comments 1  
 1 IRA Work Plan 2  Provide Review and Comments 2  
 2 IRA Work Plan Addendum 1  Provide Review and Comments 1  
 2 Hydrogeologic Modeling Investigation Reports 2  Provide Review and Comments 2  
 1 Waste Consolidation Unit Monitoring Plan 2  Provide Review and Comments 2  
 8 Treatability Study Workplan Addendums  1  Provide Review and Comments 1  
 17 Treatability Study Reports 1  Provide Review and Comments 1  
 12 Remediation System Monitoring Reports 1  Provide Review and Comments 1  
 62 Site Summary Reports 1  Provide Review and Comments 1  
 9 Site Summary Addendums  1  Provide Review and Comments 1  
 2 Closure Letters 2  Provide Review and Comments 2  
Program Management 4  RPM meetings (1 per quarter) 1  Attend/Participate in Meetings 1  
 4  RPM Technical Sessions (1 per quarter) 1  Attend/Participate in Meetings 1  
 12  Site Inspections 1  Attend/Participate  in Site Visits 1  
Community Relations 4  RAB meetings (1 per quarter) 1  Attend/Participate in Meetings 1  
 2 Public Relations/Community Outreach Activities  1  Attend/Participate in Activities 1  
 RAB Training 1  Attend/Participate in Training 1  
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YEAR 2 July 1, 2003 to December 31, 2004 

Milestones Tasks Jul 
Dec 

Jan  
Jun California DSMOA Services Jul 

Dec 
Jan  
Jun 

Record of Decision 4 RI/FS Summary Reports   Provide Review and Comments 1 2 
 4 Health Risk Assessment Reports   Provide Review and Comments 4 4 
 3 ERA Predictive Risk Assessment Reports   Provide Review and Comments 4 4 
 2 ERA Full Scoping   Provide Review and Comments 4 4 
 2 Proposed Plan Documents   Provide Review and Comments 1 1 
 32 Annual Groundwater Monitoring Reports   Provide Review and Comments 1 1 
 5 Annual Monitoring and Natural Attenuation 

Reports 
  Provide Review and Comments 2 2 

 11 Semi-annual Groundwater Monitoring Reports   Provide Review and Comments 2 2 
 1 IRA Work Plan   Provide Review and Comments 2 2 
 8 Treatability Study Reports   Provide Review and Comments 1 1 
 3 Remediation System Monitoring Reports   Provide Review and Comments 4 4 
 1 Risk Management Meeting Report   Provide Review and Comments 4 4 
 3 Annual Operations Reports   Provide Review and Comments 1 1 
 4 Groundwater Modeling Reports   Provide Review and Comments 1 2 
 16 Site Summary Reports   Provide Review and Comments 2 1 
 5 Site Summary Addendums    Provide Review and Comments 2 2 
Program Management 4  RPM meetings (1 per quarter)   Attend/Participate in Meetings 1 2 
 4  RPM Technical Sessions (1 per quarter)   Attend/Participate in Meetings 1 2 
 12  Site Inspections   Attend/Participate in Site Visits 1 2 
Community Relations 4  RAB meetings (1 per quarter)   Attend/Participate in Meetings 4 4 
 2 Public Relations/Community Outreach Activities    Attend/Participate in Activities 4 4 
 RAB Training   Attend/Participate in Training 4 4 

 
DTSC Project Manager John O’Kane /s/  Date:  
E-mail okanej@dtsc.ca.gov  Phone # 916.255.3715 

RWQCB Project Manager Elizabeth Lafferty /s/  Date: 5/10/04 

E-mail elafferty@rb6v.swrcb.ca.gov  Phone # 760.241.7384 
DoD Project Manager David Steckel /s/  Date:  

E-mail mary.spencer@edwards.af.mil  Phone # 661.277.1466 
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Status is For State Use Only.  Insert appropriate Status Number to correspond with both Tasks and California DSMOA Services. 
Status Legend:  [1] In-Progress/Ongoing; [2] Completed; [3] Delayed, [4] Tasks w ill not be performed. 

TWO-YEAR JOINT CA EXECUTION PLAN 
Description  Requirement  
Name of Installation George Air Force Base – Reuse Activities  1. CA-E Submittal  
Funding Source BRAC  2. 12/31/02 Status  
Service Branch Air Force  3. Annual Funding Review  
DTSC Site# 400071  4. 6/30/03 Status  
RB# 6 RB PCA# 16661 Lead Water Board  5. 12/31/03 Status  
       6. 6/30/04 Status  
CA Period 1 JUL 02 - 30 JUN 04 
YEAR 1 July 1, 2002 to June 30, 2003 

Milestones Tasks Jul 
Dec 

Jan  
Jun California DSMOA Services Jul 

Dec 
Jan  
Jun 

Site Investigation 
Report 

Dieldrin – Phase I Groundwater and Soil 
Investigation Report 

2 2 Review, comment and approve 2 2 

Report Well Destruction Workplan  2 2 Review, comment and approve 2 2 
Report Well Destruction Report 1 1 Review, comment and approve 1 1 
Work Plan Original and 2nd Skeet Ranges Characterization 

Work Plan 
2 2 Review, comment and approve 2 2 

Closure Plan Skeet Range Closure Plan 2 2 Review, comment and approve 2 2 
EE/CA Original and 2nd Skeet Ranges EE/CA 2 2 Review, comment and approve 2 2 
Closure Report Original and 2nd Skeet Range Closure Report 1 2 Review, comment and approve 1 2 
FOST/SEBS Subparcel D-5b (Cal/Nev Parcel) 2 2 Review, comment and approve 2 2 
 RPM Meetings 1 2 Attend and comment 1 2 
 Status reports to Regional Water Quality Control 

Board 
N/
a 

N/
a Oral or Written 1 2 

 AFRPA Program Peer Review 2 2 Participate 2 2 

YEAR 2 July 1, 2003 to June 30, 2004 
Milestones Tasks Jul 

Dec 
Jan  
Jun California DSMOA Services Jul 

Dec 
Jan  
Jun 

Work Plan EOD Range Soil Investigation Work Plan 3  Review, comment and approve  3 3 

Work Plan Basewide EBS Data Gap Investigation Work Plan 3  Review, comment and approve 3 3 
Closure Report EOD Range Soil Investigation Closure Report 3  Review, comment and approve 3 3 
Closure Report Basewide EBS Data Gap Investigation Report 3  Review, comment and approve 3 3 
Report Well Destruction Report 2  Review, comment and approve 2 2 
Report Bldg 749 UST Removal  2  Review, comment and approve 2 2 

Work Plan Bldg 749 UST Investigation SAP Addendum 1  Review, comment and approve 1 1 
Work Plan Bldg 513 Pesticide Soil Investigation 1  Review, comment and approve 1 1 
Work Plan Railroad Refueling Station Investigation 1  Review, comment and approve 1 1 
 RPM meetings 1  Attend and comment 1 1 
 Status reports to Regional Water Quality Control 

Board 

N/
a  Oral or Written 1 1 

 AFRPA Program Review  1  Participate 4 4 

DTSC Project Manager Not applicable Date:  
E-mail  Phone #  

RWQCB Project Manager Jehiel W. Cass /s/ Date: 02/21/02: 12/13/02: 8/5/03: 5/17/04 
E-mail jcass@rb6v.swrcb.ca.gov Phone # 760-241-2434 

DoD Project Manager Tony Wong /s/ Date: 12/18/01 

E-mail tong.wong@afrpa.pentagon.af.mil Phone # 916-643-6420 x 103 
 



GeorgeAFB_E_063004.doc 
 

Status is For State Use Only.  Insert appropriate Status Number to correspond with both Tasks and California DSMOA Services. 
Status Legend:  [1] In-Progress/Ongoing; [2] Completed; [3] Delayed, [4] Tasks w ill not be performed. 

TWO-YEAR JOINT CA EXECUTION PLAN 
Description  Requirement  
Name of Installation George Air Force Base – Operable Unit Three  7. CA-E Submittal  
Funding Source BRAC  8. 12/31/02 Status  
Service Branch Air Force  9. Annual Funding Review  
DTSC Site# 400071  10. 6/30/03 Status  
RB# 6 RB PCA# 16661 Lead Water Board  11. 12/31/03 Status  
       12. 6/30/04 Status  
CA Period 1 JUL 02 - 30 JUN 04 
YEAR 1 July 1, 2002 to June 30, 2003 

Milestones Tasks Jul 
Dec 

Jan  
Jun California DSMOA Services Jul 

Dec 
Jan  
Jun 

Report Annual 2001 BWGWM Report (applies to all 
OUs) 

2 2 Review, comment and approve 2 2 

Report Annual 2002 BWGWM Report (applies to all 
OUs) 

1 1 Review, comment and approve 1 1 

Report  Long-Term Maintenance and Monitoring Plan – 
OU3 Landfills  

2 2 Review, comment and approve 2 2 

WQPS Report  Water Quality Protection Standards (WQPS) –
OU3 SEDA Landfill 

2 2 Review, comment and approve 2 2 

Report Site OT-69 Phase I TCE Investigation Report 1 2 Review, comment and approve 1 2 
Report Site OT-51 Vapor Point Installation Post 

Construction Report 
1 2 Review, comment and approve 1 2 

SAP OT-69 Phase II TCE Investigation SAP 
Addendum 

1 1 Review, comment and approve 1 1 

ESD for ROD Site OT-51 Explanation of Significant Differences 
(ESD) 

2 2 Review, comment and approve 2 2 

ESD for ROD Site FT-19b and LF-35 ESD 1 1 Review, comment and approve 1 1 
Report Site OT-51 Start-up Report 2 2 Review, comment and approve 2 2 
Report Semi-Annual Remedial Action for Sites WP-17, 

FT-19a, FY-19c, OT-51 and Landfills  DP-03, 
DP-04, LF-12, LF-14 and SEDA Report 

1 2 Review, comment and approve 1 2 

SAP Sampling and Analysis Plan Addendum, 
Background and Compliance Well Installation for 
OU 3 Landfills  DP-03, LF-12 and LF-14 

1 2 Review, comment and approve 1 2 

 Field Oversight 1 1 Conduct 1 1 

 
YEAR 2 July 1, 2003 to June 30, 2004 

Milestones Tasks Jul 
Dec 

Jan  
Jun California DSMOA Services Jul 

Dec 
Jan  
Jun 

Report Annual 2002 BWGWM Report (applies to all 
OUs) 

2  Review, comment and approve 1 4 

Report Annual 2003 BWGWM Report (applies to all 
OUs) 

3  Review, comment and approve 3 1 

Work Plan Site WP-17 Risk Based Closure Approach 
Additional Bioventing Investigation Well 
Installation Work Plan 

3  Review, comment and approve 3 3 

Work Plan Site OT-69 Phase II Site Investigation Work Plan 1  Review, comment and approve 1 2 
Report Semi-Annual Remedial Action for Sites WP-17, 

FT-19a, FY-19c, OT-51 and Landfills  DP-03, 
DP-04, LF-12, LF-14 and SEDA 

1  Review, comment and approve 1 2 

Report  Background and Compliance Well Installation for 
OU 3 Landfills  DP-03, LF-12 and LF-14 Report 

2  Review, comment and approve 2 2 

Work Plan Site FT-19 Closure Plan 2  Review, comment and approve 2 2 

ESD for ROD Site LF-35 ESD 2  Review, comment and approve 2 2 



GeorgeAFB_E_063004.doc 
 

Status is For State Use Only.  Insert appropriate Status Number to correspond with both Tasks and California DSMOA Services. 
Status Legend:  [1] In-Progress/Ongoing; [2] Completed; [3] Delayed, [4] Tasks w ill not be performed. 

YEAR 2 July 1, 2003 to June 30, 2004 
Milestones Tasks Jul 

Dec 
Jan  
Jun California DSMOA Services Jul 

Dec 
Jan  
Jun 

ESD for ROD Site FT-19b ESD 3  Review, comment and approve 3 1 
Work Plan LF-14 Repair Technical Memorandum 3  Review, comment and approve 3 2 
 Status review meetings 1  Participate 1 1 
 Field Oversight and Sampling Activities 1  Conduct 1 1 
       

    
DTSC Project Manager Not applicable Date:  
E-mail  Phone #  
RWQCB Project Manager Jehiel W. Cass /s/ Date: 02/21/02: 12/13/02: 8/5/03: 5/17/03 

E-mail jcass@rb6v.swrcb.ca.gov Phone # 760-241-2434 

DoD Project Manager Tony Wong /s/ Date: 12/18/01 
E-mail tong.wong@afrpa.pentagon..af.mil Phone # 916-643-6420 x 103 
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Status is For State Use Only.  Insert appropriate Status Number to correspond with both Tasks and California DSMOA Services. 
Status Legend:  [1] In-Progress/Ongoing; [2] Completed; [3] Delayed, [4] Tasks w ill not be performed. 

TWO-YEAR JOINT CA EXECUTION PLAN 
Description  Requirement  
Name of Installation George Air Force Base – Operable Unit Two  13. CA-E Submittal  
Funding Source BRAC  14. 12/31/02 Status  
Service Branch Air Force  15. Annual Funding Review  
DTSC Site# 400071  16. 6/30/03 Status  
RB# 6 RB PCA# 16661 Lead Water Board  17. 12/31/03 Status  
       18. 6/30/04 Status  
CA Period 1 JUL 02 – 30 JUN 04 
YEAR 1 July 1, 2002 to June 30, 2003 

Milestones Tasks Jul 
Dec 

Jan  
Jun California DSMOA Services Jul 

Dec 
Jan  
Jun 

Report Extraction Well (Bioventing & SVE) Installation 
Report 

1 2 Review, comment and approve 1 2 

Work Plan Work Plan - H2O2 Treatment for Biofouled Wells  2 2 Review, comment and approve 2 2 
Report Semi-Annual OU-2 SVE IRA Process Report 1 2 Review, comment and approve 1 2 
Report Free-Product Recovery System ITIRs  1 2 Review 1 2 
Work Plan ST-58 SVE System Design and Installation Plan 2 2 Review, comment and approve 2 2 
Work Plan OU2 SVE IRA System Design and Installation 

Plan 
2 2 Review, comment and approve 1 2 

FS  OU 2 Feasibility Study 1 3 Review, comment and approve 1 3 
 Field Oversight and Sampling Activities 1 2 Participate 1 2 
 Status review meetings 1 2 Participate 1 2 

YEAR 2 July 1, 2003 to June 30, 2004 
Milestones Tasks Jul 

Dec 
Jan  
Jun California DSMOA Services Jul 

Dec 
Jan  
Jun 

SAP  Sites ST-54 and ST-57 Source Area Site 
Investigation, Sampling and Analysis Plan 
Addendum 

2  Review, comment and approve 2 2 

SAP  Site ST-67 Aboveground Storage Tank (AST Site 
Investigation, Sampling and Analysis Plan 
Addendum 

3  Review, comment and approve 3 3 

Report Free-Product Recovery System ITIRs  1  Review 1 4 
Report OU 2 SVE IRA Process Report 1  Review, comment and approve 1 4 
FS  OU 2 Feasibility Study 3  Review, comment and approve 3 3 
Proposed Plan  OU 2 Proposed Plan  3  Review, comment and approve 3 3 
Report OU-2 Risk Assumptions Document 2  Review, comment and approve 2 2 

Report OU-2 Risk Assessment Document 1  Review, comment and approve 1 3 
Work Plan MW 32 SAP Addendum  1  Review, comment and approve 1 3 
Report MW 32 Construction Report 1  Review, comment and approve 1 3 
 Field Oversight and Sampling Activities 1  Participate 1 1 
 Status review meetings 1  Participate 1 1 

DTSC Project Manager Not applicable Date:  
E-mail  Phone #  

RWQCB Project Manager Jehiel W. Cass /s/ Date: 02/21/02: 12/13/02: 8/5/03: 5/17/04 

E-mail jcass@rb6v.swrcb.ca.gov Phone # 760-241-2434 
DoD Project Manager Tony Wong /s/ Date: 12/18/01 

E-mail tony.wong@afrpa.pentagon.af.mil Phone # 916-643-6420 x 103 
 



GeorgeAFB_E_063004.doc 
 

Status is For State Use Only.  Insert appropriate Status Number to correspond with both Tasks and California DSMOA Services. 
Status Legend:  [1] In-Progress/Ongoing; [2] Completed; [3] Delayed, [4] Tasks w ill not be performed. 

TWO-YEAR JOINT CA EXECUTION PLAN 
Description  Requirement  
Name of Installation George Air Force Base – Operable Unit One  19. CA-E Submittal  
Funding Source BRAC  20. 12/31/02 Status  
Service Branch Air Force  21. Annual Funding Review  
DTSC Site# 400071  22. 6/30/03 Status  
RB# 6 RB PCA# 16661 Lead Water Board  23. 12/31/03 Status  
       24. 6/30/04 Status  
CA Period 1 JUL 02 - 30 JUN 04 
YEAR 1 July 1, 2002 to June 30, 2003 

Milestones Tasks Jul 
Dec 

Jan  
Jun California DSMOA Services Jul 

Dec 
Jan  
Jun 

Report Geological  Conceptual Site Model – OU 1 2 2 Review, comment and approve 2 2 
Report Hydrogeological Site Conceptual Model  1 1 Review, comment and approve 1 1 
Report Phase IV Data Gaps Investigation Sampling and 

Analysis Plan Addendum  
1 1 Review, comment and approve 1 1 

Report Revised Draft 5-Yr ROD Review Document 3 3 Review, comment and approve 3 3 
Report NZ-55 Conversion to Extraction Well Report 2 2 Review, comment and approve 2 2 
Report Tech Memo – Spills and Leaks Related to OU 1 2 2 Review, comment and approve 2 2 
Report Process Monitoring, , Third Quarter 2002, OU 1 

Groundwater Extraction/Treatment System Report 
1 2 Review and comment 1 2 

SAP Site CG-70 Source Area Site Investigation, 
Sampling and Analysis Plan Addendum 

1 3 Review, comment and approve 1 3 

 Status review meetings 1 2 Participate 1 2 
 Field oversight and sampling activities 1 2 Participate 1 2 

YEAR 2 July 1, 2003 to June 30, 2004 
Milestones Tasks Jul 

Dec 
Jan  
Jun California DSMOA Services Jul 

Dec 
Jan  
Jun 

SAP Site CG-70 Source Area Site Investigation, 
Sampling and Analysis Plan Addendum 

2  Review, comment and approve 2 2 

SAP Site CG-70, Alternate Discharge Point Work Plan 4  Review, comment and approve 4 4 
SAP Site CG-70 Well Modifications, Work Plan 2  Review, comment and approve 2 2 
Report Phase IV Data Gaps Investigation Report 1  Review, comment and approve 1 3 
Report Process Monitoring, Fourth Quarter 2002, OU 1 

   Groundwater Extraction/Treatment System 
   Report 

2  Review and comment 2 2 

Report Process Monitoring, First Quarter 2003, OU 1 
   Groundwater Extraction/Treatment System 
   Report 

2  Review and comment 2 2 

Report 5-Yr ROD Review Document 3  Review, comment and approve 3 3 
Report Hydrogeological Site Conceptual Model  3  Review, comment and approve 3 3 
Report Phase IV Data Gaps Investigation Sampling and 

Analysis Plan Addendum  
2  Review, comment and approve 2 3 

Report, Status OU-1 Shutdown Approach 2  Review, comment and approve 2 2 
 Field Oversight and Sampling Activities 1  Participate 1 1 
 Status review meetings 1  Participate 1 1 
 OP&S Review 3  Review and comment 3 3 

DTSC Project Manager Not Applicable Date:  
E-mail  Phone #  
RWQCB Project Manager Jehiel W. Cass /s/ Date: 02/21/02: 12/13/02: 8/5/03: 5/17/04 
E-mail jcass@rb6v.swrcb.ca.gov Phone # 760-241-2434 
DoD Project Manager Tony Wong /s/ Date: 12/18/01 
E-mail tong.wong@afrpa.pentagon.af.mil Phone # 916-643-6420 x 103 
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Status is For State Use Only.  Insert appropriate Status Number to correspond with both Tasks and California DSMOA Services. 
Status Legend:  [1] In-Progress/Ongoing; [2] Completed; [3] Delayed; [4] Tasks will not be performed. Items in RED are additional tasks and milestones 
not included in the Original DSMOA Estimation Worksheet. 

TWO-YEAR JOINT CA EXECUTION PLAN 
 
Description  Requirement  
Name of Installation Air Force Plant #42, Palmdale  1. CA-E Submittal  
Funding Source DERA  2. 12/31/02 Status  
Service Branch AF  3. Annual Funding Review  
DTSC Site# 300002  4. 6/30/03 Status  
RB# 6 RB PCA# 16662 Lead DTSC  5. 12/31/03 Status  
       6. 6/30/04 Status  
CA Period 1 JUL 02 - 30 JUN 04 
YEAR 1 July 1, 2002 to June 30, 2003 

Milestones Tasks Jul 
Dec 

Jan  
Jun California DSMOA Services Jul 

Dec 
Jan  
Jun 

Final RI Report Final RI Report for OU-1, OU-2, OU-3, OU-4 and 
OU-5 

1 1 Review Final Report and  
Approve RI 

1 3 

FS Feasibility Studies for OU-1, OU-2, OU-3, OU-4 
and OU-5 

1 1 Review Draft and Final Document 
Attend Review Meetings 
Approve FS 

1 3 

Draft RAP Draft Remedial Action Plan for  OU-1, OU-2,  
OU-3, OU-4 and OU-5 Except Site 29 

1 1 Review Draft document 
 Attend Review Meetings   
Review & approve Fact Sheet 
 

1 3 

RFA for Plant Sites 1 
and 3 

RCRA Facility Assessment  Addendum for Plant 
Sites 1 and 3 

1 1 Review Draft and Final Document 
Attend Review Meetings 

1 1 

RAW Removal Action Workplan for Sites 4, 6 and 20 1 1 Review Draft and Final Document 
Attend Review Meetings 
Approve RAW 
 Removal Action Oversight 

1 3 

Draft/Final Closure 
Report 

Draft/Final Area of Concern (AOC) 1 Closure 
Report 

1 2 Review Draft and Final Document 
and approve Report  

1 2 

Supplemental RI 
Workplan 

Supplemental RI Workplan for Sites 23, and 29 1 2 Review and Comment on Draft 
Supplemental Workplan document 

1 2 

Draft/Final Workplan Draft/Final Workplan for Underground Storage 
Tanks Closure Project 

1 2 Review Draft and Final Document 
and Approve Workplan 

1 2 

Groundwater Report Annual Groundwater Reports 1 2 Review Draft and Final Document 
Attend Review Meetings 
Field Oversight 

1 2 

CRP Update Community Relations Update 1 1 Review Draft and Final Document 
Attend Review Meetings 

1 1 

Review Annual Update Management Action Plan 1 4 Review Draft and Final Document 
Attend Review Meetings 

1 4 

Quarterly Meetings Quarterly Restoration Project Manager's Meetings 
and Minutes 

2 2 Discuss Review Documents As 
Required.  Review Draft and Final 
Meeting Minutes 

2 2 

Quarterly Restoration Advisory Board Meetings 
 
 
Local Restoration Advisory Board Meetings 
 

2 
 
 
2 

2 
 
 
2 

Provide Support for Community 
Relation Activities and Public 
Meetings 

2 
 
 
2 

2 
 
 
2 

 Technical Documents as required 2 2 Review Draft and Final Document 
Attend Review Meetings 

2 2 

 Site Visits 2 2 Field Oversight Activities 2 2 

 



AFPlant42_E_063004.doc 
 

Status is For State Use Only.  Insert appropriate Status Number to correspond with both Tasks and California DSMOA Services. 
Status Legend:  [1] In-Progress/Ongoing; [2] Completed; [3] Delayed; [4] Tasks will not be performed. Items in RED are additional tasks and milestones 
not included in the Original DSMOA Estimation Worksheet. 

 
YEAR 2 July 1, to June 30, 2004   (Unscheduled Work) 

 Milestones Tasks Jul 
Dec 

Jan  
Jun California DSMOA Services Jul 

Dec 
Jan  
Jun 

Final RI Report Final RI Report for OU-1, OU-2, OU-3, OU-4 and 
OU-5 

2  Review Final Report and  
Approve RI 

1 1 

Groundwater Report Annual Groundwater Reports IRP sites 2  Review Draft and Final Document 
 

1 1 

CRP Update Community Relations Update - Draft 2  Review Draft  
 

1 1 

Quarterly Meetings Quarterly Restoration Project Manager's Meetings 
and Minutes Sept and July meeting notes 

2  Discuss Review Documents As 
Required.  Review Draft and Final 
Meeting Minutes 

4 1 

LTM Quarterly Restoration Advisory Board Meetings 
July & Dec 03 reports 
 
 

2 
 
 
 

 
 
 
 

Provide Support for Community 
Relation Activities and Public 
Meetings 
Review meeting reports 

 
 
4 
4 

 
 
1
1 

 Site Visit 2  Field Oversight Activities 2 2 
Interim Action Closure 
Report 

Interim Remedial Action Closure Report for Site 
27 

2  Review Interim Report and 
approve 

1 1 

       

DTSC Project Manager Tayseer Mahmoud /s/  Date: 8/19/03 

E-mail Tmahmoud@dtsc.ca.gov   Phone # (714) 484-5419 
RWQCB Project Manager Theodore R. Saari, Jr. /s/  Date: 8/19/03 

E-mail tsaari@rb6v.swrcb.ca.gov  Phone # (760) 241-7407 

DoD Project Manager George H. Warner  /s/  Date: 8/19/03 
E-mail George.warner@wpafb.af.mil  Phone # (937) 255-3241 
 



BarstowDaggett_E_063004.doc 
 

Status is For State Use Only.  Insert appropriate Status Number to correspond with both Tasks and California DSMOA Services. 
Status Legend:  [1] In-Progress/Ongoing; [2] Completed; [3] Delayed; [4] Tasks will not be performed. 

TWO-YEAR JOINT CA EXECUTION PLAN 
 
Description  Requirement  
Name of Installation Barstow-Daggett Airport  1. CA-E Submittal  
Funding Source DERA  2. 12/31/02 Status  
Service Branch FUDS  3. Annual Funding Review  
DTSC Site# 400043  4. 6/30/03 Status  
RB#  RB PCA# 169-61 Lead DTSC  5. 12/31/03 Status  
       6. 6/30/04 Status  
 
CA Period 1 JUL 02 - 30 JUN 04 
YEAR 1 July 1, 2002 to June 30, 2003 

Milestones Tasks Jul 
Dec 

Jan  
Jun California DSMOA Services Jul 

Dec 
Jan  
Jun 

Draft RI/FS 
 

Field Investigation report 
  

1 1 Review and comment 1 1 

Draft Final RI/FS Field Investigation report 1 1 Review and comment 1 1 
Final RI/FS Technical review meeting 1 1 Review and comment 1 1 
Draft FS/RAP Field investigation and report 1 1 Review and comment 1 1 
Draft Final FS/RAP Final report 1 1 Review and comment 1 1 
Final FS/RAP Final report 1 1 Review and comment 1 1 
       

YEAR 2 July 1 to June 30, 2004  
Milestones Tasks Jul 

Dec 
Jan  
Jun California DSMOA Services Jul 

Dec 
Jan  
Jun 

Draft - Phase 2 
• SI for three 

petroleum UST 
sites 

   Review and comment 2 2 

Draft – Phase 2 
• Investigation report 

– Waste disposal 
sites A & B; Funds 
Proj. site 
J09CA031703 

   Review and comment 4 4 

 
DTSC Project Manager Curtis Plotkin  Date: 5/30/04 
E-mail CPlotkin@dtsc.ca.gov  Phone # 714 484-5448 
RWQCB Project Manager Christy Hunter  Date: 4/30/04 

E-mail Chunter@rb6v.swrcb.ca.gov  Phone # 760 241-7377 

DoD Project Manager   Date:  
E-mail   Phone #  
 



Sierra AD_HoneyHerlong_E_063004.doc 

Status is For State Use Only.  Insert appropriate Status Number to correspond with both Tasks and California DSMOA Services. 
Status Legend:  [1] In-Progress/Ongoing; [2] Completed; [3] Delayed, [4] Tasks will not be performed. 

 
TWO-YEAR JOINT CA EXECUTION PLAN 

Description  Requirement  
Name of Installation SIERRA ARMY DEPOT (Honey/Herlong Parcels)  1. CA-E Submittal  
Funding Source BRAC  2. 12/31/02 Status  
Service Branch ARMY  3. Annual Funding Review  
DTSC Site# 100657  4. 6/30/03 Status  
RB# 6 RB PCA# 169-63 Lead DTSC  5. 12/31/03 Status  
       6. 6/30/04 Status  
 
CA Period 1 JUL 02 - 30 JUN 04 
YEAR 1 July 1, 2002 to June 30, 2003 

Milestones Tasks Jul 
Dec 

Jun 
Jun California DSMOA Services Jul 

Dec 
Jun 
Jun 

       
Habitat Assessment 
Report 

Eastshore/Airfield Parcels  
        Draft/DFinal/Final Report 

  Review, Comment, Approve  2 

       
 Field Survey   Field Survey oversight  2 
       
OE/UXO Kickout 
Boundary Investigation 

Eastshore/Airfield Parcels  
       Field Work Plan 
        Draft/DFinal/Final Document 

  Review, Comment, Approve  2 

       
 Field Work   Field Work oversight  1 
       
EE/CA Report Eastshore/Airfield Parcels 

        Draft/DFinal/Final Document 
  Review, Comment, Approve  1 

       
Environmental 
Assessment 
Documentation 
Public comment/mtg. 

Eastshore/Airfield Parcels    Prepare, Respond to Comments, 
Finalize 

 1 

       
Property Reversion Honey Lake 

         Policy discussions 
         Meetings 
         Property Transfer Negotiations 

  Attend and Participate  1 

       
Restoration Advisory 
Board 

Public meetings   Attend and Participate  1 

       
Program Management BCT meetings 

Teleconferences 
Comment Resolution meetings 
Project Coordination 

  Attend and Participate  1 

       
       

 
YEAR 2 July 1, 2003 to June 30, 2004 

Milestones Tasks Jul 
Dec 

Jun 
Jun California DSMOA Services Jul 

Dec 
Jun 
Jun 

       



Sierra AD_HoneyHerlong_E_063004.doc 

Status is For State Use Only.  Insert appropriate Status Number to correspond with both Tasks and California DSMOA Services. 
Status Legend:  [1] In-Progress/Ongoing; [2] Completed; [3] Delayed, [4] Tasks will not be performed. 

Action Memorandum Eastshore/Airfield Parcel 
       Draft/DFinal/Final Document 

  Review, Comment, Approve  2 

       
Field Work Plan Eastshore/Airfield Parcel 

       Draft/DFinal/Final Document 
  Review, Comment, Approve  2 

       
Property Reversion Honey Lake 

         Policy discussions 
         Meetings 
         Property Transfer Negotiations 
         Decision Document/Agreement 
                    Draft Document 

  Attend and Participate  1 

       
Removal Action Eastshore/Airfield Parcel 

        Field Work 
  Field Work Oversight  2 

       
Removal Action Report Eastshore/Airfield Parcel 

       Draft/DFinal/Final Document 
  Review, Comment, Approve  1 

       
Restoration Advisory 
Board 

Public meetings   Attend and Participate  2 

       
Program Management BCT meetings 

Teleconferences 
Comment Resolution meetings 
Project Coordination 

  Attend and Participate  1 

       
       
       

     
DTSC Project Manager /s/ John Harris   Date: 1/10/02 
E-mail Jharris3@dtsc.ca.gov  Phone # 916-255-3683 

RWQCB Project Manager /s/ James Brathovde  Date: 1/10/02 
E-mail JBrathovde@rb6s.swrcb.ca.gov  Phone # 530-542-5572 

DoD Project Manager /s/Beshara Yared  Date: 1/10/04 

E-mail Beshara.G.Yared@usace.army.mil  Phone # 916-557-6923 
 



Santa Ana 
Regional Water Quality Control Board 

Facility Service Fund PCA Lead 

Norton Air Force Base Air Force BRAC 
I & II 16671 S 

March Air Force Base Air Force BRAC III 16672 S 

Los Alamitos, JFTB 
(former Armed Force Reserve Center) Army DERA 16982 R 

Camp Anza FUDS DERA 16983 R 

March Air Reserve Base Air Force DERA 16985 S 

Rialto (Ammunition Stage Point) FUDS DERA 16999 D 
 



NortonAFB_E_063004.doc 

Status is For State Use Only.  Insert appropriate Status Number to correspond with both Tasks and California DSMOA Services. 
Status Legend:  [1] In-Progress/Ongoing; [2] Completed; [3] Delayed; [4] Tasks will not be performed. 

 
TWO-YEAR JOINT CA EXECUTION PLAN 

Description  Requirement  
Name of Installation Norton Air Force Base  1. CA-E Submittal  
Funding Source BRAC I  2. 12/31/02 Status  
Service Branch Air Force  3. Annual Funding Review  
DTSC Site# 400108  4. 6/30/03 Status  
RB# 8 RB PCA# 16671 Lead DTSC  5. 12/31/03 Status  
       6. 6/30/04 Status  
 
CA Period 1 JUL 02 - 30 JUN 04 
YEAR 1 July 1, 2002 to June 30, 2003 

Milestones Tasks Jul 
Dec 

Jan 
Jun California DSMOA Services Jul 

Dec 
Jan 
Jun 

Record of Decision Draft Basewide Record of Decision (8/23/02)   Review and comment   

 Draft Final Basewide Record of Decision (11/21/02)   Review and comment   

 Final Basewide Record of Decision (12/21/02)   Review, comment and approve   

Remedial Action 
Operation 

Groundwater Monitoring Quarterly Technical 
Memorandums  

  Review, comment, and field visits    

 Draft Groundwater Monitoring Annual Report    Review and comment   

 Draft Final Groundwater Monitoring Annual Report    Review, comment and approve   

 Central Base Area P&T Annual Report    Review, comment and approve   

 Base Boundary P&T Annual Report    Review, comment and approve   

 Well Abandonment   Review, comment, approve and 
perform site inspections 

  

 Off Base Water Supply Contingency Annual Report    Review and comment   

 Landfill #2 Landfill Gas O&M Quarterly Reports    Review, comment, and field visits    

 Landfill #2 O&MM Annual Report    Review, comment and approve   

Remedial Design and 
Remedial Action 

Draft Site 10 Remedial Action Work Plan (1/31/03)   Review, comment, and site visit    

 Draft Final Site 10 Remedial Action Work Plan (4/3/03)   Review, comment and approve   

 Draft B/752 Work Plan/Sampling and Analysis Plan 
(7/30/02) 

  Review, comment, and site visit    

 Draft Final B/752 Work Plan/Sampling and Analysis 
Plan (9/30/02) 

  Review and comment   

 Draft B/752 Exterior Remedial Action Completion 
Report (11/03/02) 

  Review, comment, and site visit    

 Draft Final B/752 Exterior Remedial Action Completion 
Report (1/12/03) 

  Review and comment   

 Final B/752 Exterior Remedial Action Completion 
Report (1/27/03) 

  Review, comment and approve   

Property Transfer SEBS/FOSL   Review, comment, site visits    

Overall Program Management   Attend BCT and comment resolution 
meetings 

  

 Community Relations   Attend public meetings, and review 
and comment on newsletters and fact 
sheets  

  

RCRA Closure  Industrial Waste Line Certification Report (9/27/02)   Review, comment and approve   

 Air Combat Camera Service Certification Report 
Addendum (9/22/02) 

  Review, comment and approve   

 Industrial Waste Treatment Plant Certification Report 
Addendum (9/22/02) 

  Review, comment and approve   

Additional activities not listed in the original Appendix E 
Feasibility Study Draft Final Basewide FS Report  1   1  

Remedial Investigation Basewide Indoor Air Risk Modeling Results  1   1  
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Remedial Action Draft Work Plan and Sampling and Analysis for the 
Demolition and Soil Removal at AOC 40 

1   1  
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Status is For State Use Only.  Insert appropriate Status Number to correspond with both Tasks and California DSMOA Services. 
Status Legend:  [1] In-Progress/Ongoing; [2] Completed; [3] Delayed; [4] Tasks will not be performed. 

 
YEAR 2 July 1, 2003 to June 30, 2004 

Milestones Tasks Jul 
Dec 

Jan 
Jun California DSMOA Services Jul 

Dec 
Jan 
Jun 

Remedial Action 
Operation 

Groundwater Monitoring Quarterly Technical 
Memorandums  

 2 Review, comment, and field visits   2 

 Draft Groundwater Monitoring Annual Report   2 Review and comment  2 

 Draft Final Groundwater Monitoring Annual Report    Review, comment and approve  2 

 Central Base Area P&T Annual Report   2 Review, comment and approve  2 

 Base Boundary P&T Annual Report   2 Review, comment and approve  2 

 Well Abandonment   Review, comment, approve and 
perform site inspections 

  

 Off Base Water Supply Contingency Annual Report   2 Review and comment  2 

 Landfill #2 Landfill Gas O&M Quarterly Reports   2 Review, comment, and field v isits   2 

 Landfill #2 O&MM Annual Report   2 Review, comment and approve  2 

Remedial Action Draft Site 10 Remedial Action Completion Report 
(7/17/03) 

 1 Review, comment, and field visit   2 

 Draft Final Site 10 Remedial Action Completion Report 
(9/15/03) 

 1 Review and comment  1 

 Final Site 10 Remedial Action Completion Report 
(9/30/03) 

 1 Review, comment and approve  1 

Overall Program Management  2 Attend BCT and comment resolution 
meetings 

 2 

 Community Relations   Attend public meetings, and review 
and comment on newsletters and fact 
sheets  

  

     
DTSC Project Manager Stephen Niou  Date:  
E-mail sniou@dtsc.ca.gov  Phone # (714) 484-5458 
RWQCB Project Manager John Broderick  Date:  

E-mail jbroderic@rb8.swrcb.ca.gov  Phone # (909) 782-4494 

DoD Project Manager Phil Mook  Date:  
E-mail Philip.mook@afrpa.pentagon.af.mil  Phone # (916) 643-0830 ext. 209 
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TWO-YEAR JOINT CA EXECUTION PLAN 

Description  Requirement  
Name of Installation March Air Force Base  1. CA-E Submittal  
Funding Source BRAC III  2. 12/31/02 Status  
Service Branch Air Force  3. Annual Funding Review  
DTSC Site # 400090  4. 6/30/03 Status  
RB# 8 RB PCA# 16672 Lead DTSC  5. 12/31/03 Status  
       6. 6/30/04 Status  
 
CA Period 1 JUL 02 - 30 JUN 04 

YEAR 1 July 1, 2002 to June 30, 2003 
Milestones Tasks Jul Dec Jan Jun California DSMOA Services Jul Dec Jan Jun 

OU 1 ROD ESD DF ROD ESD 
F ROD ESD 

1  Review and Comment 3  

OU 2 ROD DF OU2 ROD 
F OU2 ROD 

1  Review and Comment 1  

FOSTs/FOSLs  D FOSTs/FOSLs  
DF FOSTs/FOSLs  
F DOSTs/FOSLs  

1  Review, Comment, and site visits  
Assume 10 documents 

1  

Basewide RI/FS DF Basewide RI/FS 
F Basewide RI/FS 

1  Review, Comment, and site visit 3  

Basewide PP D Basewide PP 
DF Basewide PP 
F Basewide PP 

3  Review, Comment, and public 
meeting 

3  

AFBCA Program 
Management  

RPM meetings, RAB meetings, & Teleconferences 1  3 RPM Meetings, 1 RAB meetings, 
2 Travels, 4 Site Visits, and 6 
teleconferences 

1  

Ground Water 
Monitoring 

Quarterly monitoring reports 
Annual monitoring report 

1  Review, Comment, and Site Visits 1  

Landfill D O&M work plan 
DF O&M work plan 
F O&M work plan 

1  Review, Comment, and Site Visit 3  

Site 4, Soil Sampling 
outside the cap 

DF sampling report 
F sampling report 

2  Review, Comment, and Site Visit 2  

Site 43  DF soil removal report 
F removal report 

2  Review, Comment, and Site Visit 2  

Bldg 550  D SVE reports 
DF SVE reports 
D PAT report 
D O&M report 

1  Review, Comment, and Site Visits 1  

WWTP/Site 24 DF sampling report 
F sampling report 

2  Review, Comment, and Site Visit 2  

Site L Semi-annual inspection reports 1  Review, Comment, and Site Visits 1  

Former Base Hospital D work plan/SAP 
DF work plan/SAP 
F work plan/SAP 

2  Review, Comment, and Site Visit 2  

Additional activities not listed in the original Appendix E 
Landfill Site 4 O&M reports 

Site 6 O&M reports 
1   1  

Site 4  Methane Gas Sampling Work Plan 2   2  
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YEAR 2 July 1, 2003 to June 30, 2004 

Milestones Tasks Jul 
Dec 

Jan 
Jun California DSMOA Services Jul 

Dec 
Jan 
Jun 

FOSTs/FOSLs  D FOSTs/FOSLs  
DF FOSTs/FOSLs  
F DOSTs/FOSLs  

  Review, Comment, and site visits  
Assume 6 documents 

  

AFBCA Program 
Management  

RPM meetings, RAB meetings & Teleconferences   3 RPM meetings, 1 RAB 
meetings, 2 Travels, 4 Site Visits, 
and 6 tele-conference calls  

  

Ground Water 
Monitoring 

Quarterly monitoring reports 
Annual monitoring report 

  Review, comment, and site visits   

Site L Semi-annual inspection reports    Review, Comment, and Site Visits   
Landfill O&M Quarterly O&M reports   Review, Comment, and Site Visits   

Basewide ROD D Basewide ROD 
DF Basewide ROD 
F Basewide ROD 

  Review and comment   

Former Base Hospital D Closure report 
DF Closure report 
F Closure report  

  Review, Comment, and Site Visits   

Bldg 550  Quarterly O&M reports  2 Review, Comment, and Site Visits  2 

 
 
DTSC Project Manager Stephen Niou  Date:  

E-mail sniou@dtsc.ca.gov  Phone # (714) 484-5458 
RWQCB Project Manager John Broderick  Date:  

E-mail jbroderic@rb8.swrcb.ca.gov  Phone # (909) 782-4494 

DoD Project Manager Phil Mook  Date:  
E-mail Philip.mook@afrpa.pentagon.af.mil  Phone # (916) 643-0830 ext. 209 
 
 
SUCCESS STORIES: 
Signed Operable Unit 2 Record of Decision.  Issued Closure Construction Certification for Site 6 Landfill No. 4.  Reviewed, 
commented, and concurred on Remedial Investigation (Report), Operable Unit 4 and Draft FSP & QAP Plans for PA/SI, Former 
Weapons Storage Area 
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TWO-YEAR JOINT CA EXECUTION PLAN 
 
Description  Requirement  
Name of Installation Joint Forces Training Base (Formerly LAAFRC)   1. CA-E Submittal  
Funding Source ERA  2. 12/31/02 Status  
Service Branch ARMY National Guard  3. Annual Funding Review  
DTSC Site# 400332  4. 6/30/03 Status  
RB# 8 RB PCA# 16982 Lead RB  5. 12/31/03 Status  
       6. 6/30/04 Status  
 
CA Period 1 JUL 02 - 30 JUN 04 
YEAR 1 July 1, 2002 to June 30, 2003 

Milestones Tasks Jul 
Dec 

Jan 
Jun California DSMOA Services Jul 

Dec 
Jan 
Jun 

Remedial 
Investigations/ 
Feasibility Studies 

OU-3 Phase 1 Final Report 1  Review, Comment and Approve 1 1 

 Phase 2 Field Work 2  Site Visit 2 2 
 OU-3 Phase 2 Draft Report 1  Review, Comment and Approve 1 1 
 OU-1 Phase 2 Tech Memo  2  Review, Comment and Approve 2 2 
 OU-1 Phase 2B Field Work 2  Site Visit 2 2 
 OU-1 Phase 2b Draft Report 2  Review, Comment and Approve 2 2 
 OU-2 Phase 2 Tech Memo  2  Review, Comment and Approve 2 2 
 OU-2 Phase 2B Field Work 2  Site Visit 2 2 
 OU-2 Phase 2b Draft Report 1  Review, Comment and Approve 1 2 

Petroleum Sites RI/FS 
RPT/CAP 

Phase 1 Draft Report 1  Review, Comment and Approve 1 1 

 Phase 1 Draft Final Report 1  Review, Comment and Approve 1 1 
 Phase 1 Final Report 1  Review, Comment and Approve 1 1 
 Phase 2 Field Work 1  Site Visit 1 1 
 Phase 2 Draft Report 1  Review, Comment and Approve 1 1 

Record of Decision 
/RAP 

South Landfill Decision Document 2  Review, Comment and Approve, 
Sign Record of Decision  

2 2 

Remedial Design Fuel Farm Office System Pilot Study 2  Review, Comment and Approve 2 2 
 Fuel Farm Office System Construction 2  Site Visit 2 2 

Remedial Action Building 35 Operation and Maintenance Quarterly 
Reports 

1  Review, Comment, Site Visit 1 1 

 JP4 Tank Farm Operation and Maintenance 
Quarterly Reports 

1  Review, Comment, Site Visit 1 1 

 JP4 Containment Operation and Maintenance 
Quarterly Reports 

1  Review, Comment, Site Visit 1 1 

 CFR Area Operation and Maintenance Quarterly 
Reports 

1  Review, Comment, Site Visit 1 1 

 Landfill Area Operation and Maintenance 
Quarterly Reports 

1  Review, Comment, Site Visit 
 

1 1 

 Fuel Farm Office Operation and Maintenance 
Quarterly Reports 

1  Review, Comment, Site Visit 1 1 

 Building 9/Hanger 1 Operation and Maintenance 
Quarterly Reports 

1  Review, Comment, Site Visit 1 1 

 Building 158 Operation and Maintenance 
Quarterly Reports 

1  Review, Comment, Site Visit 1 1 
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YEAR 1 July 1, 2002 to June 30, 2003 
Milestones Tasks Jul 

Dec 
Jan 
Jun California DSMOA Services Jul 

Dec 
Jan 
Jun 

 Annual and Quarterly Groundwater Monitoring 
Reports 

1  Review, Comment, Site Visit 1 1 

UST Closure Report Building 244 Closure Report 1  Review, Comment, Issue Closure 
Letter 

1 1 

 Building 27 Closure Report 1  Review, Comment, Issue Closure 
Letter 

1 1 

 Building 43 Closure Report 1  Review, Comment, Issue Closure 
Letter 

1 1 

 Building 25 Closure Report 1  Review, Comment, Issue Closure 
Letter 

1 1 

 Building 2 Closure Report 1  Review, Comment, Issue Closure 
Letter 

1 1 

 Building 37 Closure Report 1  Review, Comment, Issue Closure 
Letter 

1 1 

Program Management 11 RPM Meetings 1  Participate in Meetings at the 
Facility 

1 1 

 10 RPM Teleconferences 1  Participate in Meetings 1 1 

Community Relations 4 RAB Meetings 1  Attend RAB Meetings and 
Participate as RAB members 

1 1 

 
YEAR 2 July 1, 2003 to June 30, 2004 

Milestones Tasks Jul 
Dec 

Jan 
Jun California DSMOA Services Jul 

Dec 
Jan 
Jun 

Remedial Investigation/ 
Feasibility Study 

OU-3 Phase 2 Draft Final Tech Memo  4 4 Review, Comment, Approve 4 4 

 OU-1 Phase 2B Draft Tech Memo  4 4 Review, Comment, Approve 4 4 
 OU-1 Phase 2B Draft Final Tech Memo  4 4 Review, Comment, Approve 4 4 
 OU-2 Phase 2b Draft Tech Memo  4 4 Review, Comment, Approve 4 4 
 OU-2 Phase 2b Draft Final Tech Memo  4 4 Review, Comment, Approve 4 4 
 OU-1, OU-2, OU-3 Feasibility Study 3 3 Review, Comment, Approve 3 3 
 OU-1, OU-2, OU-3 RI/FS Final Report 3 3 Review, Comment, Approve 3 3 

Petroleum Sites RI/FS 
RPT/CAP 

Phase 1 Draft Final Tech Memo  4 4 Review, Comment, Approve 4 4 

 Phase 1 Final Tech Memo  4 4 Review, Comment, Approve 4 4 

Remedial Design JP4 Containment Phyto Barrier Installation  2 2 Site Visit, Review, Comment 2 2 
 Landfill System Relocation 3 3 Site Visit, Review, Comment 3 3 
 Fuel Farm Office System Upgrade 2 2 Site Visit, Review, Comment 2 2 

Remedial Action Building 35 Operation and Maintenance Quarterly 
Reports 

2 2 Review, Comment, Site Visit 2 2 

 JP4 Tank Farm Operation and Maintenance 
Quarterly Reports 

2 2 Review, Comment, Site Visit 2 2 

 JP4 Containment Operation and Maintenance 
Quarterly Reports 

2 2 Review, Comment, Site Visit 2 2 

 CFR Area Operation and Maintenance Quarterly 
Reports 

2 2 Review, Comment, Site Visit 2 2 

 Landfill Area Operation and Maintenance 
Quarterly Reports 

2 2 Review, Comment, Site Visit 
 

2 2 

 Fuel Farm Office Operation and Maintenance 
Quarterly Reports 

2 2 Review, Comment, Site Visit 2 2 

 Building 9/Hanger 1 Operation and Maintenance 
Quarterly Reports 

2 2 Review, Comment, Site Visit 2 2 



LosAlamitos_E_063004.doc 
 

Status is For State Use Only.  Insert appropriate Status Number to correspond with both Tasks and California DSMOA Services. 
Status Legend:  [1] In-Progress/Ongoing; [2] Completed; [3] Delayed; [4] Tasks will not be performed. 

YEAR 2 July 1, 2003 to June 30, 2004 
Milestones Tasks Jul 

Dec 
Jan 
Jun California DSMOA Services Jul 

Dec 
Jan 
Jun 

 Building 158 Operation and Maintenance 
Quarterly Reports 

2 2 Review, Comment, Site Visit 2 2 

 Annual and Quarterly Groundwater Monitoring 
Reports 

2 2 Review, Comment, Site Visit 2 2 

Program Management 11 RPM Meetings 2 2 Participate in Meetings at the 
Facility 

2 2 

 10 RPM Teleconferences 1 1 Participate in Meetings 1 2 

Community Relations 4 RAB Meetings 2 2 Attend RAB Meetings and 
Participate as RAB members 

2 2 

     
DTSC Project Manager   Date:  
E-mail   Phone #  

RWQCB Project Manager /s/ John Broderick  Date: 11/26/01 

E-mail jbroderic@rb8.swrcb.gov  Phone # (909) 782-4494 
DoD Project Manager /s/ Guy Romine  Date: 11/15/01 

E-mail Guy.Romine@azdema.state.az  Phone # (503) 558-9757 

     

Additional activities not listed in the original Appendix E 
Feasiblity Study Revised Landfill EE/CA 2 2 Review, Comment, Site Visit 2 2 
 
 
Challenges: 
The Army is changing the contracting for this installation to a performance-based contract.  The Request for 
Proposal is out. 
 
Success Stories: 
Approved the CFR Site Rebound Test and Closure Protocol Workplan.  Rebound Test and Closure Protocol has 
been implemented.  Review and commented on Hydropunch Sampling, Monitoring Well Installation and 
Additional Activities Report.  This installation has four operating interim remedial action dual phase vapor and 
groundwater extraction systems for groundwater contamination source removal and one operating interim 
action pump-and-treat groundwater interdiction systems to control groundwater contaminant plumes. 
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TWO-YEAR JOINT CA EXECUTION PLAN 

Description  Requirement  
Name of Installation Camp Anza  1. CA-E Submittal  
Funding Source DERA  2. 12/31/02 Status  
Service Branch FUDS  3. Annual Funding Review  
DTSC Site# 400509  4. 6/30/03 Status  
RB# 8 RB PCA# 16983 Lead RWQCB  5. 12/31/03 Status  
       6. 6/30/04 Status  
 
CA Period 1 JUL 2002 - 30 JUN 2004 
YEAR 1 July 1, 2002 to June 30, 2003 

Milestones Tasks Jul 
Dec 

Jan  
Jun California DSMOA Services Jul 

Dec 
Jan  
Jun 

Draft RI/FS Field RI investigation and reports for C-9   Review and comment 2 2 
 Technical Review Meeting   Attend meeting 

Site visit 
4 2 

Final RI/FS Final RI/FS report site C-9   Review and comment 2 2 
 Technical Review Meeting   Attend meeting 4 3 
 RI Remedial Investigation Work Plan UST site B2 

(Draft, Draft final) 
 
Remedial Investigation Report UST site B2 (Draft, 
Draft final) 

  Review and comment 
Attend meeting 
site visit 
Review and comment 
Attend meeting 
 

1 3 

 Remedial Investigation Work Plan UST Site B10 
(Draft, Draft final) 
 
Remedial Investigation Report UST site B10 
(Draft, Draft final) 

  Review and comment 
Attend meeting 
site visit 
Review and comment 
Attend meeting 
 

1 3 

       

YEAR 2 July 1, 2003 to June 30, 2004 
Milestones Tasks Jul 

Dec 
Jan  
Jun California DSMOA Services Jul 

Dec 
Jan  
Jun 

PRP report Define PRPs for site C2A   Review and comment 
 

1 1 

Sampling Report Ground Water Monitoring Begins for site C-9 
 

  Review and comment 
 

4 4 

 Ground Water Monitoring at UST Site B2 and B10 
Work Plan and Report. 

  Review and comment 3 3 

       

     
DTSC Project Manager                  Regional Board Lead  Date:  
E-mail   Phone #  

RWQCB Project Manager Patricia Hannon      /s/  Date: 12/20/01 

E-mail phannon@rb8.swrcb  Phone # 909-782-4498 
DoD Project Manager TAWNY TRAN     /s/  Date: 1/23/02 

E-mail TTRAN@SPL.USACE.ARMY.MIL  Phone # 213-452-3991 
 
Challenges: 
The ACOE planned to locate additional responsible parities for Site C2A. 
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TWO-YEAR JOINT CA EXECUTION PLAN 

Description  Requirement  
Name of Installation MARCH AIR RESERVE BASE  1. CA-E Submittal  
Funding Source DERA  2. 12/31/02 Status  
Service Branch Air Force  3. Annual Funding Review  
DTSC Site# 400689  4. 6/30/03 Status  
RB# 8 RB PCA# 16985 Lead DTSC  5. 12/31/03 Status  
       6. 6/30/04 Status  
 
CA Period 1 JUL 02 - 30 JUN 04 
YEAR 1 July 1, 2002 to June 30, 2003 

Milestones Tasks Jul Dec Jan Jun California DSMOA Services Jul Dec Jan Jun 

Long Term Operation 
and Maintenance (LTO) 

Quarterly process monitoring reports for OU1 sites, 
Site 33, and Site 36  

1  Review, comment and site visits 1  

Basewide Long Term 
Groundwater Monitoring 

Three quarterly groundwater monitoring reports  
 Annual groundwater monitoring report 
Sampling plan addendum 

1  Review, comment and site visits 
Review, comment and site  

1  

Remedial Design High vacuum extraction system at Site 18 4  Review, comment and approve 4  

Work Plan for Remedial 
Action 

High vacuum extraction system at Site 33  2  Review, comment and approve 
Site visits 

2  

Record of Decision Final OU2 ROD for the AFRC sites 1  Review, comment and approve 1  

Remedial Action 
Bldg. 2307 

As built report 
O&M manual for SVE and groundwater extraction 
O&M reports 

3  Review, comment and approve  
Site visits 

3  

Remedial Action, Site 2, 
8, & 27 

Second phase of construction of soil vapor and 
groundwater extraction and treatment and 
monitoring systems  
O&M reports 

1  Review, comment and approve 
Site visits 

1  

Sites 31 and 34 Removal work plan 4  Review, comment and site visits 4  

Program Management  RPM meetings, RAB meetings, and teleconference 
meetings 

1  3 RPM meetings 
1 RAB meetings 
6 Teleconferences 
2 Site visits 

1  

Additional activities not listed in the original Appendix E 
Remedial Action, OU1 Injection Well Redevelopment Work Plan 2  Review, comment 2  
Record of Decision, OU3 Decision Document 1  Review, comment and approve 

Site visits 
1  

Remedial Investigation, 
Sites 31 and 34 

Report of Soil Investigation and Risk Assessment for 
PAHs 

2  Review, comment and approve 
Site visits 

2  

Remedial Action, Site 
31A 

Action Remediation Complete Report 2  Review, comment and approve 
Site visits 

2  

Remedial Action, Site 33 High Vacuum Dual Phase Extraction Pilot Study 
Report 

1  Review, comment and Site visits 1  

Remedial Action, OU1 Revised O&M Plan 1  Review, comment and approve 
Site visits 

1  

Remedial Action, Site 2 System Evaluation Report 1  Review, comment and Site visits 1  

Remedial Action, Bldg 
2307 

Construction and Operations Report  1  Review, comment and Site visits 1  
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YEAR 2 July 1, 2003 to June 30, 2004 

Milestones Tasks Jul 
Dec 

Jan 
Jun California DSMOA Services Jul 

Dec 
Jan 
Jun 

Long Term Operation 
and Maintenance 

Quarterly process monitoring reports for OU1 
sites, Site 33, and Site 36  

 2 Review, comment and site visits  2 

Basewide Long Term 
Groundwater 
Monitoring 

Three quarterly groundwater monitoring reports  
 Annual groundwater monitoring report 
Sampling plan addendum 

 2 Review, comment and site visits 
Review, comment  
 

 2 

Remedial Action Operation and maintenance manual and O&M 
reports for SVE and groundwater extraction and 
treatment systems at Site 2, 8 and 27  

 2 Review, comment and approve 
Site visits 

 2 

Work Plan for 
Remedial Action 

High vacuum extraction system at Site 18  4 Review, comment and approve 
Site visits 

 4 

Remedial Action Operation and Maintenance manual and O&M 
reports for High Vacuum Extraction System at Site 
33 

 2 Review, comment and approve 
Site visits 

 2 

Remedial Action O&M reports for SVE and groundwater extraction 
at Bldg 2307 

 4 Review and comment 
Site visits 

 4 

Sites 31 and 34 Closure report  4 Review, comment and site visits  4 
Remedial Design Site 8 groundwater hot spots   3 Review, comment and approve  3 
Program Management 3 RPM meetings 

1 RAB meetings 
6 Teleconferences 
2 Site visits 

 2   2 

 

     
DTSC Project Manager Stephen Niou   Date:  
E-mail sniou@dtsc.ca.gov  Phone # (714)484-5458 

RWQCB Project Manager John Broderick   Date:  
E-mail jbroderic@rb8.swrcb.ca.gov  Phone # (909)782-4494 

DoD Project Manager Eric Lehto   Date:  

E-mail eric.lehto@march.af.mil  Phone # (909) 655-5060 
 
 
SUCCESS STORIES : 
Approved Remedial Action Plan for the Jet Engine Test Cell Site.  Reviewed and commented on Site 36 Interim Remedial Action 
Evaluation Report. 
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TWO-YEAR JOINT CA EXECUTION PLAN 

Description  Requirement  

Name of Installation 

RIALTO AMM STGE PT 
(J09CA057200) 
  1. CA-E Submittal  

Funding Source DERA  2. 12/31/02 Status  
Service Branch FUDS  3. Annual Funding Review  
DTSC Site# 400775  4. 6/30/03 Status  
RB# 8 RB PCA# 16999 Lead DTSC  5. 12/31/03 Status  
       6. 6/30/04 Status  
 
CA Period 1 JUL 02 - 30 JUN 04 
YEAR 1 July 1, 2002 to June 30, 2003 

Milestones Tasks Jul 
Dec 

Jun 
Jun California DSMOA Services Jul 

Dec 
Jun 
Jun 

       
 Potential ordnance and explosives site, needs 

Army Corps funding.  No site work is scheduled 
during the next 6 years.  Depending on the 
availability of funding, work may be initiated 
sooner by the Corps. 

4 4 No activity 4 4 

 Undergoing  Corps’ PRP process regarding 
potential groundwater contamination, including 
perchlorate 

 1 No information provided  1 

       
       
       
       
       
       
       

 
YEAR 2 July 1, 2003 to June 30, 2004 

Milestones Tasks Jul 
Dec 

Jun 
Jun California DSMOA Services Jul 

Dec 
Jun 
Jun 

       
 Funded for PRP search regarding potential 

groundwater contamination, including perchlorate. 
     

 Funded for supplemental Inventory Project Report 
(INPR) 

  Review draft INPR and comment 2 2 

       
    RWRCB tasks( not on original 

App E): 
  

    CWC 13267 Investigation 
Order 

2 2 

    Enforcement followup 2 2 
    Board Meeting 

presentation/update 
2 2 

    Review Final Operational History 
Report 

3 3 
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DTSC Project Manager Alice Gimeno                                         /s/  Date: 1/15/02 
E-mail Agimeno@dtsc.ca.gov  Phone # 714-484-5429 

RWQCB Project Manager Patricia Hannon                                     /s/  Date: 1/15/02 

E-mail phannon@rb8.swrcb.ca.gov  Phone # 909-782-4498 
DoD Project Manager Lloyd E. Godard                                   /s/  Date: 1/15/02 

E-mail Lloyd.e.godard@usace.army .mil  Phone # 213-452-4014 
 


